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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION IX 

AND THE 

STATE OF ARIZONA 

AND THE 

UNITED STATES DEPARTMENT OF THE AIR FORCE 

IN THE MATTER OF: 

U.S. Department of the Air Force	 Federal Facility Agreement 
Air Force Plant 44, Arizona	 under CERCLA Section 120 

Administrative Docket Number: 
CERC-09-2009-0063FF 

Based on the information available to the Parties on the Effective Date of this 
Federal Facility Agreement (Agreement), and without trial or adjudication of any issues 
of fact or law, the Parties agree as follows: 

I. JURISDICTION 

Each Party is entering into this Agreement pursuant to the following authorities: 

1.1 The U.S. Environmental Protection Agency (EPA) Region IX enters into those 
portions of this Agreement that relate to the Remedial Investigation/Feasibility Study 
(RI/FS) pursuant to Section l20(e)(1) of the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA), 42 U.S.c. Section 9620(e)(1), as amended 
by the Superfund Amendments and Reauthorization Act of 1986 (SARA), Pub. L. No. 
99-499 and subsequent amendments (hereinafter jointly referred to as CERCLA), and 
Sections 6001, 3008(h) and 3004(u) and (v) of the Resource Conservation and Recovery 
Act (RCRA), 42 U.S.c. Sections 6961, 6928(h), 6924(u) and (v) as amended by the 
Hazardous and Solid Waste Amendments of 1984 (HSWA) and subsequent amendments 
(hereinafter jointly referred to as RCRA), and Executive Order 12580. 

1.2 EPA Region IX enters into those portions of this Agreement that relate to interim 
remedial actions and final remedial actions pursuant to CERCLA Section 120(e)(2), 42 
U.S.c. Section 9620(e)(2), RCRA Sections 6001, 3008(h) and 3004(u) and (v), 42 U.S.c. 
Sections 6961, 6928(h), 6924(u) and (v), and Executive Order 12580. 
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1.3 The Air Force enters into those portions of this Agreement that relate to the RI/FS 
pursuant to CERCLA Section 120(e)(1), 42 U.s.c. Section 9620(e)(I), RCRA Sections 
6001, 3008(h) and 3004(u) and (v), 42 U.S.c. Sections 6961, 6928(h), 6924(u) and (v), 
Executive Order 12580, the National Environmental Policy Act, 42 U.S.c. Section 4321, 
and the Defense Environmental Restoration Program (DERP), 10 U.S.C. Section 2701 et 
seq. 

1.4 The Air Force enters into those portions of this Agreement that relate to interim 
remedial actions and final remedial actions pursuant to CERCLA Section 120(e)(2), 42 
U.s.c. Section 9620(e)(2), RCRA Sections 6001, 3008(h), 3004(u) and (v), 42 U.S.c. 
Sections 6961, 6928(h), 6924(u) and (v), Executive Order 12580 and the DERP. 

1.5 The Arizona Department of Environmental Quality (ADEQ) enters into this 
Agreement pursuant to CERCLA Sections 120(f) and 121(f), 42 U.S.c. Sections 9620(f) 
and 9621(f), RCRA Section 3006, 42 U.S.c. Section 6926, and the Arizona Waste 
Management Act, Arizona Revised Statutes Sections 49-104, 49-202 and 49-287. The 
implementation and execution of this Agreement is conducted pursuant to CERCLA 
Sections 120(f) and 121(f), 42 U.S.c. Sections 9620(f) and 9621(f), RCRA Section 3006, 
42 U.S.c. Section 6926. The Air Force is not eligible or entitled to file any claims to 
recover costs from the state Water Quality Assurance Revolving Fund (WQARF) 
pursuant to A.R.S. Section 49-287. Any modifications to this Agreement shall be solely 
in accordance with the terms of this Agreement. 

II. DEFINITIONS 

Except as noted below or otherwise explicitly stated, the definitions provided in 
CERCLA and the National Oil and Hazardous Substances Pollution Contingency Plan 
(NCP) shall control the meaning of terms used in this Agreement. 

2.1 "Accelerated Operable Unit" or "AOU" shall mean a remedial action, which 
prevents, controls, or responds to a release or threatened release of hazardous substances, 
pollutants, and contaminants where prompt action is necessary, but a response under 
removal authorities is not appropriate or desirable. The purpose of an AOU is to allow 
the Parties to proceed with a remedial action for that Operable Unit prior to completion of 
the final Record of Decision (ROD) for the total remedial action. AOUs are particularly 
appropriate where the size and complexity of the total remedial action would seriously 
delay implementation of independent parts of the action. AOUs will only proceed after 
complying with applicable procedures in the NCP, and the Parties shall make every effort 
to expedite these procedures. It is not intended that AOUs diminish the requirements for 
or delay the conduct of a total remedial action. 

2.2 "ADEQ" shall mean the State of Arizona Department of Environmental Quality and 
its authorized employees and authorized representatives. 
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2.3 "Agreement" shall refer to this document and shall include all Appendices to this 
document. All such Appendices are integral parts of this Agreement and shall be 
enforceable to the extent provided herein. 

2.4 "Air Force" shall mean the United States Department of the Air Force, including the 
Aeronautical Systems Center (ASC) at Wright-Patterson Air Force Base for Air Force 
Plant 44, their employees, members, successors and authorized representatives, and 
assigns. The Air Force shall also include the United States Department of Defense 
(DoD) to the extent necessary to effectuate the terms of the Agreement, including, but not 
limited to, appropriations and Congressional reporting requirements. 

2.5 "Air Force Plant 44" shall mean property owned by the United States and operated 
by its contractors identified as Air Force Plant 44 located In Tucson, Arizona, and 
including all areas identified in Appendices A-E that are "south of Los Reales Road," as 
referenced in portions of this Agreement. "Air Force Plant 44" does not include the 
property "north of Los Reales Road." 

2.6 "Applicable Arizona/State law" shall mean all State of Arizona laws administered 
by ADEQ determined to be applicable under this Agreement. The term shall include all 
State laws determined to be Applicable or Relevant and Appropriate Requirements 
(ARARs). 

2.7 "Applicable or Relevant and Appropriate Requirements" or "ARARs" shall mean 
"legally applicable" or "relevant and appropriate" requirements, standards, criteria or 
limitations, as those terms are used in Section 121 ofCERCLA, 42 U.S.c. Section 9621, 
and as defined in the NCP. 

2.8 "CERCLA" shall mean the Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980,42 U.S.C. Section 9601 et seq., as amended by 
the Superfund Amendments and Reauthorization Act of 1986, (SARA) Public Law No. 
99-499, and any other amendments thereto. 

2.9 "Community Relations" shall mean the program to inform and involve the public 
in the installation restoration, CERCLA and RCRA processes and to respond to 
community concerns. 

2.10 "Days" shall mean calendar days, unless business days are specified. Any 
submittal, written statement ofposition, or written statement of dispute, which, under the 
terms of this Agreement, would be due on a Saturday, Sunday, Federal or State holiday 
shall be due on the following business day. 

2.11 "Deadlines" shall mean the Near Term Milestones specifically established for the 
current fiscal year under the Site Management Plan. Deadlines are subject to stipulated 
penalties in accordance with Section XXI - STIPULATED PENALTIES. 
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2.12 "Deliverable Documents" shall mean those required documents listed as Primary 
and Secondary Documents under this Agreement. 

2.13 "Documents" or "records" shall mean any documents, writings, correspondence, 
and all other tangible things on which information has been stored that relates to this 
Agreement or to any activities to be undertaken relating to this Agreement. 

2.14 "EPA" or "U.S. EPA" or "Agency" shall mean the United States Environmental 
Protection Agency, its employees, agents, authorized representatives, successors and 
assIgns. 

2.15 "Facility" shall mean that property owned by the United States and operated by 
the U.S. Department of the Air Force and its operator, known as Air Force Plant 44, in 
Tucson, Arizona, and including all areas identified in Appendices A-E. This definition is 
for the purpose of describing a geographical area and not a governmental entity 

2.16 "Fiscal year" shall mean the time period used by the United States Government 
for budget management and commences on October 1 and ends on September 30 of the 
following calendar year. 

2.17 "Focused Feasibility Study" or "FFS" shall mean a comparison of alternatives, 
which concentrates on a particular contaminated medium or a discrete portion of the Site 
that does not need added investigation in order to progress forward in the remedial 
process. 

2.18 "Guidance" shall mean any requirements or policy directives issued by EPA or 
the state of Arizona that are of general application to environmental matters and that are 
otherwise applicable to the Air Force's work under this Agreement. 

2.19 "Interim Remedial Action" shall mean all discrete Remedial Actions, including, 
but not limited to, AOUs implemented prior to a final Remedial Action that are taken to 
prevent or minimize the release of hazardous substances, pollutants, or contaminants. 

2.20 "Land Use Controls" or "LUCs" shall mean any restriction or administrative 
action, including engineering and institutional controls, arising from the need to reduce 
risk to human health and the environment. 

2.21 "Milestones" shall mean the dates established by the Parties in the Site 
Management Plan for the initiation or completion of Primary Actions and the submission 
of Primary Documents and Project End Dates. Milestones shall include Near Term 
Milestones, Out Year Milestones, Primary Actions, and Project End Dates. 

2.22 "National Contingency Plan" or ''NCP'' shall mean the National Oil and Hazardous 
Substances Pollution Contingency Plan, 40 C.F.R. Part 300, and any amendment thereto. 
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2.23 "Near Term Milestones" shall mean the Milestones within the current fiscal year 
(FY), the next fiscal year or "budget year" (FY+1), and the year for which the budget is 
being developed or "planning year" (FY+2). 

2.24 "On-Site" shall have the meaning as defined in the NCP. 

2.25 "Operable Unit" or "OU" shall mean a discrete action that comprises an 
incremental step toward comprehensively remediating the Site. This discrete portion of a 
remedial response manages migration, or eliminates or mitigates a release, threat of 
release, or pathway of exposure related to the Site. Operable Units may address 
geographical portions of the Site, specific Site problems, or initial phases of an action, or 
may consist of any set of actions performed over time or any actions that are concurrent 
but located in different parts of the Site. The cleanup of the Site can be divided into a 
number of Operable Units, depending on the complexity of the problems associated with 
the Site. The term "Operable Unit" is not intended to refer to the term "operating unit" as 
used in RCRA. All Operable Units shall be addressed in accordance with the NCP, EPA 
Guidance and the requirements of CERCLA. 

2.26 "Out Year Milestones" shall mean the Milestones within those years occurring 
after the planning year until the completion of the cleanup or phase of the cleanup (FY+3 
through Project End Date). 

2.27 "Parties" shall mean the Air Force, ADEQ and EPA. 

2.28 "Primary Actions" as used in these definitions shall mean those specified major, 
discrete actions that the Parties identify as such in the Site Management Plan. The Parties 
should identify all major, discrete actions for which there are sufficient information to be 
confident that the date for taking such action is implementable. 

2.29 "Project End Dates" shall mean the dates established by the Parties in the Site 
Management Plan for the completion of major portions of the cleanup or completion of 
the cleanup of the Site. The Parties recognize that, in many cases, a higher degree of 
flexibility is appropriate with Project End Dates due to uncertainties associated with 
establishing such dates. 

2.30 "Project Manager" shall mean each person designated by the Parties to represent 
that Party's interests and manage all response actions undertaken at the Site. 

2.31 "RCRA" shall mean the Resource Conservation and Recovery Act, 42 U.s.c. 
Section 6901 et seq., as amended by the Hazardous and Solid Waste Amendments of 
1984 (HSWA) Public Law No. 98-616, and any amendments thereto. 

2.32 "Record(s) of Decision" or "ROD(s)" shall be the public document(s) that select(s) 
and explain(s) which cleanup alternative(s) will be implemented at the Site, and includes 
the basis for the selection of such remedy(ies). The bases include, but are not limited to, 
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infonnation and technical analyses generated during the RIfFS and consideration of 
public comments and community concerns. 

2.33 "Schedule" shall mean a timetable or plan that indicates the time and sequence of 
events. 

2.34 "Site" shall include areas within Air Force Plant 44, and any other areas, where a 
hazardous substance, hazardous waste, hazardous constituent, pollutant, or contaminant 
from Air Force Plant 44 has been deposited, stored, disposed of, or placed, or has 
migrated or otherwise come to be located. The Site is a "facility" within the meaning of 
Section 101(9) ofCERCLA, 42 U.S.c. Section 9601(9). This definition is not intended 
to include hazardous substances or wastes intentionally transported from Air Force Plant 
44 by motor vehicle. 

2.35 "Site Management Plan" or "SMP" shall mean a planning document entitled "Air 
Force Plant 44, Arizona Site Management Plan," prepared specifically under Section XI
DEADLINES AND CONTENTS OF SITE MANAGEMENT PLAN, which contains 
timetables, plans, or Schedules that indicate the times and sequences of events. The Site 
Management Plan will be used as a management tool in planning, reviewing and setting 
priorities for all response activities at the Site. Milestones developed under the tenns of 
this Agreement are listed in the SMP. Deadlines listed in the SMP are subject to 
stipulated penalties in accordance with Section XXI - STIPULATED PENALTIES. 

2.36 "Solid Waste Management Unit" or "SWMU", as defined pursuant to RCRA, 
shall mean any discernible unit at which solid wastes have been placed at any time, 
irrespective of whether the unit was intended for the management of solid and/or 
hazardous waste. Such units include any area within the Air Force Plant 44 at which 
solid wastes have been routinely and systematically released. 

2.37 "State" shall mean the State of Arizona, including all departments, offices and 
agencies thereof, as represented by ADEQ. 

2.38 "Target Dates" shall mean dates established for the completion and transmission 
of Secondary Documents. Target Dates are not subject to dispute resolution and they are 
not Milestones. 

2.39 "Transmit" shall mean the following: any document or notice to be transmitted by 
a certain date will be considered as transmitted. on time if: (1) it is provided to the carrier 
on a next day mail basis no later than the day before it is due to be delivered according to 
the requirements of this Agreement; (2) it is hand-delivered by the due date; (3) it is sent 
by certified mail return receipt requested no later than two days before it is due to be 
delivered according to the requirements of this Agreement. Any other means of 
transmission must arrive on or before the due date to be considered as timely delivered. 

2.40 "Work" shall mean all activities the Air Force is required to perfonn under this 
Agreement, except those required by Section XXXI - RECORD PRESERVATION. 
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2.41 "TIAASS Consent Decrees" means the consent decrees that govern remediation at 
the Tucson International Airport Area Superfund site, entered into by consent of federal 
and non-federal parties. In addition to any subsequent amendments or future consent 
decrees, these consent de~rees include the consent decrees defined by Paragraphs 2.41.1, 
2.41.2 and 2.41.3 of this Agreement. 

2.41.1 "1991 Consent Decree," that consent decree previously entered into by the United 
States and other parties addressing groundwater remediation activities at the Tucson 
International Airport Area Superfund Site (No. CIV 90-587 TUC-RMB, D.C. Ariz., June 
5, 1991). 

2.41.2 "1993 Consent Decree Amendment," that amendment to the 1991 Consent 
Decree that was filed on August 6, 1993, in the D.C. Ariz. 

2.41.3. "1999 Consent Decree," that amendment to the 1991 Consent Decree that was 
entered as No. CIV 99-313-TUC-WDB, D.C. Ariz., on June 17,1999. 

III. PARTIES BOUND 

3.1 This Agreement shall apply to and be binding upon EPA, the state of Arizona, and 
the Air Force. Under this Agreement, the state of Arizona is acting pursuant to its power 
and duties under Section 120(f) and 121(f) ofCERCLA, 42 U.S.c. Sections 9620(f) and 
9621(f) and A.R.S. Sections 49-104, 49-202, and 49-287. The Air Force agrees to 
include the notices required by Section 120(h) ofCERCLA in any contract for the sale or 
transfer of real property affected by this Agreement. Transfer or conveyance of any 
interest in real property affected by this Subsection 3.1 shall not relieve the Air Force of 
its applicable obligations under this Agreement. 

3.2 The Air Force shall notify EPA and ADEQ of the identity and assigned tasks of 
each of its contractors performing Work under this Agreement on its selection and 
contract award. The Air Force shall provide copies of this Agreement to all contractors 
performing any Work called for by this Agreement. Each Party shall be responsible for 
ensuring that its contractors comply with the terms and conditions of this Agreement. 

3.3 This Section shall not be construed as an agreement to indemnify any person. 

IV. PURPOSE 

4.1 The general purposes of this Agreement are to: 

4.1.1 Ensure that the environmental impacts associated with past and present activities 
at the Site are thoroughly investigated and appropriate remedial action taken as necessary 
to protect the public health, welfare and the environment; 
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4.1.2 Establish a procedural framework and Schedule for developing, implementing and 
monitoring appropriate response actions at the Site in accordance with CERCLA, as 
amended by SARA, the NCP, Superfund Guidance and policy, RCRA, RCRA Guidance 
and policy, and applicable State law; and 

4.1.3 Facilitate cooperation, exchange of information and participation of the Parties in 
such actions. 

4.2 Specifically, the purposes of this Agreement are to: 

4.2.1 Identify interim remedial action (IRA) alternatives, which are appropriate at the 
Site prior to the implementation of final remedial actions(s) for the Site. The IRA 
alternatives shall be identified and proposed to the Parties as early as possible prior to 
formal proposal of IRAs to EPA and ADEQ pursuant to CERCLA and applicable State 
law.' This process is designed to promote cooperation among the Parties in identifying 
IRA alternatives prior to selection of final IRAs. 

4.2.2 Establish requirements for the performance of a RI to determine fully the nature 
and extent of the threat to the public health or welfare or the environment caused by the 
release and threatened release of hazardous substances, pollutants or contaminants at the 
Site and to establish requirements for the performance of a FS for the Site to identify, 
evaluate and select alternatives for the appropriate remedial action(s) to prevent, mitigate, 
or abate the release or threatened release of hazardous substances, pollutants or 
contaminants at the Site in accordance with CERCLA and applicable State law. 

4.2.3 Identify the nature, objective and Schedule of response actions to be taken at the 
Site. Response actions at the Site shall attain that degree of cleanup of hazardous 
substances, pollutants or contaminants mandated by CERCLA and applicable State law. 

4.2.4 Implement the selected interim remedial and final remedial action(s) in 
accordance with CERCLA and applicable State law and meet the requirements of 
CERCLA Section 120(e)(2) for an interagency agreement among the Parties. 

4.2.5 Ensure compliance, through this Agreement, with RCRA and other federal and 
State hazardous waste laws and regulations for matters covered herein. 

4.2.6 Coordinate response actions at the Site with the mission and support activities at 
Air Force Plant 44. 

4.2.7 Expedite the cleanup process to the extent consistent with protection of human 
health and the environment. 

4.2.8 Provide for State involvement in the initiation, development, selection, and 
enforcement of remedial actions to be undertaken at the Facility, including the review of 
all applicable data as it becomes available, and the development of studies, reports, and 
action plans; and to identify and integrate State ARARs into the remedial action process. 
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4.2.9 Provide for operation and maintenance of any remedial action selected and 
implemented pursuant to this Agreement. 

v. SCOPE OF AGREEMENT 

5.1 This Agreement is entered into by the Parties to enable the Air Force to meet the 
provisions ofCERCLA, 42 U.S.c. Section 9601 et seq., and RCRA Section 3004(u) and 
(v) and 3008(h), as amended, 42 U.S.c. Sections 6924(u) and (v) and 6928(h). 

5.2 This Agreement is intended to cover the investigation, development, selection, 
and implementation of response actions for releases or threatened releases of hazardous 
substances, contaminants, hazardous wastes, hazardous constituents, or pollutants at or 
from the Site. This Agreement covers all phases of remediation for these releases, 
bringing together into one agreement the requirements for remediation as well as the 
system the Parties will use to determine and accomplish remediation, ensuring the 
necessary and proper level of participation by each Party. Although all such releases at 
the Site are not currently known, the Agreement establishes the system for dealing with 
those undiscovered releases. To accomplish remediation of those undiscovered releases, 
the Parties will establish Schedules and Deadlines as necessary and, as information 
becomes available and if required, amend this Agreement as needed. 

5.3 This Agreement is intended to address and satisfy any of the Air Force's RCRA 
corrective action obligations at the Facility, which relate to the release(s) of hazardous 
substances, hazardous wastes, hazardous constituents, pollutants, or contaminants at or 
from all areas addressed under past or future corrective action permits. This Agreement 
is not intended to limit any requirements under RCRA or any other law or regulation to 
obtain permits, and is not intended to affect the treatment, storage, or disposal at Air 
Force Plant 44 of hazardous wastes. This Agreement is not intended to encompass any 
response to spills of hazardous substances from ongoing operations unless those spills 
occur in conjunction with CERCLA removal actions or remedial actions pursuant to this 
Agreement. 

5.4 The scope of this Agreement extends to the Air Force Plant 44 portion of the 
Tucson International Airport Area Superfund site, as listed in the Federal Register 
proposing the Superfund site for the National Priorities List (NPL) and as provided for in 
this Agreement. A release at the Site cannot be deleted from the NPL unless it is 
determined, in accordance with CERCLA, the NCP, and this Agreement, that the Air 
Force has implemented all appropriate response actions for such release, and that the 
release at the Site no longer poses a threat to human health or the environment. All 
response actions at the Site shall occur in discrete locations termed IRP Sites, MMRP 
Sites or Operable Units (OUs). In addition, the scope of this agreement covers 
contamination that is on the TIAASS, and off Air Force Plant 44, where the source is 
located on Air Force Plant 44, including contamination that originated on Air Force Plant 
44 that is co-mingled with any other source. As noted herein, the TIAASS Consent 
Decrees addresses the USAF's obligations for the comingled contamination addressed 
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pursuant to these Consent Decrees. This Agreement does not modify the obligations of 
the USAF pursuant to the TIAASS Consent Decrees. 

5.5 Any response action in progress on the Effective Date of this Agreement shall be 
subject to the obligations and procedures of this Agreement. 

5.6 The Parties agree to expedite the initiation of response actions at the Site, 
including Accelerated Operable Units (AOUs) and interim response actions, and to carry 
out all activities under this Agreement so as to protect the public health, welfare and the 
environment. Upon request, the Parties agree to provide applicable Guidance or 
reasonable assistance in obtaining such Guidance relevant to the implementation of this 
Agreement. 

5.7 On July 17, 2008, EPA issued a Special Notice Letter pursuant to Section l22(e) 
ofCERCLA, 42 U.S.c. Section 9622(e), to USAF and several private parties regarding 
1A-Dioxane (DX) contamination within the Tucson International Airport Area Superfund 
site north of Los Reales Road. Following this letter and subsequent meetings, EPA, 
USAF and the private parties anticipate amending the June 5, 1991 Consent Decree or 
executing a new consent decree in FYll to include the remedial investigation and 
feasibility study of DX contamination north of Los Reales Road, and if selected in a 
subsequent record of decision, appropriate remedial design and action to address this DX 
contamination. 

VI. FINDINGS OF FACT 

6.1 For purposes of this Agreement, the following constitutes a summary of the 
findings upon which this Agreement is based. Nothing contained in this Agreement shall 
constitute an admission of any liability by the Air Force for any matters contained herein 
nor shall anything in this Agreement constitute an admission by the Air Force with 
respect to any fmding of fact or any legal determination noted herein. 

6.2 Respondent Air Force is a federal agency of the United States Government. The 
United States (through the Air Force) owns the real property at Air Force Plant 44; Air 
Force Plant 44 is operated by the plant operator. Air Force Plant 44 is located on flat 
terrain approximately fifteen miles south of downtown Tucson, Arizona, and 
encompasses 1,319 acres ofland in Pima County. Air Force Plant 44 lies immediately 
south, west, and contiguous to the Tucson International Airport. Located to the west of 
Air Force Plant 44 are the Nogales railroad spur of the Southern Pacific Transportation 
Company, Nogales Highway (U.S. Route 89), private property, and the San Xavier 
Indian Reservation. Vacant land and light commercial property lie to the south. Air 
Force Plant 44 currently includes more than 100 buildings and structures with more than 
one million square feet of covered space, and employs more than 10,000 people. Areas 
within Air Force Plant 44 generally fall within five categories: I) explosives storage, 
assembly, and testing; 2) inert assembly and support; 3) groundwater treatment; 4) 
industrial waste treatment; and 5) unused areas and land planned for future use. 
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6.3 At Air Force Plant 44, the Air Force's operating contractors used and disposed of 
metals, chlorinated solvents and other substances at Air Force Plant 44 since 1951. At 
Air Force Plant 44, trichloroethylene (TCE) was used in several degreasers and as a 
general-purpose solvent from the 1950s through the mid-1970s. By the mid-1970s, TCE 
was replaced with 1,1,1 trichloroethane (TCA) as the dominant solvent in use at Air 
Force Plant 44. In the late 1980s, TCA was discontinued in favor of limited freon use 
and aqueous degreasers. 

6.4 Formulations of solvents used at Air Force Plant 44, specifically TCA, contained 
DX added by the solvent manufacturer to stabilize and to enhance the life of the solvents. 
The use ofDX prevented solvents from breaking down in the presence of light, heat and 
oxygen, or from reacting with acids and metal salts during the degreasing process. DX 
was typically used with TCA in mixtures up to eight percent DX by volume. 

6.5 From 1952 to the late 1960s or early 1970s, spent TCE and TCA was collected 
from the manufacturing area and disposed in drums into generally uncontrolled landfills 
at Air Force Plant 44. Liquid solvent wastes were discharged into unlined disposal 
channels and pits, as well as into various landfills at Air Force Plant 44. Waste solvents 
and other substances, including TCE, TCA and DX, have migrated from these disposal 
areas into groundwater at the Site. 

6.6 In early 1981, the EPA and the Arizona Department of Health Services identified 
contaminants in the upper zone of the regional aquifer underlying the areas around the 
Tucson International Airport. In response to this, the Air Force began extensive 
groundwater investigations to determine if contamination existed under Air Force Plant 
44 and, if so, to determine the extent of the contamination. In 1983, the EPA added the 
Tucson International Airport Area Superfund site, which includes Air Force Plant 44, to 
the NPL. Air Force Plant 44 occupies the southern end of the Tucson International 
Airport Area Superfund site as listed on the NPL, lying south of the east-west line of Los 
Reales Road. 

6.7 The Air Force conducted initial investigations in 1981-1982 that determined that 
chromium and chlorinated solvents were present in the groundwater underlying Air Force 
Plant 44, which likely were the result of historic waste management and disposal 
practices at Air Force Plant 44 prior to 1977. A groundwater-monitoring program 
initiated in 1981 continues to the present time. In September 1987, the EPA conducted a 
RCRA Facility Assessment to identify and assess the potential for release of hazardous 
wastes from solid wastes management units (SWMUs) and to evaluate the need for 
further actions. The RCRA Facility Assessment was part of the process for approving an 
Industrial Wastewater Treatment Plant EPA Part B Permit application for Air Force Plant 
44. The RCRA Facility Assessment listed 164 SWMUs. The Proposed EPA Part B 
Corrective Action Permit was published in October 1988, and required that only the 10 
active SWMUs be investigated. The RCRA Corrective Action Permit, issued to the Plant 
operator, and to the owner, the USAF, allowed the work to follow the CERCLA process. 
The Air Force developed an RI work plan in 1991 prior to conducting an RI at a total of 
10 historical locations and 13 corresponding SWMUs within Air Force Plant 44 to gather 
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additional information and characterize the nature and extent of contamination. The RI 
was required, as part of the RCRA Part B Permit, to adhere to conditions established by 
the EPA. The Air Force prepared a remedial investigation work plan in 1991, and a 
remedial investigation addendum 1992, to fulfill additional requirements of the RCRA 
Part B Permit and to identify the presence and characteristiCs of other potential 
contaminants. The intent of the remedial investigation also was to fulfill all legal 
requirements under the Defense Environmental Restoration Program, CERCLA and 
RCRA. Field work was conducted in 1991 and early 1992, primarily associated with 
locations with vadose zone contamination and not associated with regional aquifer 
investigations. In July 1992, the Air Force submitted an Interim Remedial Investigation 
Report for Air Force Plant 44. Supplemental Remedial Investigation field work in June 
and July 1992 was reported in a follow up attachment. Such additional investigations 
have expanded an initial 48-well system to almost 200 groundwater monitoring wells on 
and in the vicinity of Air Force Plant 44. In conjunction with other investigations 
regarding the Tucson International Airport Area Superfund site, EPA and the Air Force 
have determined that the groundwater contamination from Air Force Plant 44 combines 
with other contamination sources originating at the Tucson International Airport. This 
agreement addresses contamination south of Los Reales Road, which has been funded by 
the Air Force since the 1980s, as well as contamination that is on the TIAASS, and off 
Air Force Plant 44, where the source is located on Air Force Plant 44, including 
contamination that originated on Air Force Plant 44 that is co-mingled with any other 
source. As noted Section in 9.9, the TIAASS Consent Decrees address the USAF's 
obligations for the comingled contamination addressed pursuant to these Consent 
Decrees. This Agreement does not modify the obligations of the USAF pursuant to the 
TIAASS Consent Decrees. 

6.8 Primary contaminants that have entered the groundwater and soils from Air Force 
Plant 44 include: TCE, TCA, DX, benzene, chromium, cadmium, lead and nickel. 
Sampling data from 2009 noted TCE in the groundwater at a maximum of 850 parts per 
billion (Ppb), and DX at a maximum of 1,100 ppb. 

6.9 Based on initial investigations and monitoring, in 1985 the Air Force issued a 
remedial action plan and ROD to construct a treatment system on Air Force Plant 44 to 
treat groundwater south of Los Reales Road. The Air Force constructed a pilot 
groundwater treatment plant, which operated until 1986 to confirm the feasibility of the 
treatment strategy. In April 1987, the Air Force activated a full-scale groundwater 
treatment plant, capable of treating over 5,000 gallons per minute. This system, located 
south of Los Reales Road, was designed to intercept and isolate contamination moving to 
the north of Los Reales Road, and includes extraction wells, a groundwater treatment 
plant to treat water contaminated primarily with TCE, and recharge wells and monitoring 
wells. 

6.10 In 1994 the Air Force turned off the chromium treatment system because all the 
wells were below the chromium treatment standard except for one well. In 2000, three 
new extraction wells installed east of Building 801 exceeded the maximum chromium 
contamination level of 100 ppb. The Air Force installed a well head chromium treatment 
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system on the new wells. The treatment system operated until 2003 when the Air Force 
determined the well head treatment system was not effective because of the high cost and 
the treatment did not lower the influent chromium coming into the plant. The Air Force 
requested permission from the EPA and ADEQ to turn off the system; however the 
regulators denied the Air Force's request. The Air Force turned off the chromium 
treatment and continued to pump only from the wells that were below the chromium 
treatment level. 

6.11 Groundwater testing in 2002 determined that DX, which was not previously 
identified as a contaminant of concern, was present in the groundwater under Air Force 
Plant 44. DX has a low Henry's Law constant (4.88 X 10-6 atmosphere-meter3/mole), a 
moderate vapor pressure (38.0 millimeters of mercury at 25 0 C) and a tendency to 
volatilize slowly, and is fully miscible in water. With these characteristics, DX is highly 
mobile in soil and groundwater, and does not significantly adsorb onto suspended 
sediments, and therefore is not effectively removed by groundwater treatment systems 
with air stripping and carbon adsorption. 

6.12 Air Force Plant 44 is the most significant potential source ofDX in the 
commingled plume north of Los Reales Road. Prior to the discovery ofDX in Air Force 
Plant 44 groundwater, the Air Force sent water from its treatment system to reinjection 
wells. Because the Air Force's treatment system did not mitigate DX contamination, this 
practice spread DX into the commingled groundwater plume north of Los Reales Road. 
The groundwater contamination north of Los Reales Road is addressed through the 
Tucson Area Remediation Project (TARP), with treated water being served to roughly 
9% of the Tucson Water service network. As an interim measure, in January 2004 the 
Air Force shut off selected injection and extraction wells throughout Air Force Plant 44 
to maximize containment of the DX to the extent practicable and control migration north 
of Los Reales Road. This change was discussed with the EPA and ADEQ in quarterly 
meetings and approved by the agencies following presentation of the results of computer 
modeling, which demonstrated the effect of the pumping strategy on DX and TCE 
concentrations in the regional aquifer. Because of this modification in operation of the 
Air Force's treatment system, the system was not wholly effective at containing the 
contaminated groundwater plume from Air Force Plant 44, allowing some TCE and DX 
to migrate north into the TARP system. 

6.13 On July 12, 2007, EPA issued an order pursuant to Section 1431 of the Safe 
Drinking Water Act (the SDWA Order) to the Air Force and its government contractor 
operating Air Force Plant 44. The SDWA Order required the respondents to install a new 
treatment system to better capture groundwater contaminants from Air Force Plant 44, 
including TCE and DX south of Los Reales Road. The Air Force completed the work 
required in the SDWA Order, and the enhanced treatment system was deemed 
operational and functional by EPA in September 2009. EPA closed the SDWA Order on 
September 29,2009 via a Notice of Completion of Administrative Order for Response 
Action at the TIAASS. 
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6.14 The Parties have identified several areas within Air Force Plant 44 that have been 
subject to previous investigation and response. The background and status of the more 
significant areas are listed below. Additional areas within Air Force Plant 44 that have 
been the subject of previous investigations or responses to address DX and TCE on Air 
Force Plant 44, south of Los Reales Road, are stated in Appendix A. 

6.14.1 Installation Restoration Program (IRP) Site 1 (USAF IRP Site Code: DP-Ol), 
includes the Ranch Site, which encompasses about 32 acres along the southern boundary 
of Air Force Plant 44, and two unlined trenches located in the northern half of Air Force 
Plant 44, which from approximately 1952 to 1955, the Air Force used as a general 
disposal area. The Air Force graded and covered the trenches with native soil in 1955. 
Liquids known to have been disposed of in the Ranch Site area include machining 
coolants and lubricants, TCE, methylene chloride, spent solvents (not otherwise 
specified), and paint sludges and thinners. Initial investigation at Site 1 showed elevated 
chlorinated VOCs and total petroleum hydrocarbons (TPH) in soil, as well as buried 
drums, which the Air Force removed in the early 1990s. The Air Force initiated a 
removal action with soil vapor extraction (SVE) with granular activated carbon as a 
response plan for Site 1. The Air Force installed the SVE system in the spring of 1996, 
and operated it from July 1996 through August 1997. The system removed 
approximately 6,888 pounds ofVOCs before achieving the cleanup standard for VOCs 
defined in the applicable ROD. Following unsuccessful confirmation sampling, the Air 
Forced operated the system between March and July 1999, which removed the residual 
TCE. On September 30, 1997, EPA signed a ROD that selected this ongoing removal 
action as the final remedy for Site 1, and ADEQ and the Air Force, respectively, signed 
the ROD on January 6, 1998 and May 19, 1998. The Air Force submitted a Remedial 
Action Completion Report (RACR) in September 2000. In 2007 ADEQ revised the 
criteria for accepting soil cleanup ofVOCs to allow direct soil vapor sampling for 
confirmation, rather than bulk soil analyses, as was used for Site 1. A project is 
underway to revise the RACR for Site 1 to reflect the latest regulatory changes. 

6.14.2 IRP Site 2 (USAF IRP Site Code: DP-02), the Final Assembly and Checkout 
(FACO) Landfill, occupies 2.9 acres near the southeast comer of Air Force Plant 44. The 
Air Force used Site 2 from approximately 1955 until the late 1960s or early 1970s, for the 
disposal of flammable solvents; spent 1,1, I-trichloroethane; TCE; methylene chloride; 
machine coolants and lubricants; and paint sludges and thinners. Studies and excavations 
at Site 2 indicate that wastes were placed in six to eight unlined trenches or pits that were 
six to seven feet deep, and were subject to open burning in the trenches. Initial sampling 
showed elevated chlorinated VOCs remaining. In 1980, the Air Force placed a soil cover 
over the FACO landfill and seeded it for vegetation. The Air Force initiated a removal 
action for Site 2 using an SVE system with resin adsorption. The Air Force installed the 
SVE system in the spring of 1996 and operated it from August 1996 through November 
2000. On September 30, 1997, EPA signed a ROD that selected this ongoing removal 
action as the final remedy for Site 2, and ADEQ and the Air Force, respectively, signed 
the ROD on January 6, 1998 and May 19, 1998. The system removed approximately 
75,593 pounds ofVOCs before achieving the cleanup standard for VOCs defined in the 
ROD. The Air Force submitted a RACR in September 2003. In 2007 ADEQ revised the 
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criteria for accepting soil cleanup ofVOCs to allow direct soil vapor sampling for 
confirmation, rather than bulk soil analyses, as was used for Site 2. A project is 
underway to revise the RACR for Site 2 to reflect the latest regulatory changes. 

6.14.3 IRP Site 3 (USAF IRP Site Code: DP-03), the Inactive Drainage Channel 
Disposal Pits, is a 78 acre area in the north-central quadrant of Air Force Plant 44, 
immediately under Buildings 815A, 826, 827A, and 827C. Site 3 includes former 
unlined solvent disposal pits that the Air Force excavated in the north and south halves of 
Site 3. Additionally, the Air Force used one area in the south half of Site 3 for the burial 
of containerized liquid wastes. Potential pit locations in the north and south portions of 
Site 3 are geographically distinct and have been considered as separate response areas. 
Initial investigation at Site 3 showed elevated chlorinated VOCs in the soil. The Air 
Force initiated a removal action for Site 3 usiog an SVE system with granular activated 
carbon. The Air Force installed the SVE system in the spring of 1996 and operated it 
from August 1996 through July 2004. On September 30, 1997, EPA signed a ROD that 
selected this ongoing removal action as the final remedy for Site 3, and ADEQ and the 
Air Force, respectively, signed the ROD on January 6, 1998 and May 19, 1998. The 
system removed approximately 13,081 pounds ofVOCs before achieving the cleanup 
standard for VOCs defined in the ROD. The Air Force submitted a RACR in October 
2006. In 2007 ADEQ revised the criteria for accepting soil cleanup ofVOCs to allow 
direct soil vapor sampling for confirmation, rather than bulk soil analyses, as was used 
for Site 3. A project is underway to revise the RACR for Site 3 to reflect the latest 
regulatory changes. 

6.14.4 IRP Site 4 (USAF IRP Site Code: WP-04), the Former Unlined Surface 
Impoundments, encompasses about 10 acres in the west-central portion of Air Force 
Plant 44 and consists of three former unlined impoundments, designated Site 4 East and 
West, in which the Air Force discharged treated and untreated industrial wastewater from 
approximately 1961 to 1977. The industrial wastewater consisted primarily of rinse 
water from plating processes, neutralized caustics, cooling tower blowdown, and some 
concentrated solutions of chromium. Sampling at Site 4 showed elevated metals 
(chromium, cadmium, and nickel) in the soil. In February 1996, the Air Force initiated a 
removal action for Site 4 that included soil excavation, stabilization, and off-Site 
disposal, beginning first at Site 4 East, and then in April 1997, at Site 4 West. The Air 
Force conducted the removal action for Site 4 East in conjunction with the closure of the 
3 and 4 series surface impoundments under RCRA. In this action, the Air Force 
excavated, stabilized and disposed of approximately 13,949 tons of soil off-Site at a 
RCRA Class I landfill. On September 20, 1998, EPA signed a ROD for Site 4 that 
selected the ongoing removal action as the final, permanent remedy. On December 31, 
1998, and April 13, 1999, ADEQ and the Air Force, respectively, signed the ROD. A 
Removal Action Completion Report was submitted in February 1998 for Site 4. 
Although this Removal Action Completion Report was staff-approved by EPA and 
ADEQ in March 1998, Site 4 is not yet formally closed by the agencies pending review 
and management approval by EPA and ADEQ of the Air Force documents submitted to 
solicit formal closure. 
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6.14.5 IRP Site 5 (USAF IRP Site Code: WP-05) is located in the central portion of Air 
Force Plant 44 around Building 801 and includes former sludge drying beds, an early 
industrial wastewater treatment plant, old pipelines that conveyed waste metals to sludge 
drying beds, and an old oil spreading area. The Air Force constructed the initially 
unlined sludge drying beds in the 1960s, but subsequently lined the sludge drying beds 
with plastic and bentonite. The Air Force used the beds until 1977, when it covered them 
with an asphalt parking lot. As a means of dust control, the Air Force spread waste oil 
directly south of Building 830. Sampling at Site 5 showed elevated metals (cadmium, 
chromium, copper and zinc) in the soil. In March 1997, the Air Force initiated a removal 
action for Site 5 that included soil excavation, stabilization, and off-Site disposal. In this 
action, the Air Force excavated, stabilized and disposed of approximately 5,033 tons of 
soil off-site at a RCRA permitted facility. Post-excavation soil sampling confirmed that 
no concentrations in remaining soil exceeded standards. The Air Force submitted a 
Removal Action Completion Report for the soil excavation work in August 1997. 

In the late 1990s, the Air Force then expanded Site 5 westward in response to the 
identification of soil contamination related to former solvent vapor degreasers located in 
Building 801. These facilities used TCE, TCA and Freon 113 for degreasing and 
painting operations associated with weapons production. Supplemental investigation 
activities in 1998 identified VOC contamination in the deep vadose zone in the vicinity of 
Building 801. The Air Force implemented a remediation system for treatment of the 
VOCs in the vadose zone near Building 801, employing a Dual-Phase Extraction (DPE) 
system to remove both vapor and groundwater contamination. The Air Force installed 
one dual phase extraction well in September 1995, which it then expanded to more wells 
and operated until 2004. The first well removed an estimated 5,925 pounds ofVOCs. 
The full DPE system removed an estimated total of 8,199 pounds ofVOCs. On 
September 20, 1998, EPA signed a ROD for Site 5 that selected the ongoing removal 
action as the final, permanent remedy. On December 31, 1998, and April 13, 1999, 
ADEQ and the Air Force, respectively, signed the ROD. The Air Force submitted a 
revised RACR in September 2006. In 2007 ADEQ revised the criteria for accepting soil 
cleanup ofVOCs to allow direct soil vapor sampling for confirmation, rather than bulk 
soil analyses, as was used for Site 5. EPA and ADEQ have denied the Air Force request 
to close Site 5 because of elevated levels of chromium east of Bldg 801 and their concern 
about the lack of characterization beneath Bldg 801. Bldg 801 is the largest 
manufacturing building and is the source of volatile organic compounds and chromium 
on the eastern edge of Site 5. Because of the impasse the Air Force is updating the Five
Year ROD review for Site 5. 

6.14.6 IRP Site 6 (USAF IRP Site Code: SD-06) is located in the western portion of Air 
Force Plant 44 and consists of a system of open, unlined drainage channels/ditches that 
the Air Force used from 1955 until 1961 to transport industrial wastewater from Building 
801 to areas west of the developed portion of Air Force Plant 44. In the early 1960s, the 
Air Force re-routed the drainage channels toward unlined surface impoundments within 
Site 4. The drainage channels/ditches received treated and untreated chromium 
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wastewater, neutralized acid solutions, and rinse-water. From 1962 to 1977, the drainage 
channels/ditches also received untreated liquid waste, including alkaline cleaning 
solutions, rinse water, paint booth wash, accidental spillage, accidental tank-overflow, 
cooling tower blowdown, and condensate. Sampling at Site 6 showed elevated metals in 
the soil. In April 1997, the Air Force initiated a removal action for Site 6 that included 
soil excavation, stabilization, and off-Site disposal, beginning first in the eastern section, 
and then, in January 1998, in the western section. The second phase also addressed 
contamination at the Radar Test Range and a historical drainage channel underlying IRP 
Site 3. The Air Force conducted the removal action for Site 6 East in conjunction with 
the closure of the 3 and 4 series surface impoundments under RCRA. In this action, the 
Air Force excavated, stabilized and disposed of approximately 37,192 tons of soil off-Site 
at a RCRA Class I landfill. On September 20, 1998, EPA signed a ROD for Site 6 that 
selected the ongoing removal action as the final, permanent remedy. On December 31, 
1998, and April 13, 1999, ADEQ and the Air Force, respectively, signed the ROD. The 
Air Force submitted Removal Action Completion Reports in September 1998 and 
February 2001 for Site 6 East and West, respectively. Although these Removal Action 
Completion Reports were staff-approved by EPA and ADEQ, Sites 6 East and West are 
not yet formally closed by the agencies pending review and management approval by 
EPA and ADEQ of the Air Force documents submitted to solicit formal closure. 

6.14.7 IRP Site 7 (USAF IRP Site Code: FT-07), North FACO Fire Training Area, 
consists of an area about 0.25 acres in size located in the northeast comer of the plant 
property, which was identified as a SWMU in 1987. The Air Force investigated the 
practice for fire response training of dumping, igniting and extinguishing the contents of 
two 55-gallon drums containing alcohols and flammable solvents (including acetone and 
methyl ethyl ketone). Some fire training sessions also included metal and wood. On 
September 30, 1997, EPA signed a ROD that determined No Further Remedial Action 
Planned (NFRAP) for Site 7. ADEQ concurred on the NFRAP determination with 
signature of the ROD on May 19, 1998. The ROD was signed by the Air Force on 
August 6, 1998. 

6.14.8 IRP Site 8 (USAF IRP Site Code: FT-08), the South FACO Fire Training Area 
and Magnesium Bum Area, occupies approximately 9 acres near the base of FACO water 
tower. The Air Force investigated the practice of magnesium bum and fire response 
training within Site 8. On September 30, 1997, EPA signed a ROD that determined No 
Further Remedial Action Planned (NFRAP) for Site 8. ADEQ concurred on the NFRAP 
determination with signature of the ROD on May 19,1998. The ROD was signed by the 
Air Force on August 6, 1998. 

6.14.9 IRP Site 9 USAF IRP Site Code: FT-09), the North and South FACO Fire 
Training Areas, occupies approximately 3.5 acres in the eastern section of the plant 
property between the North and South FACO. Site 9 was identified as a SWMU in 1987. 
The Air Force investigated the uses and contamination in Site 9. On September 30, 1997, 
EPA signed a ROD that determined No Further Remedial Action Planned (NFRAP) for 
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Site 9. ADEQ concurred on the NFRAP determination with signature of the ROD on 
May 19, 1998. The ROD was signed by the Air Force on August 6, 1998. 

6.14.10 IRP Site 17 (USAF IRP Site Code: OT-12) is the Regional Groundwater. The 
fIrst indications of groundwater contamination in areas near Air Force Plant 44 appeared 
in the early 1950s when elevated levels of chromium were detected in a municipal supply 
well adjacent to the plant and residents around the Tucson International Airport 
complained of foul-smelling water from private supply wells. In early 1981, EPA and the 
Arizona Department of Health Services identifIed VOCs and elevated levels of metals in 
the upper zone of the regional aquifer underlying areas around the Tucson International 
Airport, adjacent to Air Force Plant 44. Further investigations showed metals and 
chlorinated solvents in groundwater and soils with high contaminant concentration areas 
identifIed within Air Force Plant 44. A Remedial Action Plan and Record of Decision 
(Pre-SARA ROD) was submitted to the USEPA in November 1985 to address 
groundwater contamination. A large-scale (5,000 gpm design) groundwater extraction 
and treatment plant has been operating since 1986, and was replaced by an upgraded 
advanced oxidation process system in September 2009. An annual summary report is 
being prepared summarizing the reclamation well fIeld and soil remediation operations. 
Electronic data are being submitted annually to the EPA and ADEQ. A Focused 
Remedial Investigation is being fInalized. Supplemental well installation activities will 
be performed, including further investigation near EPA-03, which will be documented in 
a Supplemental Off-Site Well Report. A project is underway to perform a feasibility 
study, proposed plan, and record of decision for DX and TCE from Air Force Plant 44 for 
the regional groundwater. 

6.14.11 IRP Site 14 (USAF IRP Site Code: OT-13), is the Shallow Groundwater Zone 
(SGZ), located in the northwest comer of Air Force Plant 44 with groundwater at depths 
of 100 feet beneath an area of approximately 70 acres. The subsurface material is 
contaminated with VOCs, DX, and chromium, and is a potentially continuing source to 
the regional aquifer. Investigations suggest that former disposal practices in Sites 3, 4, 
and 6 may have affected the SGZ. In 1997, the Air Force began an SGZ removal action 
that included the implementation of a DPE system, through which extracted water is 
pumped to Air Force Plant 44 ground water treatment system and vapors are captured in 
a vapor recovery unit. The DPE system removed approximately 3,672 pounds ofTCE 
from extracted vapor and groundwater before being discontinued in November 2008. 
The system was designed to work in support of a bioremediation amendment system that 
was discontinued in May 1998, when the Air Force discovered that a shipment of 
methanol being injected as an amendment to stimulate bioactivity was contaminated with 
tetrachloroethylene (PCE). The Air Force's evaluation of the bioremediation system 
concluded that the DPE system was ineffective as implemented and has been shut down. 
All work performed to date at the SGZ has been completed as interim actions. A 
Remedial Process Optimization (RPO) study on the remediation systems at the SGZ is 
on-going. The RPO will assess the applicability of in situ chemical oxidation and in situ 
bioremediation pilot testing performed elsewhere at the Site and provide 
recommendations for additional remedial actions at the SGZ that may be required to 
achieve groundwater remediation standards. SpecifIc RPO approaches include compiling 
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and evaluating existing data on the geology, hydrogeology, chemistry, and operational 
performance of the existing systems. Additionally, because the SGZ and the regional 
groundwater are hydrologically connected, the Air Force will incorporate Site 14 into the 
Regional Groundwater response. 

6.14.12 IRP Site 15 (USAF IRP Site Code: DP-04), the Potential Trench Zone, occupies 
approximately 1 acre near the southeast comer of Air Force Plant 44. Site 15 was 
identified from aerial photographs as a previously unidentified disposal site during a 
RCRA Facility Investigation in 1987. The Air Force investigated the use and 
contamination in Site 15. On September 30, 1997, EPA signed a ROD that determined 
No Further Remedial Action Planned (NFRAP) for Site 15. ADEQ concurred on the 
NFRAP determination with signature of the ROD on May 19, 1998. 

6.14.13 (a) Ten RCRA SWMUs were identified in EPA's Part B Corrective Action 
Permit of 1988. Three additional SWMUs were added in the 1991 Work Plan. Some of 
these SWMUs were located within the boundaries ofIRP Sites and the investigation and 
corrective action requirements for these SWMUs have been/are being addressed under 
CERCLA actions for the analogous IRP as specified in the 1991 Remedial Investigation 
Work Plan. (b) Additional SWMUs requiring further investigation were deferred to the 
State Superfund program itl 1999 when ADEQ completed the RCRA Corrective Action 
Analogous Review and are now addressed by this Agreement. Future and pending 
investigations and corrective actions, if required, for all outstanding SWMUs will follow 
the CERCLA process. The following SWMUs were determined to be active (i.e., in use) 
at the time of execution of this Agreement and are all subject to all applicable federal and 
state regulations: 

93 Drum Holding Area 
98 Triple Rinse Building 
115 Building 833 Steam Cleaning Bay 
117 New Waste Flammable Storage Building 827C 
130-131 Wastewater Accumulation System 
137 TCADrums 
158 Dumpsters throughout Facility 
159 Loading Docks throughout Facility 
160 Salvage and Maintenance Facility 
161 Maintenance Facilities 
H New Chip Yard 
I Accumulated Tank for 827A Drainage 

(c) SWMUs 58, 59, 60, 63, 64, 65, 67, and 68 that had previously been at Air Force 
Plant 44 were transferred to Air Force Plant 6 in Atlanta, Georgia in 2002, and thus are 
not covered by this Agreement. 

(d) SWMUs 121-124 and 136 are not located on Air Force Plant 44 and are not subject 
to this Agreement. These SWMUs will continue to be addressed separately by the State 
and the respective operator. 
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6.14.14 The Department of Defense established the Military Munitions Response 
Program (MRP) under the Defense Environmental Restoration Program (DERP) to 
address sites with unexploded ordnance (UXO), discarded military munitions (DMM), 
and munitions constituents (MC) located on non-operational (e.g., closed, transferred or 
transferring) range lands. In support of the Military Munitions Response Program 
(MMRP), a Modified Comprehensive Site Evaluation Phase I was performed to: 
characterize the site; evaluate actual or potential release(s) of hazardous substance(s), 
pollutant(s), or contaminant(s) to migration/exposure pathways (e.g., groundwater, soil, 
air) from munitions response areas (MRAs); and to evaluate associated targets of 
concern. Based on a thorough review and analysis of historical maps data acquired 
during the Modified CSE Phase I, two sites were identified. The 1950s Pistol Range was 
identified on a Hughes Aircraft Company map dated December 11, 1961, located just 
south of the Site 2 FACO Landfill. It is discernable on a 1958 aerial photograph and 
evident on a 1966 aerial photograph; from 1958 to 1966 the pistol range appears largely 
unchanged. The 1980s Pistol Range lies north of the Site 2 FACO Landfill. It was 
determined that there is a potential for environmental impacts from MC to have occurred 
at the 1950s Pistol Range and the 1980s Pistol Range, with lead being the primary 
contaminant of concern. A CSE Phase II is currently underway (FYI 0) and a Remedial 
Investigation is programmed in FY12 at these two sites. 

6.15 Appendix A to this Agreement is an initial list of IRP Sites for which an RI/FS must 
be completed in accordance with this Agreement. Appendix B is an initial list of 
Operable Units for which the RIfFS is complete and a Proposed Plan and/or a Record of 
Decision has been submitted in draft or issued. Appendix C is a list of sites being 
addressed under other environmental regulatory programs, with a notation of the 
documents that the Air Force has provided for EPA and ADEQ to review in consideration 
of formal closure. Appendix D is a list of sites that do not pose a threat or potential threat 
to public health, welfare, or the environment and require no further action under 
CERCLA. These sites will not be investigated further, unless new information leads the 
Parties to believe that the sites have released hazardous substances, hazardous waste, or 
hazardous constituents into the environment and therefore pose a threat or potential threat 
to human health or the environment. Appendix E lists initial sites at Air Force Plant 44 
suspected to contain UXO, DMM, or MCs at which the Army Corps of Engineers is 
currently conducting or has conducted site inspections. Any Party to this Agreement 
may, after site inspection is complete at an MRP site, propose the site as an Operable 
Unit under this Agreement, using the procedures in Subsection 9.2.2. 

6.16 A Unified Community Advisory Board (UCAB), which incorporates all Potentially 
Responsible Parties (PRPs) of the Tucson International Airport Area (TIAA) Superfund 
Site, has been meeting on a regular basis since 1995. Meetings are currently held 
quarterly and are commonly attended by community members, regulators, PRPs, and 
consultants. The USEPA co-chairs the UCAB with a community member. The Air 
Force has established an Air Force Plant 44 Administrative Record at Wright-Patterson 
Air Force Base, 1801 Tenth St and EPA houses an Information Repository at the EI 
Pueblo Center, 101 W Irvington, Tucson AZ. A full Administrative Record for the TIAA 
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Superfund Site is kept by EPA Region IX, 75 Hawthorne Street, San Francisco, CA 
94105. In addition, many documents related to the site are located in ADEQ's Central 
Files, 1110 W. Washington Street, Phoenix, AZ 85007. 

VII. EPA DETERMINATIONS 

7.1 The following constitutes a summary of the determinations relied on by EPA to 
establish its jurisdiction and authority to enter into this Agreement. None of these 
determinations shall be considered admissions to any person, related or unrelated to this 
Agreement, for purposes other than determining the basis of this Agreement or 
establishing the jurisdiction and authority of the Parties to enter into this Agreement. 

7.2 The United States Department of the Air Force is a "person" as defined in Section 
101(21) of CERCLA, 42 U.S.c. Section 9601(21). 

7.3 Both the Facility and Air Force Plant 44 are a "facility" as defmed by Section 
101(9) ofCERCLA, 42 U.S.c. Section 9601(9), and 10 U.S.c. Section 2701 et seq., and 
is subject to the Defense Environmental Restoration Program. 

7.4 The United States is the owner of Air Force Plant 44 as defined in Sections 
101(20) and 107(a)(I) ofCERCLA, 42 U.S.c. Sections 9601(20) and 9607(a)(1). The 
Air Force is the DoD component charged with fulfilling the obligations of the 
owner/operator under CERCLA at Air Force Plant 44. With respect to Air Force Plant 
44, the Secretary of Defense has delegated to the Air Force the CERCLA authority vested 
in him by Executive Order 12580. The Air Force is also the "lead agency," as defined in 
40 C.F.R. Section 300.5, for planning and implementing response actions under 
CERCLA at Air Force Plant 44. 

7.5 There has been a release or a substantial threat of a release of hazardous 
substances, pollutants, contaminants, hazardous wastes or constituents at or from Air 
Force Plant 44. 

7.6 The actions provided for in this Agreement are not inconsistent with the NCP. 

7.7 The actions provided for in this Agreement are necessary to protect the public 
health, welfare, and the environment. 

7.8 This Agreement provides for the expeditious completion of all necessary response 
actions. 

VIII. STATUTORY COMPLIANCE/RCRA-CERCLA
 
INTEGRATION
 

8.1 The Parties intend to integrate the Air Force's CERCLA response obligations and 
RCRA corrective action obligations which relate to the release(s) of hazardous 
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substances, hazardous wastes, pollutants or contaminants covered by this Agreement into 
this comprehensive Agreement. Therefore, the Parties intend that activities covered by 
this Agreement will be deemed to achieve compliance with CERCLA, 42 US.C. Section 
9601 et seq., to satisfy the corrective action requirements ofRCRA Section 3004(u) and 
(v), 42 US.C. Section 6924(u) and (v), for a RCRA permit, and RCRA Section 3008(h), 
42 US.C. Section 6928(h), for interim status facilities, and to meet or exceed all 
applicable or relevant and appropriate Federal and State laws and regulations, to the 
extent required by CERCLA Section 121,42 U.s.c. Section 9621 and applicable State 
law. 

8.2 Based on the foregoing, the Parties intend that any remedial action selected, 
implemented and completed under this Agreement will be deemed by the Parties to be 
protective of human health and the environment such that remediation of releases covered 
by this Agreement shall obviate the need for further corrective action under RCRA (i.e., 
no further corrective action shall be required). The Parties agree that, with respect to 
releases of hazardous waste covered by this Agreement, RCRA shall be considered an 
applicable or relevant and appropriate requirement pursuant to CERCLA Section 121,42 
U.S.C. Section 9621. 

8.3 The Parties recognize that the requirement to obtain permits for response actions 
undertaken pursuant to this Agreement shall be as provided for in CERCLA and the 
NCP. The Parties further recognize that ongoing hazardous waste management activities 
at Air Force Plant 44 may require the issuance of permits under Federal and State laws. 
This Agreement does not affect the requirements, if any, to obtain such permits. 
However, if a permit is issued for Air Force Plant 44 for ongoing hazardous waste 
management activities at the Site, EPA and/or ADEQ shall reference and incorporate any 
appropriate provisions, including appropriate schedules (and the provision for extension 
of such schedules), of this Agreement into such permit. With respect to those portions of 
this Agreement incorporated by reference into permits, the Parties intend that judicial 
review of the incorporated portions shall, to the extent authorized by law, only be 
reviewed under the provisions of CERCLA. 

8.4 Nothing in this Agreement shall alter the Air Force's authority with respect to 
removal actions conducted pursuant to CERCLA Section 104,42 u.s.c. Section 9604. 

IX. WORK TO BE PERFORMED 

9.1 The Parties recognize that background information exists and has been reviewed 
prior to developing the Work Plans required by this Agreement. The Air Force need not 
halt currently ongoing work but may be obligated to modify or supplement work 
previously done to meet the requirements of this Agreement. It is the intent of the Parties 
to this Agreement that work done and data generated prior to the Effective Date of this 
Agreement be retained and utilized as elements of the RVFS to the maximum extent 
feasible. 
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9.2 Operable Units 

9.2.1 The Air Force shall develop, implement and report on Remedial Investigation and 
Feasibility Studies (RIfFSs) for the Operable Units listed in Appendix A and new 
Operable Units established under Subsection 9.2.2. If an Operable Unit is modified 
under Subsection 9.2.3, and RI/FS work is appropriate for the modified Operable Unit, 
then the Air Force shall develop, implement and report on a RI/FS for the modified 
Operable Unit. 

9.2.2 Any Party may propose that a new site within the Site be designated as an 
Operable Unit. The proposal must be in writing to the other Parties and must state the 
reasons for designating a new Operable Unit. The proposal shall be discussed by all 
Project Managers within forty-five (45) days of the written notice. Dispute Resolution 
may be invoked if the Parties are not in agreement on the proposal of a specific Operable 
Unit. If Dispute Resolution is not invoked by the Parties within thirty (30) days after 
completion of the Project Managers' discussion concerning the proposal, or if the need 
for an Operable Unit is established through Dispute Resolution, the proposed new site 
shall be an Operable Unit, as that term is defined in Section II - DEFINITIONS of this 
Agreement. 

9.2.3 A Party may propose that an established Operable Unit be modified. The 
proposal must be in writing to the other Parties, and must state the reasons for the 
modification. The proposal shall be discussed by the Project Managers within forty-five 
(45) days of the written notice. Dispute Resolution may be invoked if the Parties are not 
in agreement on the proposal to modify a specific Operable Unit. If Dispute Resolution 
is not invoked within thirty (30) days after the Project Managers' discussion concerning 
the modification, or if the need for modifying an Operable Unit is established through 
Dispute Resolution, the Operable Unit, as defined in Section II - DEFINITIONS, shall be 
modified. 

9.2.4 In the Site Management Plan, the Air Force shall include a Schedule and 
Milestone(s) for submitting RIfFS Work Planes) for the Operable Units in Appendix A, 
except for those Operable Units for which RI/FS Work Plans have already been 
submitted. When a new Operable Unit is established under Subsection 9.2.2, the Air 
Force shall, in the next draft amendment to the Site Management Plan, propose a 
Milestone for submitting a RI/FS Work Plan for the new Operable Unit. When an 
Operable Unit is modified under Subsection 9.2.3, and RI/FS work is appropriate for the 
modified Operable Unit, the Air Force shall, in the next draft amendment to the Site 
Management Plan, propose a Milestone for submitting a RIfFS Work Plan for the 
modified Operable Unit. The RI/FS Work Planes) shall contain proposed Schedules and 
Milestone(s) for the submittal of the RIfFS Report(s). The Schedule(s) and Milestone(s) 
included in the Final RI/FS Work Planes) shall be incorporated into the Site Management 
Plan in accordance with Section XI - DEADLINES AND CONTENTS OF SITE 
MANAGEMENT PLAN of this Agreement. The development of the FS(s) will proceed 
in accordance with Subsection 9.2.7 of this Agreement. 
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9.2.5 For those Operable Units that the Parties determine represent a negligible or 
minimal risk and are strong candidates for no action, the Air Force shall submit a concise 
FS statement indicating negligible or minimal risks were found and no action is 
warranted. If the Parties determine that no action is required, a no-action Proposed Plan 
will be prepared. A Schedule for completing a no-action Proposed Plan will be 
developed in accordance with Section XI - DEADLINES AND CONTENTS OF SITE 
MANAGEMENT PLAN of this Agreement. 

9.2.6 RIs shall be conducted in accordance with the requirements and Schedules set 
forth in the approved RI/FS Work Planes) and Site Management Plan. RIs shall meet the 
purposes set forth in Section IV - PURPOSE, of this Agreement. A Baseline Risk 
Assessment shall be a component of the RIs. Final Site clean-up level criteria will only 
be determined following completion of the Baseline Risk Assessment. 

9.2.7 The Air Force agrees it shall develop, implement and report upon a FS for areas 
subject to a RI. The FS shall be conducted in accordance with the requirements and 
Schedules set forth in the Site Management Plan. The FS shall meet the purposes set 
forth in Section IV - PURPOSE of this Agreement. 

9.3 Procedures for Interim Remedial Actions 

9.3.1 The Air Force shall implement those Interim Remedial Actions (IRA) necessary 
to prevent, minimize, or eliminate risks to human health and the environment caused by 
the release of hazardous substances, pollutants, or contaminants. An Interim Remedial 
Action is identified, proposed, and implemented prior to a final Remedial Action. An 
IRA shall attain ARARs to the extent required by CERCLA or the NCP and be consistent 
with, and contribute to, the efficient performance of a final Remedial Action(s) taken at 
an area or Operable Unit. An IRA must be protective of human health and the 
environment, and comply with CERCLA, the NCP, and State laws to the extent that they 
are legally applicable, or relevant and appropriate requirements in accordance with 
Section 121 ofCERCLA, and this Agreement. 

9.3.2 When a Party to this Agreement determines that an Interim Remedial Action is 
necessary for any area(s) within the Site, such Party shall notify, in writing, the other 
Parties, of the proposal. The Proposal Notification to the other Parties under this 
Subsection 9.3.2 shall at a minimum include the location(s) of such area(s) within the Site 
and the reason(s) the Party believes an Interim Remedial Action is required. Any Party 
may propose an IRA for those Operable Unites) most suitable for an Interim Remedial 
Action. 

9.3.3 Within thirty (30) days of notification, any Party may request a meeting of the 
Parties to assist in expediting the decision to proceed with an IRA. If a dispute(s) arises 
over whether to address such an area(s) under this Agreement that cannot be settled 
between the Parties within thirty (30) days from completion of the meeting, the dispute(s) 
shall be immediately brought to the Dispute Resolution Committee (DRC) pursuant to 
Section XX - DISPUTE RESOLUTION. 
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9.3.4 After the determination that an Interim Remedial Action is required under this 
Agreement, the Air Force shall, in the next draft amended Site Management Plan, submit 
to EPA and ADEQ proposed Milestone(s) for the submission of Work Planes) for the 
performance of a Focused Feasibility Study (FFS) for the identified area(s). The 
Milestone(s) will be finalized in accordance with Section XI - DEADLINES AND 
CONTENTS OF SITE MANAGEMENT PLAN. The Schedule and Milestone(s) 
included in the approved, final FFS Work Plan will immediately be incorporated in the 
Site Management Plan. The FFS shall include a limited number of proposed Interim 
Remedial Action alternatives. To the extent possible, the FFS shall provide an 
assessment of the degree to which these alternatives were analyzed during their 
development and screening. The Air Force shall develop, implement, and report upon 
each FFS in accordance with the requirements set forth in the final FFS Work Plan. The 
Air Force shall follow the steps outlined in Subsections 9.4.2 through 9.7.4 below. 

9.4 Records of Decision and Plans for Remedial Action 

9.4.1 This Subsection 9.4 shall apply to selection of remedial actions and any disputes 
relating thereto. 

9.4.2 Within forty-five (45) days after finalization of a RIfFS or FFS, the Air Force 
shall submit a draft Proposed Plan to EPA and ADEQ for review and comment as 
described in Section X - CONSULTATION. Within fourteen (14) days after receiving 
EPA's acceptance and ADEQ's comments on the Proposed Plan, the Air Force shall 
publish its Proposed Plan for thirty (30) days ofpublic review and comment. During the 
public comment period, the Air Force shall make the Proposed Plan and supporting 
analysis and information available to the public in the Administrative Record. The Air 
Force shall hold a public information meeting during the public comment period to 
discuss the preferred alternative for each Remedial Action. Copies of all written and oral 
public comments received will be provided to the Parties. Public review and comment 
shall be conducted in accordance with Section Il7(a) of CERCLA, 42 U.s.c. Section 
9617(a), and applicable EPA and State Guidance. 

9.4.3 Following public comment, the Air Force, in consultation with EPA and ADEQ, 
will determine if the Proposed Plan should be modified based on the comments received. 
These modifications will be made by the Air Force and the modified documents will be 
provided to EPA and ADEQ for review. The Parties may recommend that additional 
public comment be solicited if modifications to the Proposed Plan substantially change 
the remedy originally proposed to the public. The determination concerning whether a 
Proposed Plan should be modified or whether additional public comment is necessary is 
subject to the dispute resolution provisions of this Agreement, Section XX - DISPUTE 
RESOLUTION. 

9.4.4 The Air Force shall submit its draft ROD to EPA and ADEQ within forty-five 
(45) days following the close of the public comment period, including any extensions, on 
the Proposed Plan. The draft ROD will include a Responsiveness Summary, in 
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accordance with applicable EPA Guidance. Pursuant to CERCLA Section 120(e)(4)(A), 
42 U.s.c. Section 9620(e)(4)(A), EPA and the Air Force, in consultation with ADEQ, 
shall make the final selection of the remedial action(s). 

9.4.5 The selection of a remedy that does not attain a legally applicable or relevant and 
appropriate standard, requirement, criteria or limitation is one basis on which ADEQ may 
determine not to concur with a final remedial action plan. In accordance with CERCLA 
Section 121(f)(3)(A), 42 U.s.c. Section 9621 (f)(3)(A), at least thirty (30) days prior to 
the publication of the Air Force's final remedial action plan, if the Air Force proposes to 
select a remedial action that does not attain a legally applicable or relevant and 
appropriate standard, requirement, criteria or limitation, the Air Force shall provide an 
opportunity for ADEQ to concur or not concur in the selection of such plan. If ADEQ 
concurs or does not act within thirty (30) days of receipt of notification by the Air Force 
of pending publication of the final remedial action plan, the remedial action may proceed. 
If ADEQ does not concur, it may act pursuant to Section 121(f)(3)(B) ofCERCLA, 42 
U.s.c. Section 9621 (f)(3)(B). 

9.4.6 If EPA and the Air Force are unable to reach agreement on the selection of the 
remedy, after exhausting the Dispute Resolution process set forth in Section :xx 
DISPUTE RESOLUTION, then the Administrator shall select the remedy in accordance 
with all applicable laws and procedures. 

9.4.7 Notice of the final ROD shall be published by the Party preparing it and shall be 
made available to the public prior to commencement of the remedial action, in 
accordance with Section 117(b) ofCERCLA, 42 U.s.c. Section 9617(b). The final ROD 
shall include a statement that ADEQ has concurred or not concurred with the selection of 
the remedy. 

9.5 Remedial Design and Remedial Action 

9.5.1 The Site Management Plan shall include a Target Date for submission of a 
preliminary/conceptual Remedial Design (RD) (30 percent design report); a Target Date 
for submission of the 90 percent or pre-final Remedial Design; and a Deadline for the 
final Remedial Design. All design documents shall be prepared in accordance with this 
Agreement and applicable Guidance issued by EPA including Principles and Procedures 
for Specifying Monitoring and Enforcement ofLand Use Controls and Other Post-ROD 
Actions (as amended). 

9.5.1.1 The RD shall provide the appropriate plans and specifications describing the 
intended remedial construction and shall include provisions necessary to ensure that the 
remedial action will achieve ARARs and performance standards identified in the ROD. 

9.5.1.2 The RD shall describe short and long-term implementation actions, and 
responsibilities for the actions, to ensure long-term viability of the remedy, which may 
include both Land Use Controls and an engineered portion (e.g., landfill caps, treatment 
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systems) of the remedy. The term "implementation actions" includes all actions to 
implement, operate, maintain, and enforce the remedy. 

9.5.2 The Remedial Action (RA) Work Planes) shall at a minimum contain a Schedule 
for the completion of the Remedial Action, a Health and Safety Plan, a Sampling and 
Analysis Plan, and a Quality Assurance Project Plan, Remedial Action Specifications, 
Erosion Control and Sedimentation Plan, Decontamination Plan, Remedial Action 
Contingency Plan, and provisions for operation and maintenance, if necessary. The 
Schedule contained in the final RA Work Planes) will be immediately incorporated in the 
Site Management Plan. 

9.5.3 After the final design document is approved, pursuant to Section X
CONSULTATION, the Air Force shall begin performance of the Remedial Action in 
accordance with the ROD, final Remedial Design and the RA Work Plan. The Remedial 
Action shall be completed in accordance with the ROD, approved final Remedial Design 
and RA Work Plan and all applicable EPA and State Guidance. 

9.5.4 Following completion of remedial action at each OU and in accordance with the 
Schedule in the Site Management Plan, the Air Force shall prepare and submit to EPA 
and ADEQ a RACR to show that remedial action objectives for an OU have been 
achieved. The RACR shall provide an explanation for any activities that were not 
conducted in accordance with the final RD and/or RA Work Planes). In addition, for 
long-term remedies where it is anticipated that remedial action objectives will be 
achieved over a long period, the Air Force shall submit to EPA and ADEQ, according to 
the Schedule in the SMP, a RACR which shall document that physical construction is 
complete and the unit is operating as designed. The RACR(s) shall be prepared in 
accordance with this Agreement and the DoD and EPA Joint Guidance for 
Recommended Streamlined Site Closeout and NPL Deletion Process for DoD Facilities 
(2006). 

9.6 Accelerated Operable Unit 

9.6.1 Accelerated Operable Units (AOUs), as defined in Section II - DEFINITIONS, 
will follow a streamlined remedial process as set forth below. Any Party may propose in 
writing that an Operable Unit (OU) be conducted as an AOU. The Party proposing an 
AOU shall be responsible for drafting an AOU proposal, which shall clearly define the 
purpose, scope and goals of the AOU. The Air Force shall evaluate all proposed AOUs. 

9.6.2 Within thirty (30) days of notification, any Party may request a meeting of the 
Parties to assist in expediting selection of an AOU. If dispute resolution is not invoked 
within thirty (30) days following receipt of a proposal for an AOU by the Parties, or 
thirty (30) days after the meeting, or if the need for an AOU is established through 
Section XX - DISPUTE RESOLUTION, the proposed AOU shall be incorporated into 
the Site Management Plan as an AOU. The Air Force agrees to pursue additional funding 
within ten (10) days of establishment of the AOU in order to initiate the AOU. 
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9.6.3 Within fifteen (15) days after the determination that an AOU is required under 
this Agreement, the Air Force shall submit to EPA and ADEQ proposed Deadlines for 
the submission of Work Planes) for the performance of an AOU FFS for the identified 
AOU(s). Each AOU Focused Feasibility Study (FFS) Work Plan shall contain a 
proposed Deadline for submittal of the AOU FFS and Proposed Plan, which will be 
incorporated in the next Site Management Plan. The Air Force shall develop, implement 
and report upon each AOU FFS in accordance with the requirements set forth in the final 
AOU FFS Work Plan. The Air Force shall follow the steps outlined in Subsections 9.4.2 
through 9.5.4. 

9.7 Supplemental Response Action 

9.7.1 The Parties recognize that subsequent to finalization ofa ROD, a need may arise 
for one or more supplemental response actions to remedy continuing or additional 
releases or threats of releases of hazardous substances, pollutants, or contaminants at or 
from the Site. If such release or threat of release may present an immediate threat to 
public health or welfare or the environment, it shall be addressed pursuant to Section 
XVIII - REMOVAL AND EMERGENCY ACTIONS. If such release or threat of 
release does not present an immediate threat to public health or welfare or the 
environment, it shall be addressed pursuant to Subsections 9.7.2 through 9.8.2. 

9.7.2 A supplemental response action shall be undertaken only when: 

9.7.2.1 A determination is made that: 

9.7.2.1.1 As a result of the release or threat of release of a hazardous substance, 
pollutant, or contaminant at or from the Site, an additional response action is necessary 
and appropriate to ensure the protection of human health or the environment; or, 

9.7.2.1.2 There is or has been a release of hazardous waste or hazardous 
constituents into the environment and corrective response action is necessary to protect 
human health or the environment; and, 

9.7.2.2 Either of the following conditions is met for any determination made 
pursuant to Subsection 9.7.2.1, above: 

9.7.2.2.1 For supplemental response actions proposed after finalization of the ROD, 
but prior to EPA Certification, the determination must be based upon conditions at the 
Site that were unknown at the time of finalization of the ROD or based upon new 
information received in whole or in part by EPA following finalization of the ROD; or 

9.7.2.2.2 For supplemental response actions proposed after EPA Certification, the 
determination must be based upon conditions at the Site that were unknown at the time of 
EPA Certification or based upon new information received in whole or in part by EPA or 
ADEQ following EPA Certification. 
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9.7.3 If, subsequent to ROD signature, any Party concludes that a supplemental 
response action is necessary, based on the criteria set forth in Subsection 9.7.2, such Party 
shall promptly notify the others of its conclusion in writing. The notification shall 
specify the nature of the modification needed and the new information on which it is 
based. The Project Managers shall confer and attempt to reach consensus on the need for 
such an action within thirty (30) days of receiving such notification. If the Project 
Managers fail to reach consensus, any Party may notify the other Parties in writing within 
ten (10) days thereafter that it intends to invoke dispute resolution. If the Project 
Managers are still unable to reach consensus within fourteen (14) days of the issuance of 
notice invoking dispute resolution, the question of the need for the supplemental response 
action shall be resolved through dispute resolution. 

9.7.4 If the Project Managers agree, or if it is determined through dispute resolution, 
that a supplemental response action is needed based on the criteria set forth in Subsection 
9.7.2, the Air Force shall propose a Deadline for submittal of the Supplemental Work 
Planes) and a Schedule for performance of the Work there under to EPA and ADEQ in 
the next draft amended SMP. 

9.7.5 After finalization of a Supplemental Work Plan, the Air Force shall conduct a 
Supplemental Response Action RIlFS. Following finalization of the Supplemental 
Response Action RI/FS, the procedures described in Subsections 9.4 and 9.5 shall be 
followed. 

9.8 Construction Completion and Site Completion. 

9.8.1 Construction Completion. The Air Force agrees that it shall provide written 
notice to EPA and ADEQ when physical construction of all remedial actions for all 
Operable Units is complete and will incorporate in the notice reference to the supporting 
RACRs. 

9.8.2 Site Completion. Following completion of remedial action at the last Operable 
Unit and in accordance with the Schedule in the Site Management Plan, the Air Force 
shall prepare and submit to EPA and ADEQ a Remedial Action Completion Report 
(RACR) to show that remedial action objectives for all OUs have been achieved. The 
RACR shall provide an explanation for any activities that were not conducted in 
accordance with the final Remedial Design and/or RA Work Planes). The information 
provided therein shall document compliance with statutory requirements and provide a 
consolidated record of all remedial activities for all OUs at the Site in accordance with 
the DoD and EPA Joint Guidance, Recommended Streamlined Site Closeout and NPL 
Deletion Process for DoD Facilities. In order for the Site to be eligible for completion, 
the following criteria must be met: 

9.8.2.1 Remedial Action Objectives specified in all RODs have been met, and all cleanup 
actions and other measures identified in the RODs have been successfully implemented; 
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9.8.2.2 The constructed remedies are operational and performing according to 
engineering specifications; 

9.8.2.3 The Site is protective of human health and the environment; 

9.8.2.4 Land use controls are in place as appropriate; and 

9.8.2.5 The only remaining activities, if any, at the Site are long term management 
activities (which may include long-term monitoring). 

9.8.3. Information provided for remedial action completion shall be signed by the Air 
Force's signatory authority or designee, certifying that remedial activities have been 
completed in full satisfaction of the requirements of this Agreement, and shall include a 
request for EPA certification of remedial action completion at the Site. Within ninety 
(90) days of EPA's receipt of the Air Force's request for certification of Site completion, 
EPA, in consultation with ADEQ, shall: 

9.8.3.1 Certify that all response actions have been completed at the Site in accordance 
with CERCLA, the NCP and this Agreement, based on conditions known at the time of 
certification; or 

9.8.3.2 Deny the Air Force's request for certification of Site completion, stating the basis 
of its denial from the standards identified in 9.8.2 and detailing the additional Work 
needed for completion and certification. 

9.8.3.3 If EPA, in consultation with ADEQ, denies the Air Force's request for 
certification for Site completion in accordance with this Agreement, the Air Force may 
invoke dispute resolution in accordance with Section XX - DISPUTE RESOLUTION of 
this Agreement within twenty (20) days of receipt of the written denial of certification or 
determination that additional Work is necessary. If the denial of certification is upheld 
through the dispute resolution process, the Air Force will perform the requested 
additional Work. 

9.8.3.4 If dispute resolution is not invoked, or if a denial of certification is upheld through 
dispute resolution, the Air Force shall, in the next draft amended Site Management Plan 
submitted after receipt of the written denial of certification or dispute resolution finding, 
propose a Deadline for the submittal of a draft Supplemental Work Plan. The draft 
Supplemental Work Plan shall contain a Schedule for completion of the additional Work 
required. This Schedule, once approved, will be incorporated in the Site Management 
Plan. After performing the additional Work, the Air Force may resubmit a request for 
certification to EPA as outlined in this Subsection 9.8.3. EPA, in consultation with 
ADEQ, shall then grant or deny certification pursuant to the process set forth in this 
Subsection 9.8.3. 

9.9 As described briefly in Section 6.7, the TIAASS Consent Decrees address the current 
USAF's obligations for co-mingled contamination in the Site areas north of Los Reales 
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Road (OT12/Site 17 in Appendix A). Any such obligations that otherwise would be 
required by this Agreement are therefore suspended so long as the terms of the TIAASS 
Consent Decrees are satisfied. This Agreement does not modify the obligations of the 
USAF pursuant to the TIAASS Consent Decrees. 

9.9.1 1,4-Dioxane work at OT12/Site 17, as identified in Appendix A includes a focused 
remedial investigation in the Site areas north of Los Reales Road, "Area A" as defined in 
the 1991 Consent Decree (Section I-M) (hereafter referred to as "the area north of Los 
Reales Road"). It is anticipated that the United States and the other parties to the 
TIAASS Consent Decrees will amend the 1991 Consent Decree, or enter a new consent 
decree, to include the investigation and, if needed, remediation of DX contamination in 
the area north of Los Reales Road. As of the date that such amendment to the 1991 
Consent Decree or a new consent decree is judicially approved and while the terms of 
such a consent decree are enforceable against the parties to that consent decree, then the 
provisions of this Agreement shall be suspended with respect to the obligations covered 
by such decree, so long as the Air Force is in compliance with such obligations. 

9.9.2 If the Air Force breaches its obligations under the TIAASS Consent Decrees 
(existing or as may be amended or newly created as described in Section 9.9.1) or an 
applicable Decree is vacated or terminated without the Air Force having achieved the 
cleanup goals defined in the applicable Consent Decree or an applicable final ROD, then 
the Air Force's obligations pursuant this Agreement shall be reinstated. 

9.9.3 If the Air Force satisfies the terms of any applicable TIAASS Consent Decree 
(existing or future) as to obligations to address contamination north of Los Rea1es Road, 
then the satisfaction of that applicable Consent Decree likewise satisfies any equivalent 
obligations suspended under this Agreement as to contamination north of Los Reales 
Road. 

9.9.4 In the event that there is a dispute between EPA and the Air Force concerning 
whether a particular required obligation is suspended by Paragraph 9.9, the Air Force's 
obligations under this Agreement shall not be suspended and the Air Force remains 
responsible for such obligations pending the resolution of the dispute in accordance with 
Section XX (Dispute Resolution). The Air Force agrees to perform whatever response 
may be required, if any, during the dispute process, and to comply with the ultimate 
decision resolving the dispute in accordance with Section XX (Dispute Resolution). 

9.9.5 EPA's agreement to suspend any Air Force obligation in Paragraph 9.9 is 
conditioned upon: (1) the continued existence and effectiveness of an agreement 
enforceable by EPA in which Site contamination north of Los Reales Road is 
investigated and addressed in a manner consistent with the NCP; and (2) the timely and 
effective implementation of the agreement in which contamination north of Los Reales 
Road within the Site is investigated and addressed in a manner consistent with the NCP 
(anticipated to be through an applicable consent decree). 
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9.9.6 The Parties agree that in the event that one of the conditions listed in subsection 
9.9.2 above is not met and the Air Force has not satisfied its obligations under an 
enforceable agreement, the Air Force shall resume responsibility for all suspended 
obligations under this Agreement. Such responsibilities shall include, but are not limited 
to (i) implementation of any selected response actions that have not yet been fully 
performed and (ii) completion of any investigations and preparation of any such 
deliverables not yet completed to reach a final response decision. 

9.9.7 The effective date for the Air Force to resume its responsibilities pursuant to 
Section 9.9.2 and based on conditions in Section 9.9.5 not being met shall be the date 
upon which EPA provides written notice to the Air Force that any of the conditions listed 
in subsection 9.9.5 are not met. 

9.9.8 If EPA determines that new information or new conditions warrant additional 
response actions under the terms of the applicable Consent Decree or this Agreement 
(Section 9.7 - Supplemental Response Action), EPA may select whether to seek the 
supplemental response actions under the terms of the applicable decree or this 
Agreement. 

9.9.9 Within 30 days of the effective date as described in subsection 9.9.3.1 above, the 
Air Force will provide EPA and ADEQ with its schedule for the implementation of all 
response actions remaining to be performed on the Site. To the extent EPA, ADEQ and 
the Air Force do not agree on the Air Force's proposed implementation schedule, EPA or 
ADEQ may initiate Dispute Resolution pursuant to this Agreement. 

x. CONSULTATION 

10.1 Review and Comment Process for Draft and Final Documents, Applicability 

10.1.1 The provisions of this Section establish the procedures that shall be used by the 
Parties to provide each other with appropriate notice, review, comment, and response to 
comments regarding RIfFS and RD/RA documents, specified herein as either Primary or 
Secondary Documents. In accordance with CERCLA Section 120 and 10 U.S.c. Section 
2705, the Air Force will normally be responsible for issuing Primary and Secondary 
Documents to EPA and ADEQ. As of the Effective Date of this Agreement, all draft and 
final reports for any deliverable document identified herein shall be prepared, distributed 
and subject to dispute in accordance with Subsections 10.2 through 10.10 below. 

10.1.2. The designation of a document as "draft" or "fmal" is solely for purposes of 
consultation with EPA and ADEQ in accordance with this Section. Such designation 
does not affect the obligation of the Parties to issue documents, which may be referred to 
herein as "final," to the public for review and comment as appropriate and as required by 
law. 
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10.2 General Process for RIfFS and RDIRA Documents 

10.2.1 Primary Documents include those documents that are major, discrete portions of 
RIfFS or RDIRA activities. Primary Documents are initially issued by the Air Force in 
draft subject to review and comment by EPA and ADEQ. Following receipt of 
comments on a particular draft Primary Document, the Air Force will respond to the 
comments received and issue a draft final Primary Document subject to dispute 
resolution. The draft final Primary Document will become the final Primary Document 
upon the earlier of (i) issuance of a "no additional comment letter" by EPA and ADEQ, 
(ii) thirty days after the period established for review of a draft final primary document if 
dispute resolution is not invoked, or (iii) modification by decision of the dispute 
resolution process. No additional comment letters shall state the document is ready for 
inclusion in the Administrative Record. 

10.2.2 Secondary Documents include those reports that are discrete portions of the 
Primary Documents and are typically input or feeder documents. Secondary Documents 
are issued by the Air Force in draft, subject to review and comment by EPA and ADEQ. 
Although the Air Force will respond to comments received, the draft Secondary 
Documents may be finalized in the context of the corresponding Primary Documents. A 
Secondary Document may be disputed at the time the corresponding draft final Primary 
Document is issued. 

10.3 Primary Documents 

10.3.1 The Air Force shall complete and transmit draft reports for the following Primary 
Documents to EPA and ADEQ for review and comment in accordance with the 
provisions of this Section, except that the Site Management Plan shall be reviewed and 
commented on in accordance with Sections XI - DEADLINES AND CONTENTS OF 
SITE MANAGEMENT PLAN and XII - BUDGET DEVELOPMENT AND 
AMENDMENT OF SITE MANAGEMENT PLAN: 

(I) RIfFS and FFS Work Plans including Sampling and Analysis Plan 
and Quality Assurance Project Plan (QAPP) 

(2) Remedial Investigation Reports (including Risk Assessments for 
human health and the environment) 

(3) FS and FFS Reports 

(4) Proposed Plans 

(5) Records of Decision 

(6) Final Remedial Designs 

(7) Remedial Action Work Plans 
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(8) Remedial Action Completion Reports 

(9) Site Management Plan and each annual amendment 

10.3.2 Only the draft final Primary Documents identified above (and their amendments) 
shall be subject to dispute resolution. The Air Force shall complete and transmit draft 
Primary Documents in accordance with the Schedule and Deadlines established in 
Section XI - DEADLINES AND CONTENTS OF SITE MANAGEMENT PLAN. 

10.3.3 Prior to the Effective Date of this Agreement, the Air Force has completed and 
transmitted the following draft Primary Documents listed below to EPA and the ADEQ 
for review and comment: 

Remedial Action Completion Reports for: 
Site 1 
Site 2 

10.4 Secondary Documents 

10.4.1 All Secondary Documents shall be prepared in accordance with the NCP and 
applicable EPA Guidance. The Air Force shall complete and transmit drafts of the 
following Secondary Documents to EPA and ADEQ for review and comment in 
accordance with the provisions of this Section: 

(1) Initial Remedial Action / Data Quality Objectives 

(2) Non-Time-Critical Removal Action Plans (40 C.F.R. 
Section 300.415(b)(4)(ii)) 

(3) Pilot/Treatability Study Work Plans 

(4) Pilot/Treatability Study Reports 

(5) Engineering Evaluation/Cost Analysis Reports 

(6) Preliminary/Conceptual Remedial Designs 

(7) Prefinal Remedial Designs 

(8) Well Closure Methods and Procedures 

(9) Removal Action Memoranda 

10.4.2 Although EPA and ADEQ may comment on the draft reports for the Secondary 
Documents listed above, such documents shall not be subject to dispute resolution except 
as provided by Subsection 10.2 hereof. Target Dates shall be established for the 

35
 



completion and transmission of draft Secondary Documents pursuant to Section XI 
DEADLINES AND CONTENTS OF SITE MANAGEMENT PLAN. 

10.5 Meetings of the Project Managers on Development of Documents 

10.5.1 The Project Managers shall meet approximately every ninety (90) days, except as 
otherwise agreed by the Parties, to review and discuss the progress of work being 
performed at the Site and on the Primary and Secondary Documents. Prior to preparing 
any draft report specified in Subsections 10.3 and 10.4 above, the Project Managers shall 
meet or confer by telephone to discuss the report results in an effort to reach a common 
understanding, to the maximum extent practicable, with respect to the results to be 
presented in the draft report. 

10.6 Identification and Determination of Potential ARARs 

10.6.1 For those Primary Documents or Secondary Documents that consist of or include 
ARAR determinations, the Project Managers shall meet prior to the issuance of a draft 
report, to identify and propose, to the best of their ability, all potential ARARs pertinent 
to the document being addressed. ADEQ shall identify all potential State ARARs as early 
in the remedial process as possible consistent with the requirements of CERCLA Section 
121 and the NCP. 

10.6.2 The Air Force shall consider any written interpretations of ARARs provided by 
ADEQ. Draft ARAR determinations shall be prepared by the Air Force in accordance 
with CERCLA Section 121(d)(2), the NCP, and pertinent Guidance issued by EPA, that 
is not inconsistent with CERCLA and the NCP. 

10.6.3 In identifying potential ARARs, the Parties recognize that actual ARARs can be 
identified only on a site-specific basis and that ARARs depend on the specific hazardous 
substances, pollutants and contaminants at a site, the particular actions proposed as a 
remedy and the characteristics of a site. The Parties recognize that ARAR identification 
is necessarily an iterative process and that potential ARARs must be reexamined 
throughout the RI/FS process until a ROD is issued. 

10.7 Review and Comment on Draft Documents 

10.7.1 The Air Force shall complete and transmit each draft Primary Document to EPA 
and ADEQ on or before the corresponding Deadline established for the issuance of the 
document. The Air Force shall complete and transmit the draft Secondary Document in 
accordance with the Target Dates established for the issuance of such reports established 
pursuant to Section XI - DEADLINES AND CONTENTS OF SITE MANAGEMENT 
PLAN of this Agreement. 

10.7.2 Unless the Parties mutually agree to another time period, all draft documents, 
except the Site Management Plan, the prefinal Remedial Design and the final Remedial 
Design, shall be subject to a sixty (60) day period for review and comment. The Site 
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Management Plan shall be reviewed and commented on in accordance with Section XII 
BUDGET DEVELOPMENT AND AMENDMENT OF SITE MANAGEMENT PLAN 
or as agreed to by the Parties. The Parties recognize that time periods for review and 
comment on the draft Remedial Design and Remedial Action Work Plans may need to be 
expedited in order for the Air Force to satisfy the requirement of Section 120(e)(2) of 
CERCLA, 42 U.s.c. Section 9620(e)(2). The prefinal Remedial Design shall be subject 
to a forty-five (45) day period for review and comment. The final Remedial Design will 
be subject to a two (2) week period for review and comment by the Parties. If the final 
Remedial Design differs substantially from the prefinal Remedial Design, EPA or ADEQ 
may extend the two (2) week review and comment period for an additional two (2) weeks 
by providing written notice to the Air Force prior to the end of the initial two (2) week 
comment period. Review of any document by EPA and ADEQ may concern all aspects 
of the document (including completeness) and should include, but is not limited to, 
technical evaluation of any aspect of the document, and consistency with CERCLA, the 
NCP, and any pertinent Guidance or policy promulgated by EPA, and with applicable 
State law. Comments by EPA and ADEQ shall be provided with adequate specificity so 
that the Air Force may respond to the comment and, if appropriate, make changes to the 
draft document. Comments shall refer to any pertinent sources of authority or references 
upon which the comments are based, and, upon request of the Air Force, EPA or ADEQ 
shall provide a copy of the cited authority or reference. In cases involving complex or 
unusually lengthy reports, EPA or ADEQ may extend the sixty (60) day comment period 
for an additional twenty (20) days by written notice to the Air Force prior to the end of 
the sixty (60) day period. On or before the close of any comment period, EPA and 
ADEQ shall transmit their written comments to the Air Force. 

10.7.3 The review period for documents shall not begin until the submission date 
specified in the Site Management Plan. 

10.7.4 Representatives of the Air Force shall make themselves readily available to EPA 
and ADEQ during the comment period for purposes of informally responding to 
questions and comments on draft documents. Oral comments made during such 
discussions need not be the subject of a written response by the Air Force at the close of 
the comment period. 

10.7.5 In commenting on a draft document that contains a proposed ARAR 
determination, EPA or ADEQ shall include a reasoned statement of whether they object 
to any portion of the proposed ARAR determination. To the extent that EPA or ADEQ 
objects, it shall explain the basis for its objection in detail and shall identify any ARARs 
which it believes were not properly addressed in the proposed ARAR determination. 

10.7.6 Following the close of the comment period for a draft document, the Air Force 
shall give full consideration to all written comments on the draft document submitted 
during the comment period. Within sixty (60) days of the close of the comment period 
on a draft Secondary Document, the Air Force shall transmit to EPA and ADEQ its 
written response to comments received within the comment period. Within sixty (60) 
days of the close of the comment period on a Draft Primary Document, the Air Force 
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shall transmit to EPA and ADEQ a Draft Final Primary Document, which shall include 
the Air Force's response to all written comments received within the comment period. 
While the resulting draft final document shall be the responsibility of the Air Force, it 
shall be the product of consensus to the maximum extent possible. 

10.7.7 The Air Force may extend the 60-day period for either responding to comments 
on a draft document or for issuing the draft final Primary Document for an additional 
twenty (20) days by providing timely notice to EPA and ADEQ. In appropriate 
circumstances, this time period may be further extended in accordance with Section XIII 
- EXTENSIONS. 

10.8 Availability of Dispute Resolution for draft final Primary Documents: 

10.8.1 Dispute resolution shall be available to the Parties for draft final Primary 
Documents as set forth in Section XX - DISPUTE RESOLUTION. 

10.8.2 When dispute resolution is invoked on a draft final Primary Document, Work may 
be stopped in accordance with the procedures set forth in Section XX - DISPUTE 
RESOLUTION. 

10.9 Finalization of Documents. The draft final Primary Document shall serve as the 
final Primary Document if no Party invokes dispute resolution regarding the document 
or, if invoked, at the completion of the dispute resolution process should the Air Force's 
position be sustained. If the Air Force's determination is not sustained in the dispute 
resolution process, the Air Force shall prepare, within not more than thirty-five (35) days, 
a revision of the draft final document, which conforms to the results of dispute resolution. 
In appropriate circumstances, the time period for this revision period may be extended in 
accordance with Section XIII - EXTENSIONS. 

10.10 Subsequent Modification of Final Document 

10.10.1 Following finalization of any Primary Document pursuant to Subsection 10.9 
above, any Party to this Agreement may seek to modify the document, including seeking 
additional field work, pilot studies, computer modeling or other supporting technical 
work, only as provided in Subsections 10.10.2 and 10.10.3 below. 

10.10.2 A Party may seek to modify a document after finalization if it determines, based 
on new information (i.e., information that became available, or conditions that became 
known, after the document was finalized) that the requested modification is necessary. A 
Party may seek such a modification by submitting a concise written request to the Project 
Managers of the other Parties. The request shall specify the nature of the requested 
modification and how the request is based on new information. 

10.10.3 In the event that a consensus is not reached by the Project Managers on the need 
for a modification, any Party may invoke dispute resolution to determine if such 
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modification shall be conducted. Modification of a document shall be required only upon 
a showing that: 

10.10.3.1 The requested modification is based on significant new information; and 

10.10.3.2 The requested modification could be of significant assistance in evaluating 
impacts on the public health or the environment, in evaluating the selection of remedial 
alternatives, or in protecting human health and the environment. 

10.10.4 Nothing in this Subsection 10.10 shall alter EPA's or ADEQ's ability to request 
the performance of additional work that was not contemplated by this Agreement. The 
Air Force's obligation to perform such work must be established by either a modification 
of a report or document or by amendment to this Agreement. 

XI. DEADLINES AND CONTENTS OF SITE MANAGEMENT 
PLAN 

11.1 This Agreement establishes a process for creating and amending the Site 
Management Plan (SMP). An initial SMP is attached as Appendix F to this Agreement. 
The SMP and each annual amendment to the SMP shall be Primary Documents. 
Milestones established in a SMP or established in a final amendment to a SMP remain 
unchanged unless otherwise agreed to by the Parties or unless directed to be changed 
pursuant to the agreed dispute resolution process set out in Subsections 12.5 or 12.6. In 
addition, if an activity is fully funded in the current Fiscal Year, Milestones associated 
with the performance of Work and submittal of Primary Documents associated with such 
activity (even if they extend beyond the current Fiscal Year) shall be enforceable. 

11.2 The SMP includes proposed actions for both CERCLA responses and actions that 
would otherwise be handled pursuant to RCRA corrective actions per Section VIII 
STATUTORY COMPLIANCE/RCRA-CERCLA INTEGRATION, and outlines all 
response activities and associated documentation to be undertaken at the Facility. The 
SMP incorporates all existing Milestones contained in approved Work Plans, and all 
Milestones approved in future Work Plans immediately become incorporated into the 
SMP. 

11.3 Milestones in the SMP reflect the priorities agreed to by the Parties through a 
process of "risk, plus other factors" priority setting. Site activities have been prioritized 
by weighing and balancing a variety of factors including, but not limited to: (i) the DoD 
relative risk rankings for the site (DoD Relative Risk Site Evaluation Model for IRP sites 
or the DoD Munitions Response Site Prioritization Protocol for MMRP sites); (ii) 
current, planned, or potential uses of the Facility; (iii) ecological impacts; (iv) impacts on 
human health; (v) intrinsic and future value of affected resources; (vi) cost effectiveness 
of the proposed activities; (vii) environmental justice considerations; (v.iii) regulatory 
requirements; and, (ix) actual and anticipated funding levels. While Milestones should 
not be driven by budget targets, such targets should be considered when setting 
Milestones. Furthermore, in setting and modifying Milestones, the Parties agree to make 
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good faith efforts to accommodate Federal Fiscal constraints, which include budget 
targets established by the Air Force. 

11.4 The SMP and its annmil amendments include: 

11.4.1 A description of actions necessary to mitigate any immediate threat to human 
health or the environment; 

11.4.2 A listing of all currently identified MMRP sites, Operable Units (including 
Accelerated Operable Units (AOUs)), Illterim Remedial Actions, Supplemental Response 
Actions, and Time-Critical and Non-Time-Critical Removal Actions covered or identified 
pursqant to this Agreement; 

11.4.3 Activities and Schedules for response actions covered by the SMP, including at a 
mllllIllum: 

11.4.3.1 Identification of any Primary Actions; 

11.4.3.2 All Deadlines; 

11.4.3.3 All Near Term Milestones; 

11.4.3.4 All Out Year Milestones; 

11.4.3.5 All Target dates; 

11.4.3.6 Schedule for initiation of Remedial Designs, Interim Response Actions, Non
Time-Critical Removal Actions, AOUs, and any initiation of other planned response 
action(s) covered by this Agreement; and 

11.4.3.7 All Project End Dates. 

11.5 The Air Force shall submit amendments to the SMP on an annual basis as 
provided in Section XII - BUDGET DEVELOPMENT AND AMENDMENT OF SITE 
MANAGEMENT PLAN. All amendments to the SMP shall meet all of the requirements 
set forth in this Section. 

11.6 The Milestones established in accordance with this Section and Section XII 
BUDGET DEVELOPMENT AND AMENDMENT OF SITE MANAGEMENT PLAN 
remain the same unless otherwise agreed by the Parties, or unless changed in accordance 
with the dispute resolution procedures set out in Subsections 12.5 and 12.6. The Parties 
recognize that possible bases for requests for changes or extensions of the Milestones 
include but are not limited to: (i) the identification of significant new Site conditions at 
this installation; (ii) reprioritization of activities under this Agreement caused by 
changing priorities or new Site conditions elsewhere in the Air Force; (iii) reprioritization 
of activities under this Agreement caused by budget adjustments (e.g., rescissions, 
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inflation adjustments, and reduced Congressional appropriations); (iv) an event of Force 
Majeure; (v) a delay caused by another Party's failure to meet any requirement of this 
Agreement; (vi) a delay caused by the good faith invocation of dispute resolution or the 
initiation ofjudicial action; (vii) a delay caused, or that is likely to be caused, by the grant 
of an extension in regard to another timetable and Deadline or Schedule; and (viii) any 
other event or series of events mutually agreed to by the Parties as constituting good 
cause. 

11.7 The Deadlines established in the SMP and its amendments shall be published by 
EPA and ADEQ. 

XII. BUDGET DEVELOPMENT AND AMENDMENT OF SITE 
MANAGEMENT PLAN 

12.1 The Air Force, as a Federal agency, is subject to fiscal controls, hereinafter 
referred to as the Future Years Defense Plan (FYDP). The planning, programming, and 
budgeting process, hereinafter referred to as the Program Objectives Memorandum 
(POM) process, is used to review total requirements for DoD programs and make 
appropriate adjustments within the FYDP for each program while adhering to the overall 
FYDP control. The Parties recognize that the POM process is a multi-year process. The 
Parties also agree that all Parties should be involved in the full cycle ofPOM activities as 
specified in this Agreement. Further, the Parties agree that each Party should consider 
the factors listed in Subsection 11.3, including Federal fiscal constraints as well as each 
of the other factors, in their priority-setting decisions. Initial efforts to close any gap 
between cleanup needs and funding availability shall be focused on the identification and 
implementation of cost savings. 

Facility-Specific Budget Building 

12.2 In order to promote effective involvement by the Parties in the POM process, the 
Parties will meet at the Project Manager level for the purpose of (1) reviewing the FYDP 
controls; (2) developing a list of requirements/Work to be performed at the Site for 
inclusion in the Air Force POM process; and, (3) participating in development of the Air 
Force submission to the proposed President's budget, based on POM decisions for the 
year currently under consideration. Unless the Parties agree to a different time frame, the 
Air Force agrees to notify the other Parties within ten (10) days of receipt, at the Project 
Manager level, that budget controls have been received. Unless the Parties agree to a 
different time frame or agree that a meeting is not necessary, the Parties will meet, at the 
Project Manager level, within thirty (30) days of receiving such notification to discuss the 
budget controls. However, this consultation must occur at least ten (10) days prior to the 
Air Force's initial budget submission to the Air Force Center for Engineering and the 
Environment Program Restoration Management Office (AFCEE R-PMO). In the event 
that the Project Managers cannot agree on funding levels required to perform all Work 
outlined in the SMP, the Parties agree to make reasonable efforts to informally resolve 
these disagreements, either at the immediate or secondary supervisor level; this would 
also include discussions, as necessary, with AFCEE R-PMO. If agreement cannot be 
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reached informally within a reasonable period of time, the Air Force shall resolve the 
disagreement, if possible with the concurrence of all Parties, and notify each Party. If all 
Parties do not concur in the resolution, the Air Force will forward through AFCEE R
PMO to the Air Force Headquarters its budget request with the views of the Parties not in 
agreement and also inform Air Force Headquarters of the possibility of future 
enforcement action should the money requested not be sufficient to perform the Work 
subject to disagreement. In addition, if the Air Force's budget submission to AFCEE R
PMO relating to the terms and conditions of this Agreement does not include sufficient 
funds to complete all Work in the existing SMP, such budget submission shall include 
supplemental reports that fully disclose the Work required by the existing SMP, but not 
included in the budget request due to fiscal controls (e.g., a projected budget shortfall). 
These supplemental reports shall accompany the cleanup budget that the Air Force 
submits through its higher Headquarters levels until the budget shortfall has been 
satisfied. If the budget shortfall is not satisfied, the supplemental reports shall be 
included in the Air Force's budget submission to the DoD Comptroller. The Deputy 
Under Secretary of Defense (Installations and Environment) shall receive information 
copies of any supplemental reports submitted to the DoD Comptroller. 

Air Force Budget for Clean Up Activities 

12.3 The Air Force shall forward to the other Parties documentation of the budget 
requests (and any supplemental reports) for the Site, as submitted by the Air Force to 
AFCEE R-PMO, and by AFCEE R-PMO to the Air Force Headquarters, within fourteen 
(14) days after the submittal of such documentation to the Air Force Headquarters by 
AFCEE R-PMO. If the Air Force proposes a budget request relating to the terms and 
conditions of this Agreement that impacts other installations, discussions with other 
affected EPA Regions and states regarding the proposed budget request need to take 
place. 

Amended SMP 

12.4 No later than June 15 of each year after the initial adoption of the SMP, the Air 
Force shall submit to the other Parties a draft amendment to the SMP. When formulating 
the draft amendment to the SMP, the Air Force shall consider funding circumstances 
(including OMB targets/guidance) and "risk plus other factors" outlined in Subsection 
11.3 to evaluate whether the previously agreed upon Milestones should change. Prior to 
proposing changes to Milestones in its annual amendment to the SMP, the Air Force will 
first offer to meet with the other Parties to discuss the proposed changes. The Parties will 
attempt to agree on Milestones before the Air Force submits its annual amendment by 
June 15, but failure to agree on such proposed changes does not modify the June 15 date, 
unless agreed on by all the Parties. Any proposed extensions or other changes to 
Milestones must be explained in a cover letter to the draft amendment to the SMP. The 
draft amendment to the SMP should reflect any agreements made by the Parties during 
the POM process outlined in this Section. Resolution of any disagreement over 
adjustment of Milestones pursuant to this Subsection shall be resolved pursuant to 
Subsection 12.5. 
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12.5.1 The Parties shall meet as necessary to discuss the draft amendment to the SMP. 
The Parties shall use the consultation process contained in Section X 
CONSULTATION, except that none of the Parties will have the right to use the 
extension provisions provided therein and comments on the draft amendment will be due 
to the Air Force no later than 30 days after receipt by EPA and ADEQ of the draft 
amendment. If either EPA or ADEQ provide comments and are not satisfied with the 
draft amendment during this comment period, the Parties shall meet to discuss the 
comments within 15 days of the Air Force's receipt of comments on the draft 
amendment. The draft final amendment to the SMP will be due from the Air Force no 
later than 30 days after the end of the EPA and State comment period. During this 
second 30-day time period, the Air Force will, as appropriate, make revisions and re-issue 
a revised draft herein referred to as the draft final amendment. To the extent that Section 
X - CONSULTATION contains time periods differing from these 30 day periods, this 
provision will control for consultation on the amendment to the SMP. 

12.5.2.1 If the Air Force proposes, in the draft [mal amendment to the SMP, 
modifications of Milestones to which either EPA or ADEQ have not agreed, those 
proposed modifications shall be treated as a request by the Air Force for an extension. 
Milestones may be extended during the SMP review process by following Subsections 
12.4 through 12.7. All other extensions will be governed by Section XIII
EXTENSIONS. The time period for EPA to respond to the request for extension will 
begin on the date EPA receives the draft final amendment to the SMP, and EPA and 
ADEQ shall advise the Air Force in writing of their respective positions on the request 
within thirty days. If EPA and ADEQ approve of the Air Force's draft final amendment, 
the document shall then await finalization in accordance with Subsections 12.5.3 and 
12.6. If EPA denies the request for extension, then the Air Force may amend the SMP in 
conformance with EPA and State comments or seek and obtain a determination through 
the dispute resolution process established in Section XX - DISPUTE RESOLUTION 
within 21 days of receipt of notice of denial. Within 21 days of the conclusion of the 
dispute resolution process, the Air Force shall revise and reissue, as necessary, the draft 
final amendment to the SMP. If EPA or ADEQ initiates a formal request for a 
modification to the SMP to which the Air Force does not agree, EPA or ADEQ may 
initiate dispute resolution as provided in Section XX - DISPUTE RESOLUTION with 
respect to such proposed modification. In resolving a dispute, the persons or person 
resolving the dispute shall give full consideration to the bases for changes or extensions 
of the Milestones referred to in Subsection 11.6 asserted to be present, and the facts and 
arguments of each of the Parties. 

12.5.2.2 Notwithstanding Subsection 12.5.2.1, if the Air Force proposes, in the draft 
final amendment to the SMP, modifications of Project End Dates which are intended to 
reflect the time needed for implementing the remedy selected in the Record of Decision 
but to which either EPA or ADEQ have not agreed, those proposed modifications shall 
not be treated as a request by the Air Force for an extension, but consistent with Section 
XX - DISPUTE RESOLUTION, EPA or ADEQ may initiate dispute resolution with 
respect to such Project End Date. 
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12.5.2.3 In any dispute under this Section, the time periods for the standard dispute 
resolution process contained in Subsections 20.2, 20.5, and 20.6 of Section XX 
DISPUTE RESOLUTION shall be reduced by half in regard to such dispute, unless the 
Parties agree to dispute directly to the SEC level. 

12.5.3 The Air Force shall [malize the draft final amendment as a final amendment to the 
SMP consistent with the mutual consent of the Parties, or in the absence of mutual 
consent, in accordance with the [mal decision of the dispute resolution process. The draft 
[mal amendment to the SMP shall not become final until 21 days after the Air Force 
receives official notification of Congress's authorization and appropriation of funds if 
funding is sufficient to complete Work in the draft final SMP or, in the event of a funding 
shortfall, following the procedures in Subsection 12.6. However, upon approval of the 
draft final amendment or conclusion of the dispute resolution process, the Parties shall 
implement the SMP while awaiting official notification of Congress's authorization and 
appropriation. 

Resolving Appropriations Shortfalls 

12.6 After authorization and appropriation of funds by Congress and within 21 days 
after the Air Force has received official notification of the Air Force's allocation based on 
the current year's Environmental Restoration, Air Force (ER,AF) Account, the Air Force 
shall determine if planned Work (as outlined in the draft [mal amendment to the SMP) 
can be accomplished with the allocated funds. (1) Ifthe allocated funds are sufficient to 
complete all planned Work for that fiscal year and there are no changes required to the 
draft final amendment to the SMP, the Air Force shall immediately forward a letter to the 
other Parties indicating that the draft [mal amendment to the SMP has become the final 
amendment to the SMP. (2) If the Air Force determines within the 21-day period 
specified above that the allocated funds are not sufficient to accomplish the planned 
Work for the Site (an appropriations shortfall), the Air Force shall immediately notify the 
Parties. The Project Managers shall meet within thirty (30) days to determine if planned 
Work (as outlined in the draft final amendment to the SMP) can be accomplished 
through: 1) rescoping or rescheduling activities in a manner that does not cause 
previously agreed upon Near Term Milestones and Out Year Milestones to be missed; or 
2) developing and implementing new cost-saving measures. If, during this thirty (30) day 
discussion period, the Parties determine that rescoping or implementing cost-saving 
measures are not sufficient to offset the appropriations shortfall such that Near Term 
Milestones, Out Year Milestones, and Project End Dates should he modified, the Parties 
shall discuss these changes and develop modified Milestones. Such modifications shall 
be based on the "Risk Plus Other Factors" prioritization process discussed in Subsection 
11.3, and shall be specifically identified by the Air Force. The Air Force shall submit a 
new draft final amendment to the SMP to the other Parties within 30 days ofthe end of 
the 30 day discussion period. In preparing the revised draft [mal amendment to the SMP, 
the Air Force shall give full consideration to EPA and State input during the 30-day 
discussion period. If the EPA and State concur with the modifications made to the draft 
final amendment to the SMP, EPA and ADEQ shall notify the Air Force and the revised 
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draft final amendment shall become the final amendment. In the case of modifications of 
Milestones due to appropriations shortfalls, those proposed modifications shall, for 
purposes of dispute resolution, be treated as a request by the Air Force for an extension, 
which request is treated as having been made on the date that EPA receives the new draft 
final SMP or draft final amendment to the SMP. EPA and ADEQ shall advise the Air 
Force in writing of their respective positions on the request within 21 days. The Air 
Force may seek and obtain a determination through the dispute resolution process 
established in Section XX - DISPUTE RESOLUTION. The Air Force may invoke 
dispute resolution within fourteen days of receipt of a statement of non-concurrence with 
the requested extension. In any dispute concerning modifications under this Section, the 
Parties will submit the dispute directly to the SEC level, unless the Parties agree to utilize 
the standard dispute resolution process, in which case the time periods for the dispute 
resolution process contained in Subsections 20.2, 20.5, and 20.6 of Section XX
DISPUTE RESOLUTION shall be reduced by half in regard to such dispute. Within 21 
days after the conclusion of the dispute resolution process, the Air Force shall revise and 
reissue, as necessary, the final amendment to the SMP. 

12.7 It is understood by all Parties that the Air Force will work with representatives of 
the other Parties to reach consensus on the reprioritization of Work made necessary by 
any annual appropriations shortfalls or other circumstances as described in Section 12.6. 
This may also include discussions with other EPA Regions and states with installations 
affected by the reprioritization; the Parties may participate in any such discussions with 
other states. 

Public Participation. 

12.8 In addition to any other provision for public participation contained in this 
Agreement, the development of the SMP, including its annual amendments, shall include 
participation by members of the public interested in this action. The Air Force must 
ensure that the opportunity for such public participation is timely; but this Subsection 
12.8 shall not be subject to Section XXI - STIPULATED PENALTIES. 

12.8.1 The Parties will meet, after seeking the views of the general public, and determine 
the most effective means to provide for participation by members of the public interested 
in this action in the POM process and the development of the SMP and its annual 
amendments. The "members of the public interested in this action" may be represented 
by inclusion of a restoration advisory board or technical review committee, if they exist 
for Air Force Plant 44, or by other appropriate means. 

12.8.2 The Air Force shall provide timely notification under Section 12.6, regarding 
allocation ofER,AF, to the members of the public interested in this action. 

12.8.3 The Air Force shall provide opportunity for discussion under Sections 12.2, 12.5, 
12.6, and 12.7 to the members of the public interested in this action. 

12.8.4 The Air Force shall ensure that public participation provided for in this 
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Subsection 12.8 complies with Executive Order 12898, Federal Actions to Address 
Environmental Justice in Minority Populations and Low-Income Populations. 

XIII. EXTENSIONS 

13.1 A Schedule, Deadline or Milestone shall be extended upon receipt of a timely 
request for extension and when good cause exists for the requested extension. Any 
request for extension by the Air Force shall be submitted in writing and shall specify: 

13.1.1 The Deadline or Milestone that is sought to be extended; 

13.1.2 The length of the extension sought; 

13.1.3 The good cause(s) for the extension; and 

13.1.4 Any related Deadline or Milestone that would be affected if the extension were 
granted. 

13.2 Good cause exists for an extension when sought in regard to: 

13.2.1 An event of Force Majeure; 

13.2.2 A delay caused by another Party's failure to meet any requirement of this 
Agreement; 

13.2.3 A delay caused by the good faith invocation of dispute resolution or the initiation 
ofjudicial action; 

13 .2.4 A delay caused, or which is likely to be caused, by the grant of an extension in 
regard to another Deadline or Milestone; and 

13.2.5 Any other event or series of events mutually agreed to by the Parties as 
constituting good cause. 

13.3 Absent agreement of the Parties with respect to the existence of good cause, the 
Air Force may seek and obtain a determination through the dispute resolution process 
that good cause exists. 

13.4 Within seven (7) days of receipt of a request for an extension of a Deadline or a 
Milestone, the other Parties shall advise the requesting Party in writing of their positions 
on the request. Any failure by the other Parties to respond within the seven (7) day 
period shall be deemed to constitute concurrence in the request for extension. If a Party 
does not concur in the requested extension, it shall include in its statement of non
concurrence an explanation of the basis for its position. 
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13.5 If there is consensus among the Parties that the requested extension is warranted, 
the Air Force shall extend the affected Deadline or Milestone accordingly. If there is no 
consensus among the Parties as to whether all or part of the requested extension is 
warranted, the Deadline or Milestone shall not be extended except in accordance with a 
determination resulting from the dispute resolution process. 

13.6 Within seven (7) days of receipt of a statement of non-concurrence with the 
requested extension, the Air Force may invoke dispute resolution. 

13.7 A timely and good faith request for an extension shall toll any assessment of 
stipulated penalties or application for judicial enforcement of the affected Deadline or 
Milestone until a decision is reached on whether the requested extension will be 
approved. If dispute resolution is invoked and the requested extension is denied, 
stipulated penalties may be assessed and may accrue from the date of the original 
Deadline or Milestone. Following the grant of an extension, an assessment of stipulated 
penalties or an application for judicial enforcement may be sought only to compel 
compliance with the Deadline or Milestone as most recently extended. 

XIV. PROJECT MANAGERS 

14.1 On or before the Effective Date of this Agreement, EPA, ADEQ and the Air 
Force, shall each designate a Project Manager and notify the other Parties of the name 
and address of its Project Manager. The Project Managers shall be responsible for 
assuring proper implementation of all Work performed under the terms of the Agreement. 
To the maximum extent practicable, communications between the Air Force, EPA and 
ADEQ on all documents, including reports, comments and other correspondence 
concerning the activities performed pursuant to this Agreement, shall be directed through 
the Project Managers. The Parties may designate an Alternate Project Manager to 
exercise the authority of the Project Manager in his or her absence. 

14.2 The Parties may change their respective Project Managers. Such change shall be 
accomplished by notifying the other Parties, in writing, within five (5) days of the change 
and prior to the new Project Manager exercising his or her delegated authority. 

14.3 The Parties' Project Managers shall meet or confer informally as necessary as 
provided in Section X - CONSULTATION. Although the Air Force has ultimate 
responsibility for meeting its respective Deadlines, EPA and ADEQ Project Managers 
shall endeavor to assist in this effort by scheduling meetings to review documents and 
reports, overseeing the performance of environmental monitoring at the Site, reviewing 
RIIFS or RD/RA progress, and attempting to resolve disputes informally. At least seven 
(7) days prior to each scheduled ninety (90) day meeting, the Air Force will provide to 
EPA and ADEQ Project Managers a draft agenda and summary of the status of the Work. 

14.3.1 These status reports shall include, when applicable: 
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14.3.1.1 Identification of all data received and not previously provided by the Air Force 
during the reporting period consistent with the limitations of Subsection 32.1; 

14.3.1.2 All activities completed pursuant to this Agreement since the last Project 
Manager meeting as well as such actions and plans that are scheduled for the upcoming 
ninety (90) days; and 

14.3.1.3 A description of any delays, the reasons for such delays, anticipated delays, 
concerns over possible timetable implementation or problems that arise in the execution 
of a Work Plan during the quarter and any steps that were or will be taken to alleviate the 
delays or problems. 

14.3.2 The minutes of each Project Manager meeting will be prepared by the Air Force 
and will be sent to all Project Managers within twenty-one (21) days after the meeting. 
Any documents requested during the meeting will be provided in a timely manner, except 
for those documents for which express notification is required. 

14.4 Necessary and appropriate adjustments to a Deadline, Target Date or Milestone 
may be proposed by any Party. The Party that requested the modification shall prepare a 
written memorandum detailing the modification and the reasons therefore and shall 
provide a transmittal in a timely manner prior to the Deadline, Target Date or Milestone 
to the other Parties for signature and return. 

14.5 A Project Manager may also recommend and request minor field modifications to 
the Work performed pursuant to this Agreement, or in techniques, procedures or designs 
used in carrying out this Agreement. The minor field modifications proposed under this 
Part must be approved orally by all the Parties' Project Managers to be effective. No 
such Work modifications can be so implemented if an increase in contract cost will result 
without the authorization of the Air Force Contracting Officer. If agreement cannot be 
reached on the proposed additional work or modification to Work, dispute resolution as 
set forth in Section XX - DISPUTE RESOLUTION, shall be invoked by the Air Force, 
by submitting a written statement to the other Parties in accordance with Section XX 
DISPUTE RESOLUTION. If all Parties agree to the modification, within five (5) 
business days following a modification made pursuant to this Section, the Project 
Manager who requested the modification shall prepare a written transmittal detailing the 
modification and the reasons therefore and shall provide the transmittal to the Project 
Managers of the other Parties for signature and return. 

14.6 Modifications of Work not provided for in Subsections 14.4 and 14.5 of this 
Section must be approved orally by all the Parties' Project Managers to be effective. No 
such Work modifications can be so implemented if an increase in contract cost will result 
without the authorization of the Air Force Contracting Officer. If agreement cannot be 
reached on the proposed modification to Work, dispute resolution as set forth in Section 
XX - DISPUTE RESOLUTION, shall be used. If the Parties agree to the modification, 
within five (5) business days following a modification made pursuant to this Section, the 
Project Manager who requested the modification shall prepare a transmittal detailing the 
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modification and the reasons therefore and shall provide the transmittal to the Project 
Managers of the other Parties for signature and return. 

14.7 Each Party's Project Manager shall be responsible for ensuring that all 
communications received from the other Project Managers are appropriately 
disseminated to and processed by the Party that each represents. 

14.8 The Parties shall transmit Primary and Secondary Documents and all notices 
required herein by next day mail, hand delivery, electronic transmittal or certified letter to 
the persons specified in Subsection 14.9 below by the Deadline established under Section 
XI - DEADLINES AND CONTENTS OF SITE MANAGEMENT PLAN. Time 
limitations shall commence upon receipt. The Air Force shall provide to EPA a 
maximum of two (2) hard-copies and to ADEQ a maximum of two (2) copies of each 
Primary and Secondary Document, in addition to a CD-ROM disk version of each 
document for all Parties. 

14.9 Notice to the individual Parties shall be provided under this Agreement to the 
following addresses: 

14.9.1 For the Air Force: Aeronautical Systems Center/Acquisition Directorate, 
Acquisition Environmental and Industrial Facilities 
Division Environmental Restoration Branch 
Attn: Air Force Plant 44 Project Manager 
ASC/WNVR Building 8 
1801 Tenth Street, Suite 2 
Wright Patterson Air Force Base, OH 45433 

14.9.2 For EPA: u. S. Environmental Protection Agency Region 9 
Attn: Air Force Plant 44 Project Manager 
75 Hawthorne Street (SFD-6-2) 
San Francisco, CA 94105 

14.9.3 For ADEQ: Arizona Department of Environmental Quality 
Attn: Air Force Plant 44 Project Manager 
Superfund Program 
400 West Congress, Suite 433 
Tucson, AZ 85701 

14.10 Nothing in this Section shall be construed to interfere with or alter the internal 
organization or procedures of a Party, including, without limitation, signature authority. 

14.11 The Air Force Project Manager shall represent the Air Force with regard to the 
day-to-day field activities at the Site. The Air Force Project Manager or other designated 
representative shall be physically present at the Site or available to observe Work during 
implementation of all the Work performed at the Site pursuant to this Agreement. The 
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absence of EPA or ADEQ Project Managers from the Site shall not be cause for Work 
stoppage or delay, unless the Project Managers agree otherwise in writing. 

14.12 The authority of the Project Managers shall include, but not be limited to: 

14.12.1 Taking samples and ensuring that sampling and other field work is performed in 
accordance with the terms of any final Work Plans and Quality Assurance/Quality 
Control Plan (QA/QC); 

14.12.2 Observing, taking photographs, and making such other reports on the progress of 
the Work as the Project Managers deem appropriate, subject to the limitations set forth in 
Section XVI - ACCESS hereof; 

14.12.3 Reviewing sampling data; records, files, and documents relevant to the 
Agreement, subject to the limitations set forth in Section XXXI - RECORD 
PRESERVATION; and 

14.12.4 Determining the form and specific content of the Project Manager meetings. 

14.13 If any event occurs or has occurred that may delay or prevent the performance of 
any obligation under this Agreement, whether or not caused by a Force Majeure event, 
any Party shall notify by telephone the other Parties' Project Manager within three (3) 
business days of when the Party first became aware that the event might cause a delay. If 
the Party intends to seek an extension of a Deadline or Schedule because of the event, the 
procedures of Section XIII - EXTENSIONS, shall apply. 

xv. EXEMPTIONS 

15.1 The Parties recognize that the President may issue an order, as needed to protect. 
national security interests, regarding response actions at Air Force Plant 44, pursuant to 
Section 120U) ofCERCLA, 42 U.S.C. Section 9620U). Such an order may exempt Air 
Force Plant 44 or any portion thereof from the requirements ofCERCLA for a period of 
time not to exceed one (1) year after the issuance of that order. This order may be 
renewed. The Air Force shall obtain access to and perform all actions required by this 
Agreement within all areas inside those portions of Air Force Plant 44, which are not the 
subject of or subject to any such order issued by the President. 

15.2 ADEQ reserves any statutory right it may have to challenge any order or 
exemption specified in Subsection 15.1 relieving the Air Force of its obligation to comply 
with this Agreement. 

XVI. ACCESS 

16.1 EPA and ADEQ and/or their representatives shall have the authority to enter the 
Site at all reasonable times for the purposes consistent with provisions of this Agreement. 
Such authority shall include, but not be limited to: inspecting records, logs, contracts, and 
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other documents relevant to implementation of this Agreement; reviewing and 
monitoring the progress of the Air Force, and its contractors, in carrying out the activities 
under this Agreement; conducting, with prior notice to the Air Force, tests that EPA or 
ADEQ deem necessary; assessing the need for planning additional remedial response 
actions at the Site; and verifying data or information submitted to EPA and ADEQ. The 
Air Force shall honor all reasonable requests for access to the Site made by EPA or 
ADEQ, upon presentation of credentials showing the bearer's identification and that 
he/she is an employee or agent of EPA or ADEQ. The Air Force Project Manager or 
his/her designee will provide briefmg information, coordinate access and escort to 
restricted or controlled-access areas, arrange for installation passes, and coordinate any 
other access requests, which arise. The Air Force shall use its best efforts to ensure that 
conformance with the requirements of this Subsection 16.1 do not delay access. 

16.2 The rights granted in Subsections 16.1 and 16.4 to EPA and ADEQ regarding 
access shall be subject to regulations and statutes, including Air Force Plant 44 security 
regulations, as may be necessary to protect national security information ("classified 
information") as defined in Executive Order 12958, as amended, and comply with Air 
Force Plant 44's health and safety requirements. Such requirements shall not be applied 
so as to unreasonably hinder EPA or ADEQ from carrying out their responsibilities and 
authority pursuant to this Agreement. 

16.3 The Air Force shall provide an escort whenever EPA or ADEQ requires access to 
restricted areas of Air Force Plant 44 for purposes consistent with the provisions of this 
Agreement. EPA and ADEQ shall provide reasonable notice to the Air Force Project 
Manager, or his or her designee, to request any necessary escorts for such restricted areas. 
The Air Force shall not require an escort to any area of Air Force Plant 44 unless it is a 
restricted, controlled-access area. Upon request of EPA or ADEQ, the Air Force shall 
promptly provide a written list of current restricted or controlled-access areas. 

16.4 EPA and ADEQ shall have the right to enter all areas of the Site that are entered 
by contractors performing Work under this Agreement. 

16.5 Upon a denial of any aspect of access, the Air Force shall provide an immediate 
explanation of the reason for the denial, including reference to the applicable regulations, 
and upon request, a copy of such regulations. Within forty-eight (48) hours, the Air 
Force shall provide a written explanation for the denial. To the extent possible, the Air 
Force shall expeditiously provide a recommendation for accommodating the requested 
access in an alternate manner. 

16.6 The Air Force shall ensure that all response measures, groundwater rehabilitation 
measures and remedial actions of any kind that are undertaken pursuant to this 
Agreement on any areas that: a) are presently owned by the United States and which are 
occupied by the Air Force or leased by the Air Force to any other entity; or b) are in any 
manner under the control of the Air Force or any lessees or agents of the Air Force, shall 
not be impeded or impaired in any manner by any transfer of title or change in occupancy 
or any other change in circumstances of such areas. 

51 



16.7 Nothing herein shall be construed as limiting EPA's or ADEQ's statutory 
authority for access or information gathering. 

XVII. PERMITS 

17.1 The Air Force shall be responsible for obtaining all Federal, State and local 
permits that are necessary for the performance of all Work under this Agreement, but 
may obtain any such permits through or in coordination with the plant operator or other 
contractors. 

17.2 The Parties recognize that under Sections 121 (d) and 121 (e)(1) of CERCLA, 42 
U.s.c. Sections 9621(d) and 9621(e)(1), and the NCP, portions of the response actions 
called for by this Agreement and conducted entirely on-site, where such response actions 
are selected and carried out in accordance with CERCLA, are exempt from the 
procedural requirement to obtain Federal, State, or local permits. All activities must, 
however, comply with all the applicable or relevant and appropriate Federal and State 
standards, requirements, criteria, or limitations that would have been included in any such 
permit. 

17.3 When the Air Force proposes a response action, other than an emergency removal 
action, to be conducted entirely on-site, which in the absence of Section 121 (e)(1) of 
CERCLA, 42 U.S.c. Section 9621(e)(1), and the NCP would require a Federal, State or 
local permit, the Air Force shall include in its Draft ROD or removal memorandum: 

17.3.1 Identification of each permit that would otherwise be required; 

17.3.2 Identification of the standards, requirements, criteria, or limitations that would 
need to be met to obtain each such permit; and 

17.3.3 An explanation of how the response action proposed will meet the standards, 
requirements, criteria or limitations identified immediately above. 

17.4 Subsection 17.2 above is not intended to relieve the Air Force from the 
requirement(s) of obtaining a permit whenever it proposes a response action involving the 
shipment or movement of a hazardous substance, pollutant, or contaminant or hazardous 
waste off the Site or in any other circumstances where the exemption provided for at 
Section 121(e)(1) ofCERCLA, 42 U.S.c. Section 9621(e)(1), does not apply. 

17.5 The Air Force shall notify EPA and ADEQ in writing of any permits required for 
any off-site activities it plans to undertake as soon as it becomes aware of the 
requirement. The Air Force shall apply for all such permits and provide EPA and ADEQ 
with copies of all such permits, applications, and other documents related to the permit 
process and final permits. 
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17.6 The Air Force agrees to notify EPA and ADEQ of its intention to propose 
modifications to this Agreement to obtain conformance with the permit, or lack thereof if 
a permit or other authorization that is necessary for implementation of this Agreement is 
not issued, or is issued or renewed in a manner that is materially inconsistent with the 
requirements of this Agreement. Notification by the Air Force of its intent to propose 
modifications shall be submitted within sixty (60) days of receipt by the Air Force of 
notification that: (l) a permit will not be issued; (2) a permit has been issued or reissued; 
or (3) a final determination with respect to any appeal related to the issuance of a permit 
has been entered. Within sixty (60) days from the date it submits its notice of intention to 
propose modifications to this Agreement, the Air Force shall submit to EPA and ADEQ 
its proposed modifications to this Agreement with an explanation of its reasons in support 
thereof. 

17.7 EPA and ADEQ shall review the Air Force's proposed modifications to this 
Agreement in accordance with Section XXXVII - AMENDMENT OF AGREEMENT. 
If the Air Force submits proposed modifications prior to a final determination of any 
appeal taken on a permit needed to implement this Agreement, EPA and ADEQ may 
elect to delay review of the proposed modifications until after such fmal determination is 
entered. 

17.8 During any appeal by any Party of any permit required to implement this 
Agreement or during review of any proposed modification(s) to the permit, the Air Force 
shall continue to implement those portions of this Agreement, which can be reasonably 
implemented independent offmal resolution of the permit issue(s) under appeal. 
However, as to Work that cannot be so implemented, any corresponding Deadline, 
timetable, or Schedule shall be subject to Section XIII - EXTENSIONS. 

17.9 Nothing in this Agreement shall be construed to affect the Air Force's obligation 
to comply with any RCRA permit(s) that Air Force Plant 44 may already have or will be 
issued in the future. 

XVIII. REMOVAL AND EMERGENCY ACTIONS 

18.1 The Air Force shall provide EPA and ADEQ with timely notice of any proposed 
removal action. 

18.2 Nothing in this Agreement shall alter the Air Force's, ADEQ's or EPA's authority 
with respect to removal actions conducted pursuant to Section 104 of CERCLA, 42 
U.S.c. Section 9604. 

18.3 If during the course ofperforming the activities required under this Agreement, 
any Party identifies an actual or a substantial threat of a release of any hazardous 
substance, pollutant, or contaminant at or from the Site, that Party may propose that the 
Air Force undertake removal actions to abate the danger and threat that may be posed by 
such actual or threatened release. All removal actions conducted on Air Force Plant 44 
shall be conducted in a manner consistent with this Agreement, CERCLA, Executive 
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Order 12580, DERP, including provisions for timely notification and consultation with 
EPA, ADEQ and the appropriate local officials, and the NCP and shall, to the extent 
practicable, contribute to the efficient performance of any long-term remedial action with 
respect to the release(s) or threatened release(s) concerned. Prior to determining to 
undertake such actions, the Air Force shall submit to EPA and ADEQ: 

18.3.1 Documentation of the actual or threatened release at or from the Site; 

18.3.2 Documentation that the actions proposed will abate the danger and threat that may 
be posed by release of hazardous substances, pollutants, or contaminants at or from the 
Site; 

18.3.3 Documentation that the action is consistent with the NCP, applicable State 
regulations, and, to the extent practicable, contributes to the efficient performance of any 
long-term remedial action with respect to the release or threatened release concerned; 

18.3.4 Prepare an Engineering Evaluation/Cost Analysis (EE/CA), or its equivalent for a 
removal action whenever a planning period of at least six months exists before on-site 
activities must be initiated (i.e., Non-Time Critical Removal Action). The EE/CA shall 
contain an analysis of removal alternatives for a response action. The screening of 
alternatives shall be based on criteria as provided in CERCLA and the NCP, such as cost, 
feasibility, and effectiveness; 

18.3.5 A Non-Time-Critical Removal Action Plan and Target Date for the proposed 
action; and, 

18.3.6 EPA and ADEQ shall expedite all reviews of these proposals to the maximum 
extent practicable. 

18.4 The opportunity for review and comment for proposed removal actions, as stated 
in Subsection 18.3 above, may not apply if the action is in the nature of an emergency 
removal taken because a release or threatened release may present an imminent and 
substantial endangerment to human health or the environment. The Air Force may 
determine that review and comment, as stated in Subsection 18.3 above, is impractical. 
However, in the case of an emergency removal action, the Air Force shall provide EPA 
and ADEQ with oral notice as soon as possible. A written notice shall be transmitted to 
all the Parties within forty-eight (48) hours after the Air Force determines that an 
emergency removal is necessary, which will include any deviations from the oral notice. 
Within seven (7) days after initiating an emergency removal action, the Air Force shall 
provide EPA and ADEQ with the written basis (factual, technical and scientific) for such 
action and any available documents supporting such action. Upon completion of an 
emergency removal action, the Air Force shall state whether, and to what extent, the 
emergency removal action varied from the description of the action in the written notice 
provided pursuant to this Section. Within sixty (60) days of completion of an emergency 
response action, the Air Force will furnish EPA and ADEQ with a Removal Action 
Memorandum addressing the information provided in the written notification, whether 
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and to what extent the action varied from the description previously provided, and any 
other information required by CERCLA or the NCP, and in accordance with EPA 
Guidance for such actions. Such actions may be conducted at anytime, either before or 
after the issuance of a ROD. 

18.5 If an imminent health hazard or an activity conducted pursuant to this Agreement 
that is creating a danger to the public health or welfare or the environment is discovered 
by any Party, the discovering Party will notify the other Parties and the Air Force will 
take immediate action to promptly notify all appropriate State and local agencies, 
potentially affected persons and officials in accordance with 10 U.S.c. Section 2705(a). 
The Air Force will expeditiously take appropriate measures to protect all persons 
affected. 

18.6 All activities pursuant to this Agreement will be performed in accordance with the 
Health and Safety Plan and will be conducted so as to minimize the threat to the 
surrounding public. 

XIX. PERIODIC REVIEW 

19.1 Consistent with Section 121(c) ofCERCLA, 42 U.S.C. Section 9621(c), Section 
300.430(f)(4)(ii) of the NCP, and in accordance with this Agreement, if the selected 
remedial action results in any hazardous substance, pollutants or contaminants remaining 
at the Site at levels above that allowing for unlimited use and unrestricted exposure, the 
Parties shall review the remedial action for each Operable Unit at least every five (5) 
years after the initiation of the remedial action to assure that human health and the 
environment are being protected by the remedial action being implemented. As part of 
this review, the Air Force shall report the findings of the review to EPA and ADEQ upon 
its completion. This report, the Periodic Review Assessment Report, shall be submitted 
to EPA and ADEQ for review and comment. Target Dates shall be established for the 
completion and transmission of the Periodic Review Assessment Report pursuant to 
Section XI - DEADLINES AND CONTENTS OF SITE MANAGEMENT PLAN. 

19.2 If upon such review it is the conclusion of any of the Parties that additional action 
or modification of remedial action is appropriate at the Site in accordance with Sections 
104 or 106 of CERCLA, 42 U.S.c. Sections 9604 or 9606, the Air Force shall implement 
such additional or modified action in accordance with Section IX - WORK TO BE 
PERFORMED. 

19.3 Any dispute by the Parties regarding the need for or the scope of additional action 
or modification to a remedial action shall be resolved under Section XX - DISPUTE 
RESOLUTION, enforceable hereunder. 

19.4 Any additional action or modification agreed upon pursuant to this Section shall 
be made a part of this Agreement. 
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19.5 EPA reserves the right to exercise any available authority to seek the performance 
of additional work that arises from a Periodic Review, pursuant to applicable law. 

19.6 ADEQ reserves the right to exercise any authority under State law to seek the 
performance of additional Work when it is determined that such additional Work is 
necessary. 

19.7 The assessment and selection of any additional response actions determined 
necessary as a result of a Periodic Review shall be in accordance with Subsection 9.7. 
Except for emergency response actions, which shall be governed by Section XVIII 
REMOVAL AND EMERGENCY ACTIONS, such response actions shall be 
implemented as a supplemental response action in accordance with Subsections 9.7A and 
9.7.5. 

xx. DISPUTE RESOLUTION 

20.1 Except as specifically set forth elsewhere in this Agreement, if a dispute arises 
under this Agreement, the procedures of this Section shall apply. All Parties to this 
Agreement shall make reasonable efforts to resolve disputes informally at the Project 
Manager or immediate supervisor level. If resolution cannot be achieved informally, the 
procedures of this Section shall be implemented to resolve a dispute. 

20.2 Within thirty (30) days after: (l) issuance of a draft final Primary Document 
pursuant to Section X - CONSULTATION; or (2) any action that leads to or generates a 
dispute, the disputing Party shall submit to the DRC a written statement of dispute setting 
forth the nature of the dispute, the Work affected by the dispute, the disputing Party's 
position with respect to the dispute and the technical, legal or factual information the 
disputing Party is relying upon to support its position. 

20.3 Prior to any Party's issuance of a written statement of dispute, the disputing Party 
shall engage the other Parties in informal dispute resolution among the Project Managers 
and/or their immediate supervisors. During this informal dispute resolution period, the 
Parties shall meet as many times as are necessary to discuss and attempt resolution of the 
dispute. 

2004 The Dispute Resolution Committee (DRC) will serve as a forum for resolution of 
disputes for which agreement has not been reached through informal dispute resolution. 
The Parties shall each designate one individual and an alternate to serve on the DRC. 
The individuals designated to serve on the DRC shall be employed at the policy level 
(Senior Executive Service (SES) or equivalent) or be delegated the authority to 
participate on the DRC for the purposes of dispute resolution under this Agreement. 
EPA's representative on the DRC is the Superfund Division Director of EPA Region IX. 
ADEQ's representative on the DRC is the Waste Programs Division Director. The Air 
Force's designated member is the Director of the Air Force Center for Engineering and 
the Environment. Written notice of any delegation of authority from the Party's 
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designated representative on the DRC shall be provided to the all other Parties pursuant 
to the procedures of Section XIV - PROJECT MANAGERS. 

20.5 Following elevation ofa dispute to the DRC, the DRC shall have twenty-one (21) 
days to resolve unanimously the dispute and issue a written decision signed by all Parties. 
If the DRC is unable to resolve unanimously the dispute within this twenty-one (21) day 
period, the written statement of dispute shall be forwarded to the Senior Executive 
Committee (SEC) for resolution within seven (7) days after the close of the 21-day 
resolution process. 

20.6 The SEC will serve as the forum for resolution of disputes for which agreement 
has not been reached by the DRC. EPA's representative on the SEC is the Regional 
Administrator of EPA Region IX. ADEQ's representative on the SEC is the ADEQ 
Director. The Air Force's representative on the SEC is the Deputy Assistant Secretary of 
the Air Force (Energy, Environment, Safety and Occupational Health). The SEC 
members shall, as appropriate, confer, meet and exert their best efforts to resolve the 
dispute and issue a written decision signed by all Parties. If unanimous resolution of the 
dispute is not reached within twenty-one (21) days, the EPA Regional Administrator shall 
issue a written position on the dispute. The Secretary of the Air Force and the Director of 
ADEQ may, within fourteen (14) days of the Regional Administrator's issuance of EPA's 
position, issue a written notice elevating the dispute to the Administrator of EPA for 
resolution in accordance with all applicable laws and procedures. In the event that the 
Air Force or Director of ADEQ elect not to elevate the dispute to the Administrator 
within the designated fourteen (14) day escalation period, the party shall be deemed to 
have agreed with Regional Administrator's written position with respect to the dispute. 

20.7 Upon elevation of a dispute to the Administrator of EPA pursuant to Subsection 
20.6, the Administrator will review and resolve the dispute within twenty-one (21) days. 
Upon request, and prior to resolving the dispute, the EPA Administrator shall meet and 
confer with the Secretary of the Air Force and Director of ADEQ to discuss the issue(s) 
under dispute. Upon resolution, the Administrator shall provide the other Parties with a 
written final decision setting forth resolution of the dispute. The duties of the 
Administrator set forth in this Section shall not be delegated. 

20.8 The pendency of any dispute under this Section shall not affect the Air Force's 
responsibility for timely performance of the Work required by this Agreement, except 
that the time period for completion of Work affected by such dispute shall be extended 
for a period of time usually not to exceed the actual time taken to resolve any good faith 
dispute in accordance with the procedures specified herein. All elements of the Work 
required by this Agreement that are not affected by the dispute, shall continue to be 
completed in accordance with the applicable Schedule. 

20.9 When dispute resolution is in progress, Work affected by the dispute will 
immediately be discontinued if the Superfund Division Director for EPA Region IX 
requests, in writing, that Work related to the dispute be stopped because, in EPA's 
opinion, such Work is inadequate or defective, and such inadequacy or defect is likely to 
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yield an adverse effect on human health or the environment, or is likely to have a 
substantial adverse effect on the remedy selection or implementation process. ADEQ 
may request the EPA Division Director to order Work stopped for the reasons set out 
above. To the extent possible, the Party seeking a Work stoppage shall consult with the 
other Parties prior to initiating a Work stoppage request. After stoppage of Work, if a 
Party believes that the Work stoppage is inappropriate or may have potential significant 
adverse impacts, the Party may meet with the Party ordering a Work stoppage to discuss 
the Work stoppage. Following this meeting, and further consideration of the issues, the 
EPA Division Director will issue, in writing, a final decision with respect to the Work 
stoppage. The final written decision of the EPA Division Director may immediately be 
subjected to formal dispute resolution. Such dispute may be brought directly to either the 
DRC or the SEC, at the discretion of the Party requesting dispute resolution. 

20.10 Within twenty-one (21) days of resolution of a dispute pursuant to the procedures 
specified in this Section, the Air Force shall incorporate the resolution and final 
determination into the appropriate plan, Schedule or procedures and proceed to 
implement this Agreement according to the amended plan, Schedule or procedures. 

20.11 Resolution of a dispute pursuant to this Section constitutes a final resolution of 
any dispute arising under this Agreement. All Parties shall abide by all terms and 
conditions of any final resolution of dispute obtained pursuant to this Section of this 
Agreement. 

20.12 The state of Arizona reserves the right to maintain an action under Section 
121(f)(3)(B), 42 U.S.C. Section 9621(f)(3)(B), to challenge the selection ofa remedial 
action that does not attain a legally applicable or relevant and appropriate standard, 
requirement, criteria or limitation. 

XXI. STIPULATED PENALTIES 

21.1 In the event that the Air Force fails to submit a Primary Document, as listed in 
Section X - CONSULTATION, to EPA and ADEQ pursuant to the appropriate timetable 
or Deadlines in accordance with the requirements of this Agreement, or fails to comply 
with a term or condition of this Agreement that relates to an interim or final remedial 
action, EPA may assess a stipulated penalty against the Air Force. A stipulated penalty 
may be assessed in an amount not to exceed $5,000 for the first week (or part thereof), 
and $10,000 for each additional week (or part thereof) for which a failure set forth in this 
Subsection occurs. ADEQ and EPA agree that all stipulated penalties shall be shared 
equally. 

21.2 Upon determining that the Air Force has failed in a manner set forth in Subsection 
21.1, EPA or ADEQ shall so notify the Air Force in writing. If the failure in question is 
not already subject to dispute resolution at the time such notice is received, the Air Force 
shall have fifteen (15) days after receipt of the notice to invoke dispute resolution on the 
question of whether the failure did in fact occur. The Air Force shall not be liable for the 
stipulated penalty assessed by EPA if the failure is determined, through the dispute 
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resolution process, not to have occurred. No assessment of a stipulated penalty shall be 
final until the conclusion of dispute resolution procedures related to the assessment of the 
stipulated penalty. 

21.3 The annual reports required by CERCLA Section l20(e)(5) shall include, with 
respect to each final assessment of a stipulated penalty against the Air Force under this 
Agreement, each of the following: 

21.3.1 The location or operation responsible for the failure; 

21.3.2 A statement of the facts and circumstances giving rise to the failure; 

21.3.3 A statement of any administrative or other corrective action taken, or a statement 
of why such measures were determined to be inappropriate; 

21.3.4 A statement of any additional action taken by or at the location or operation to 
prevent recurrence of the same type of failure; and 

21.3.5 The total dollar amount of the stipulated penalty assessed for the particular 
failure. 

21.4 In the event that stipulated penalties become payable by the Air Force under this 
Agreement, the Air Force will seek Congressional approval and authorization to pay such 
stipulated penalties in equal amounts to the Federal Hazardous Substances Superfund and 
to the State as directed by the State and consistent with Arizona law. Stipulated penalties 
assessed pursuant to this Section shall be payable only in the manner and to the extent 
expressly provided for in Acts authorizing funds for, and appropriations to, the DoD. 
Any requirement for the payment of stipulated penalties under this Agreement shall be 
subject to the availability of funds, and no provision herein shall be interpreted to require 
the obligation or payment of funds in violation of the Anti-Deficiency Act, 31 U.S.c. 
Section 1341. 

21.5 In no event shall this Section give rise to a stipulated penalty in excess of the 
amount set forth in CERCLA Section 109. 

21.6 This Section shall not affect the Air Force's ability to obtain an extension ofa 
timetable, Deadline or Schedule pursuant to Section XIII - EXTENSIONS. 

21.7 Nothing in this Agreement shall be construed to render any officer or employee of 
the Air Force personally liable for the payment of any stipulated penalty assessed 
pursuant to this Section. 
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XXII. FORCE MAJEURE
 

22.1 A Force Majeure shall mean any event arising from causes beyond the control of 
the Party that causes a delay in or prevents the performance of any obligation under this 
Agreement, including but not limited to: 

22.1.1 Acts of God; 

22.1.2 Fire; 

22.1.3 War; 

22.1.4 Insurrection; 

22.1.5 Civil disturbance; 

22.1.6 Explosion; 

22.1.7 Unanticipated breakage or accident to machinery, equipment or lines of pipe 
despite reasonably diligent maintenance; 

22.1.8 Adverse weather conditions that could not be reasonably anticipated; 

22.1.9 Unusual delay in transportation; 

22.1.10 Restraint by court order or order of public authority; 

22.1.11 Inability to obtain, at reasonable cost and after exercise of reasonable diligence, 
any necessary authorizations, approvals, permits or licenses due to action or inaction of 
any governmental agency or authority other than the Air Force; 

22.1.12 Delays caused by compliance with applicable statutes or regulations governing 
contracting, procurement or acquisition procedures, despite the exercise of reasonable 
diligence; and 

22.1.13 Insufficient availability of appropriated funds, if the Air Force shall have made 
a timely request for such funds as a part of the budgetary process as set forth in Section 
XXVII - FUNDING. 

22.2 A Force Majeure shall also include any strike or other labor dispute, whether or 
not within control of the Parties affected thereby. Force Majeure shall not include 
increased costs or expenses of response actions, whether or not anticipated at the time 
such response actions were initiated. 
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XXIII. ENFORCEABILITY
 

23.1 The Parties agree that: 

23.1.1 Upon the Effective Date of this Agreement, any standard, regulation, condition, 
requirement or order that has become effective under CERCLA and is incorporated into 
this Agreement is enforceable by any person pursuant to CERCLA Section 310, and any 
violation of such standard, regulation, condition, requirement or order will be subject to 
civil penalties under CERCLA Sections 31O(c) and 109; 

23.1.2 All timetables and Deadlines associated with the RI/FS shall be enforceable by 
any person pursuant to CERCLA Section 310, and any violation of such timetables or 
Deadlines will be subject to civil penalties under CERCLA Sections 31O(c) and 109; 

23.1.3 All terms and conditions of this Agreement which relate to interim or final 
remedial actions, including corresponding timetables, Deadlines or Schedules, and all 
Work associated with the interim or final remedial actions, shall be enforceable by any 
person pursuant to CERCLA Section 31 O(c), and any violation of such terms or 
conditions will be subject to civil penalties under CERCLA Sections 310(c) and 109; and 

23.1.4 Any final resolution of a dispute pursuant to Section XX - DISPUTE 
RESOLUTION that establishes a term, condition, timetable, Deadline or Schedule shall 
be enforceable by any person pursuant to CERCLA Section 31 O(c), and any violation of 
such term, condition, timetable, Deadline or Schedule will be subject to civil penalties 
under CERCLA Sections 31 O(c) and 109. 

23.2 Nothing in this Agreement shall be construed as authorizing any person to seek 
jmlicial review of any action or Work where review is barred by any provision of 
CERCLA, including CERCLA Section 113(h). 

23.3 Nothing in this Agreement shall be construed as a restriction or waiver of any 
rights EPA or ADEQ may have under CERCLA, including but not limited to any rights 
under Sections 113, 120, 121 and 310, 42 U.S.c. Sections 9613, 9620, 9621 and 9659, or 
any rights, or defenses, including sovereign immunity, ADEQ may have under Federal or 
State law. The Air Force does not waive any rights it may have under CERCLA Section 
120, SARA Section 211 and Executive Order 12580. 

23.4 The Parties agree to exhaust their rights under Section XX - DISPUTE 
RESOLUTION, prior to exercising any rights to judicial review that they may have. 

23.5 The Parties agree that all Parties shall have the right to enforce the terms of this 
Agreement. 
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XXIV. OTHER CLAIMS
 

24.1 Subject to Section VIII - STATUTORY COMPLIANCEIRCRA-CERCLA
 
INTEGRATION, nothing in this Agreement shall restrict the Parties from taking any
 
action under CERCLA, RCRA, State law, or other environmental statutes for any matter
 
not specifically part of the Work performed under CERCLA, which is the subject matter
 
of this Agreement.
 

24.2 Nothing in this Agreement shall constitute or be construed as a bar, or a
 
discharge, or a release, from any claim, cause of action or demand in law or equity by or
 
against any person, firm, partnership, or corporation not a signatory to this Agreement for
 
any liability it may have arising out of, or relating in any way to the generation, storage,
 
treatment, handling, transportation, release, or disposal of any hazardous substances,
 
hazardous waste, pollutants, or contaminants found at, taken to, or taken from the Site.
 

24.3 This Agreement does not constitute any decision or pre-authorization by EPA of
 
funds under Section 111(a)(2) ofCERCLA, 42 U.S.c. Section 961 1(a)(2) for any person,
 
agent, contractor or consultant acting for the Air Force.
 

24.4 EPA and ADEQ shall not be held as a party to any contract entered into by the
 
Air Force to implement the requirements of this Agreement.
 

24.5 The Air Force shall notify the appropriate Federal and State Natural Resource
 
Trustees of potential damages to natural resources resulting from releases or threatened
 

. releases under investigation, as required by Section 104(b)(2) ofCERCLA, 42 U.S.c. 
Section 9604(b)(2), and Section 2(e)(2) of Executive Order 12580. Except as provided 
herein, the Air Force is not released from any liability that it may have pursuant to any 
provisions of State and Federal law, including any claim for damages for destruction of, 
or loss of, natural resources. 

24.6 This Agreement does not bar any claim for: 

24.6.1 Natural resources damage assessments, or for damage to natural resources; or 

24.6.2 Liability for disposal of any hazardous substances or waste material taken from
 
the Site.
 

XXV. RESERVATION OF RIGHTS 

25.1 Notwithstanding anything in this Agreement, EPA and ADEQ may initiate any 
administrative, legal or equitable remedies available to them, including requiring 
additional response actions by the Air Force in the event that: (a) conditions previously 
unknown or undetected by EPA or ADEQ arise or are discovered at the Site; or (b) EPA 
or ADEQ receives additional information not previously available concerning the 
premises that they employed in reaching this Agreement; or (c) the implementation of the 
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requirements of this Agreement are no longer protective ofpublic health and the 
environment; or (d) EPA or ADEQ discovers the presence of conditions on the Site that 
may constitute an imminent and substantial danger to the public health, welfare, or the 
environment; or (e) the Air Force fails to meet any of its obligations under this 
Agreement; or (f) the Air Force fails or refuses to comply with any applicable 
requirements ofCERCLA or RCRA or State laws or regulations; or (g) the Air Force, its 
officers, employees, contractors, or agents falsify information, reports, or data, or make a 
false representation or statement in a record, report, or document relating to the release of 
hazardous materials at the Site, and this information affects the determination of whether 
a remedial action is protective of human health and the environment. For purposes of this 
Subsection, conditions at the Site and information known to EPA and ADEQ shall 
include only those conditions and information known as of the date of the relevant 
response action decision document. 

25.2 The Parties agree to exhaust their rights under Section XX - DISPUTE 
RESOLUTION, prior to exercising any rights to judicial review that they may have. 

25.3 The Parties, after exhausting their remedies under this Agreement, reserve any 
and all rights, including the right to raise or assert any defense they may have under 
CERCLA, or any other law, where those rights are not inconsistent with the provisions of 
this Agreement, CERCLA, or the NCP. This Section does not create any right that EPA 
and the state of Arizona do not already have under applicable law. 

XXVI. PROPERTY TRANSFER 

26.1 No change or transfer of any interest in Air Force Plant 44 or any part thereof 
shall in any way alter the status or responsibility of the Parties under this Agreement. 
The Air Force agrees to give EPA and ADEQ sixty (60) days notice prior to the sale or 
transfer by the United States of any title, easement, or other interest in the real property 
affected by this Agreement. The Air Force agrees to comply with Section l20(h) of 
CERCLA, 42 U.S.c. Section 9620(h), including the Community Environmental 
Response Facilitation Act (CERFA), and any additional amendments thereof, and with 40 
C.F.R. Part 373, if applicable. 

26.2 In accordance with Section 120(h) of CERCLA, 42 U.S.c. Section 9620(h), and 
40 C.F.R. Part 373, the Air Force shall include notice of this Agreement in any 
Host/Tenant Agreement or Memorandum of Understanding that permits any non-site 
activity to function as an operator on any portion of the site. 

XXVII. FUNDING 

27.1 It is the expectation of the Parties to this Agreement that all obligations of the Air 
Force arising under this Agreement will be fully funded. The Air Force agrees to seek 
sufficient funding through its budgetary process to fulfill its obligations under this 
Agreement. 
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27.2 In accordance with CERCLA Section 120(e)(5)(B), 42 U.S.c. Section 
9620(e)(5)(B), the Air Force shall submit to DoD for inclusion in its annual report to 
Congress the specific cost estimates and budgetary proposals associated with the 
implementation of this Agreement. 

27.3 Any requirement for the payment or obligation of funds, including stipulated 
penalties, by the Air Force established by the terms of this Agreement shall be subject to 
the availability of appropriated funds, and no provision herein shall be interpreted to 
require obligation or payment of funds in violation of the Anti-Deficiency Act, 31 U.S.c. 
Section 1341. In cases where payment or obligation of funds would constitute a violation 
of the Anti-Deficiency Act, the dates established requiring the payment or obligation of 
such funds shall be appropriately adjusted. 

27.4 If appropriated funds are not available to fulfill the Air Force's obligations under 
this Agreement, EPA and the state of Arizona reserve the right to initiate an action 
against any other person, or to take any response action, which would be appropriate 
absent this Agreement. 

27.5 Funds authorized and appropriated annually by Congress under the ER,AF 
appropriation in the Department of Defense Appropriations Act will be the source of 
funds for activities required by this Agreement consistent with 10 U.S.C. Chapter 160. 
However, should the Environmental Restoration, Air Force (ER,AF) appropriation be 
inadequate in any year to meet the Air Force's total implementation requirements under 
this Agreement, the Air Force will, after consulting with the other Parties and discussing 
the inadequacy with the members of the public interested in the action in accordance with 
Section XII - BUDGET DEVELOPMENT AND AMENDMENT OF SITE 
MANAGEMENT PLAN, prioritize and allocate that year's appropriation. 

XXVIII. REIMBURSEMENT OF STATE SERVICES 

28.1 The Air Force and ADEQ agree to use the Defense State Memorandum of 
Agreement (DSMOA), signed on March 13, 1991, in accordance with the Cooperative 
Agreements, for the reimbursement of services provided in direct support of the Air 
Force's environmental restoration activities at the Site pursuant to this Agreement. 

XXIX. RECOVERY OF EPA EXPENSES 

29.1 The Parties agree to amend this Agreement at a later date in accordance with any 
subsequent national resolution of the issue of EPA cost reimbursement for CERCLA 
response costs incurred by EPA. Pending such resolution, EPA reserves the rights it may 
have with respect to cost reimbursement. 
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xxx. QUALITY ASSURANCE
 

30.1 The Air Force shall use quality assurance, quality control, and chain of custody 
procedures throughout all field investigation, sample collection and laboratory analysis 
activities. The Air Force shall develop, in accordance with EPA Guidance, and EPA and 
ADEQ shall approve, a Generic Quality Assurance Project Plan (GQAPP) that shall be 
used as a component of each RI, FS, RD, and RA Work Planes), as appropriate. If 
additional detail is required, the Air Force shall develop a Site-specific Quality Assurance 
Project Plan. These work plans will be reviewed as Primary Documents pursuant to 
Section X - CONSULTATION. QAlQC Plans shall be prepared in accordance with 
applicable EPA Guidance, including the Uniform Federal Policy for Quality Assurance 
Project Plans (March 2005). 

30.2 In order to provide for quality assurance and maintain quality control regarding all 
fieldwork and samples collected pursuant to this Agreement, the Air Force shall include 
in each QAlQC Plan submitted to EPA and ADEQ all protocols to be used for sampling 
and analysis. The Air Force shall also ensure that any laboratory used for analysis is a 
participant in a QAlQC program that is consistent with EPA Guidance. 

30.3 The Air Force shall ensure that lab audits are conducted as appropriate and are 
made available to EPA and ADEQ upon request. The Air Force shall ensure that EPA 
and/or ADEQ and/or their authorized representatives shall have access to all laboratories 
performing analyses on behalf of the Air Force pursuant to this Agreement. 

XXXI. RECORD PRESERVATION 

31.1 Despite any document retention policy to the contrary, EPA and the Air Force 
shall preserve, during the pendency of this Agreement and for a minimum of ten (10) 
years after its termination or for a minimum of ten (10) years after implementation of any 
additional action taken pursuant to Section XIX - PERIODIC REVIEW, all records and 
documents in their possession that relate to actions taken pursuant to this Agreement. 
ADEQ shall preserve all records and documents in its possession that relate to actions 
taken pursuant to this Agreement in accordance with State law and policy. After the ten 
(10) year period, or for ADEQ at the expiration of its document retention period, each 
Party shall notify the other Parties at least forty-five (45) days prior to the proposed 
destruction or disposal of any such documents or records. Upon the request by any Party, 
the requested Party shall make available such records or copies of any such records 
unless withholding is authorized and determined appropriate by law. The Party 
withholding such records shall identify any documents withheld and the legal basis for 
withholding such records. No records withheld shall be destroyed until forty-five (45) 
days after the final decision by the highest court or administrative body requested to 
review the matter. 

31.2 All such records and documents shall be preserved for a period of ten (10) years 
following the termination of any judicial action regarding the Work performed under 
CERCLA, which is the subject of this Agreement. 
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XXXII. SAMPLING AND DATA/DOCUMENT AVAILABILITY 

32.1 Each Party shall make available to the other Parties all the results of sampling, 
tests, or other data generated through the implementation of this Agreement as needed in 
a timely manner. 

32.2 At the request of any Party, a Party shall allow the other Parties or their 
authorized representatives to observe fieldwork and to take split or duplicate samples of 
any samples collected pursuant to this Agreement. Each Party shall notify the other 
Parties by telephone not less than fourteen (14) days in advance of any scheduled sample 
collection activity unless otherwise agreed upon by the Parties. The Party shall provide 
written confirmation within three (3) days of the telephone notification. 

32.3 If preliminary analysis indicates that an imminent or substantial endangerment to 
human health or the environment may exist, all other Project Managers shall be 
immediately notified. 

XXXIII. PROTECTED INFORMATION 

33.1 The Air Force shall not withhold any physical, sampling, monitoring, or analytical 
data. 

33.2 National Security Information: 

33.2.1 Any dispute concerning EPA and/or ADEQ access to national security 
information ("classified information"), as defined in Executive Order 12958, as amended, 
shall be resolved in accordance with Executive Order 12958, as amended, and other 
applicable law, including the opportunity to demonstrate that EPA and/or ADEQ 
representatives have proper clearances and a need to know, appeal to the Information 
Security Oversight Office, and final appeal to the National Security Council. 

33.2.2 Upon receipt from EPA and/or ADEQ ofa request to meet with the classifying 
officer regarding access to classified information, the Air Force shall, within ten (10) 
days of such request, notify the requesting Party of the identity of the classifying officer 
and the level of classification of the information sought. If the document was classified 
by the Air Force, the classifying officer and the representative of the requesting Party 
shall meet within twenty-one (21) days following receipt of the request. The purpose of 
the meeting shall be to seek a means to accommodate the requesting Party's request for 
access to information without compromising national security or violating security 
regulations. Ifno resolution is reached at the meeting, the Air Force shall notify the 
requesting Party of the classifying officer's decision within fourteen (14) days following 
the meeting. Failure to render a timely decision shall be construed as a denial. Failure to 
respond is subject to dispute resolution under this Agreement. 
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33.2.3 Nothing in this Subsection 33.2 is intended to, or should be construed as, 
superseding any law, regulation, or promulgated Air Force directive regarding access to, 
release of, or protection of national security information. 

XXXIV. COMMUNITY RELATIONS 

34.1 The Air Force has developed and is implementing a Community Relations Plan. 
This plan responds to the need for an interactive relationship with all interested 
community elements, both on and off Air Force Plant 44, regarding environmental 
response activities conducted pursuant to this Agreement by the Air Force. Any revision 
or amendment to the Community Relations Plan shall be submitted to EPA and ADEQ 
for review and comment. 

34.2 Except in case of an emergency requiring the release of necessary information, 
and except in the case of an enforcement action, any Party issuing a press release with 
reference to any of the Work required by this Agreement shall use its best efforts to 
advise the other Parties of such press release and the contents thereof upon issuance of 
such release. 

34.3 The Parties agree to comply with all relevant EPA policy and Guidance on 
community relations programs and the public participation requirements of CERCLA, the 
NCP and other applicable laws and regulations. 

34.4 The Parties agree that Work conducted under this Agreement and any subsequent 
proposed remedial action alternatives and subsequent plans for remedial action at the Site 
arising out of this Agreement shall comply with all the Administrative Record and public 
participation requirements ofCERCLA, including Sections 113(k) and 117,42 U.S.c. 
Sections 96l3(k) and 9617, the NCP, and all applicable Guidance developed and 
provided by EPA. This shall be achieved through implementation of the Community 
Relations Plan. 

34.5 The Air Force shall establish and maintain an Administrative Record at 1801 
Tenth Street, Bldg 8, Wright-Patterson Air Force Base, Ohio. The Air Force also shall 
establish and maintain an Information Repository that is easily accessible to the public at 
or near Air Force Plant 44, in accordance with CERCLA Section 113(k) , 42 U.S.c. 
Section 9613(k), Subpart I of the NCP, and applicable EPA Guidance. Before the 
Effective Date of this Agreement, the Air Force established and began maintaining copies 
of an Administrative Record at http://edm-sepublic.daps.dla.miIlAESHAdmRec/, which 
is available to the public. The Administrative Record developed by the Air Force shall be 
periodically updated and a copy of the Index will be provided to EPA and ADEQ. The 
Air Force will provide to EPA and ADEQ on request any document in the Administrative 
Record. The Agencies can also download any document from the internet site. 

34.6 Pursuant to 10 U.S.c. Section 2705(c), the Air Force in cooperation with other 
parties of the TIAA Superfund site has established the Unified Community Advisory 
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Board (UCAB). The purpose ofthe UCAB is to provide a forum for cooperation 
between the Parties, local community representatives, and natural resource trustees on 
actions and proposed actions at the TIAA Superfund Site. The Parties shall participate in 
the UCAB as follows: 

34.6.1 The Air Force Project Manager(s), Air Force Plant 44; 

34.6.2 An EPA representative; 

34.6.3 An ADEQ representative; and 

34.6.4 Representatives of other PRPs for the TIAA Superfund site. 

The Parties shall encourage representatives from the following organizations to serve as 
members of the UCAB: 

34.6.5 City of Tucson and 

34.6.6 Local community. 

34.7 The chair shall schedule quarterly meetings of the UCAB unless the Parties agree 
to meet more or less frequently. If possible, meetings shall be held in conjunction with 
the meetings of the Project Managers. Meetings and Status Updates ofthe UCAB shall 
be for the purpose of reviewing progress under the Agreement and for the following 
purposes: 

34.7.1 To facilitate early and continued flow of information between the community, the 
Air Force, and the environmental regulatory agencies in relation to restoration actions 
taken at the TIAA Superfund Site under the Installation Restoration Program; 

34.7.2 To provide an opportunity for UCAB members and the public to review and 
comment on actions and proposed actions under the Installation Restoration Program; 
and 

34.7.3 To facilitate regulatory and public participation consistent with applicable laws. 

34.8 Special meetings of the UCAB may be held at the request of the members. 

xxxv. PUBLIC COMMENT ON THIS AGREEMENT 

35.1 Within fifteen (15) days after the execution of this Agreement (the date by which 
all Parties have signed the Agreement), EPA shall announce the availability of this 
Agreement to the public for their review and comment. Such public notices shall include 
information advising the public as to availability and location of the Administrative 
Record as discussed in Subsection 34.5. EPA shall accept comments from the public for 
forty-five (45) days after such announcement. Within twenty-one (21) days of 
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completion of the public comment period, EPA shall transmit copies of all comments 
received within the comment period to the other Parties. Within thirty (30) days after the 
transmittal, the Parties shall review the comments and shall decide that either: 

35.1.1 The Agreement shall be made effective without any modifications; or 

35.1.2 The Agreement shall be modified prior to being made effective. 

35.2 If the Parties agree that the Agreement shall be made effective without any 
modifications, and if the Parties agree on the Responsiveness Summary, EPA shall 
transmit a copy of the signed Agreement to the other Parties and shall notify the other 
Parties in writing that the Agreement is effective. The Effective Date of the Agreement 
shall be the date of receipt by the Air Force of the signed Agreement from EPA. 

35.3 If the Parties agree that modifications are needed and agree upon the 
modifications and amend the Agreement by mutual consent within sixty (60) days after 
the expiration of the public comment period, EPA and ADEQ, in consultation with the 
Air Force, will determine whether the modified Agreement requires additional public 
notice and comment pursuant to any provision ofCERCLA. If EPA and ADEQ 
determine that no additional notice and comment are required, and the Parties agree on 
the Responsiveness Summary, EPA shall transmit a copy of the modified Agreement to 
the Air Force and ADEQ and shall notify them in writing that the modified Agreement is 
effective as of the date of the notification. If the Parties amend the Agreement within the 
sixty (60) days and EPA and ADEQ determine that additional notice and comment are 
required, such additional notice and comment shall be provided consistent with the 
provisions stated in Subsection 35.1 above. If the Parties agree, after such additional 
notice and comment has been provided, that the modified Agreement does not require 
any further modification and if the Parties agree on the Responsiveness Summary, EPA 
shall send a copy of the mutually agreed upon modified Agreement to the Air Force and 
ADEQ and shall notify them that the modified Agreement is effective. In either case, the 
Effective Date of the modified Agreement shall be the date of receipt by the Air Force 
from EPA of notification that the modified Agreement is effective. 

35.4 In the event that the Parties cannot agree on the modifications or on the 
Responsiveness Summary within thirty (30) days after the EPA's transmittal of the public 
comments, the Parties agree to negotiate in good faith for an additional fifteen (15) days 
before invoking dispute resolution. The Parties agree to have at least one meeting during 
that l5-day period to attempt to reach agreement. 

35.5 If, after the times provided in Subsection 35.4, the Parties have not reached 
agreement on: 

35.5.1 Whether mo<;lifications to the Agreement are needed; or 

35.5.2 What modifications to the Agreement should be made; or 
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35.5.3 Any language, any provisions, any Deadlines, any Work to be performed or any 
content of the Agreement or any Appendices to the Agreement; or . 

35.5.4 Whether additional public notice and comments are required; or 

35.5.5 The contents of the responsiveness summary, then the matters that are in dispute 
shall be resolved by the dispute resolution procedures of Section XX - DISPUTE 
RESOLUTION. For the purposes of this Section, the Agreement shall not be effective 
while the dispute resolution proceedings are underway. After these proceedings are 
completed, the Final Written Decision shall be provided to the Parties indicating the 
results of the dispute resolution proceedings. Each Party reserves the right to withdraw 
from the Agreement by providing written notice to the other Parties within twenty (20) 
days after receiving from EPA the Final Written Decision of the resolution of the matters 
in dispute. If ADEQ withdraws, and EPA and the Air Force agree to proceed, the 
Agreement shall be effective as to EPA and the Air Force. Failure by a Party to provide 
such a written notice of withdrawal to EPA within this twenty (20) day period shall act as 
a waiver of the right of that Party to withdraw from the Agreement, and EPA shall 
thereafter send a copy of the final Agreement to each Party and shall notify each Party 
that the Agreement is effective. The Effective Date of the Agreement shall be the date of 
receipt of that letter from EPA to the Air Force. 

35.6 At the start of the public comment period, the Air Force will transmit copies of 
this Agreement to the appropriate Federal, State, and local Natural Resource Trustees for 
review and comment within the time limits set forth in this Section. 

35.7 Existing records maintained by the Air Force regarding the Site that will be 
included in the Administrative Record such as reports, plans, and Schedules, shall be 
made available by the Air Force for public review during the public comment period. 

XXXVI. EFFECTIVE DATE 

This Agreement shall be effective in its entirety among the Parties in accordance with 
Section XXXV - PUBLIC COMMENT ON THIS AGREEMENT. 

XXXVII. AMENDMENT OF AGREEMENT 

37.1 Except as provided in Section XIV -PROJECT MANAGERS, this Agreement 
can be amended or modified solely upon written consent of all the Parties. Such 
amendments or modifications shall be in writing, and shall become effective on the third 
business day following the date on which EPA signs the amendments or modifications. 
The Parties may agree on a different Effective Date. As the last signing Party, EPA will 
provide notice to each signatory pursuant to Section XIV - PROJECT MANAGERS, of 
the Effective Date. 

37.2 The Party initiating the amendment of this Agreement shall propose in writing the 
amendment for distribution and signature by the other Parties. 
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37.3 During the course of activities under this Agreement, the Parties anticipate that 
statutes, regulations, Guidance, and other rules will change. Those changed statutes, 
regulations, Guidance, and other rules shall be applied to the activities under this 
Agreement in the following manner: 

37.3.1 Applicable statutes and regulations shall be applied in accordance with the 
statutory or regulatory language on applicability, and if applied to ongoing activities, 
shall be applied on the effective date provided. However, the Parties shall, to the extent 
practicable, apply them in such a way as to avoid as much as possible the need for 
repeating Work already accomplished; 

37.3.2 Applicable policy or Guidance shall be applied as it exists at the time of initiation 
of the Work in issue; and 

37.3.3 Applicable policy or Guidance that is changed after the initiation of the Work in 
issue or after its completion shall be applied subject to Section XX - DISPUTE 
RESOLUTION. The Party proposing application of such changed policy or Guidance 
shall have the burden of proving the appropriateness of its application. In any case, the 
Parties shall, to the extent practicable, apply any changed policy or Guidance in such a 
way as to avoid, as much as possible, the need for repeating Work already accomplished. 

37.3.4 Changes in ARARs are governed by Section 300.430(f)(1)(ii)(B)(1) of the NCP. 

XXXVIII. STATE OF ARIZONA RESERVATION OF RIGHTS 

38.1 Notwithstanding any other Section of this Agreement, ADEQ shall retain any 
statutory right it may have to obtain judicial review of any final decision of EPA 
including, without limitation, any authority ADEQ may have under CERCLA Sections 
113, 121(e)(2), 121(f)(3) and 310, 42 U.S.c. Sections 9613, 9621(e)(2), 9621(f)(3), and 
9659, Section 7002 ofRCRA, Section XXIII - ENFORCEABILITY of this Agreement, 
and State law, except that ADEQ expressly agrees to exhaust any applicable remedies 
provided in Section X - CONSULTATION and Section XX - DISPUTE RESOLUTION 
of this Agreement, prior to exercising any such rights. 

38.2 Notwithstanding anything in this Agreement, ADEQ reserves the right to initiate 
any administrative, legal, or equitable remedies available to it based upon: (a) the Air 
Force's failure or refusal to comply with any requirement of State laws or regulations 
required under this Agreement; or (b) except as provided in a ROD, past, present, or 
future disposal of hazardous substances or contaminants outside the boundaries of the 
Site; or (c) past, present, or future violations of Federal or State criminal law; or (d) 
violations of Federal or State law other than those addressed in this Agreement that occur 
during or after implementation of a RA; or (e) damages for injury to, destruction of, or 
loss of natural resources, and the cost of any natural resource damage assessments. 
ADEQ expressly agrees to exhaust any applicable remedies provided in Section X 
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CONSULTATION, and Section:XX - DISPUTE RESOLUTION, prior to exercising any 
such rights. 

38.3 With regard to all matters not expressly addressed by this Agreement, ADEQ 
specifically reserves all rights to institute equitable, administrative, civil, and criminal 
actions for any past, present, or future violation of any statute, regulation, permit, or 
order, or for any pollution or potential pollution to the air, land, or waters of the state of 
Arizona. 

38.4 In the event that the Air Force's obligations under this Agreement are not fulfilled 
for six consecutive months, ADEQ shall have the option of terminating all provisions of 
the Agreement affecting ADEQ's rights and responsibilities, and ADEQ may thereafter 
seek any appropriate relief. ADEQ, however, expressly agrees to exhaust any applicable 
remedies provided in Section X - CONSULTATION, and Section:XX - DISPUTE 
RESOLUTION, prior to exercising any such rights. Thereafter, ADEQ will provide the 
other Parties with ten (10) days notice of its intent to terminate. This Section does not 
create any right that ADEQ does not already have under applicable law. 

XXXIX. SEVERABILITY 

If any provision of this Agreement is ruled invalid, illegal, or unconstitutional, the 
remainder of the Agreement shall not be affected by such a ruling. 

XL. TERMINATION AND SATISFACTION 

40.1 The provisions of this Agreement shall be deemed satisfied upon a consensus of 
the Parties that the Air Force has completed its obligations under the terms of this 
Agreement. Following EPA Certification of all the response actions at the Site pursuant 
to Subsection 9.8 of Section IX - WORK TO BE PERFORMED, any Party may propose 
in writing the termination of this Agreement upon a showing that the requirements of this 
Agreement have been satisfied. The obligations and objectives of this Agreement shall 
be deemed satisfied and terminated upon receipt by the Air Force of written notice from 
EPA, with concurrence of ADEQ, that the Air Force has demonstrated that all the 
requirements of this Agreement have been satisfied. A Party opposing termination of this 
Agreement shall provide a written statement of the basis for its denial and describe the 
actions necessary to grant a termination notice to the proposing Party within ninety (90) 
days of receipt of the proposal. 

40.2 Any disputes arising from this Termination and Satisfaction process shall be 
resolved pursuant to the provisions of Section :xx - DISPUTE RESOLUTION, of this 
Agreement. 

40.3 Upon termination of this Agreement, the Air Force shall place a public notice 
announcing termination in two (2) local newspapers of general circulation. 
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40.4 This Section shall not affect the Parties' obligations pursuant to Section XIX
PERIODIC REVIEW or Section XXXI - RECORD PRESERVATION of this 
Agreement. In no event will this Agreement terminate prior to the Air Force's 
completion of the Work required by this Agreement. 
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AUTHORIZED SIGNATURES 

The undersigned representative certifieS that he or she is fully authorized by the party he 
or she represents to enter into the tenns and conditions ofthis Agreement and to legally 
billd such PartY to this Agreement. This Agreement shall apply to aIld be binding upon 
EPA;ADEQ; cind the·Air Force. 

IT IS SO AGREED: 

By 

~4~ Date~t:,~!1 
Deputy Assi~t Secretary ofthe Air Force 
(Environment, Safety, and OccupatiOnal Health) 



AUTHORlZEDSIGNATURES 

The undersigned representative certifies that he or she is fully authorized by the Party he 
or she represents to enter into the tenns and conditions of this Agreement and to legally 
bind such Party to this Agreement. This Agreement shall apply to and be binding upon 
EPA, ADEQ, and the Air Force. 

IT IS SO AGREED: 

By 

Date 'it l 
Henry Da in, Director 
Arizona epartment of Environmental Quality 
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AUTHORIZED SIGNATURES 

The undersigned representative certifies that he or she is fully authorized by the Party he 
or she represents to enter into the terms and conditions of this Agreement and to legally 
bind such Party to this Agreement. This Agreement shall apply to and be binding upon 
EPA, ADEQ, and the Air Force. 

IT IS SO AGREED: 

By 

~-ral:;g__ Date e:r; Jc=tp J I ( 
Keith Takata 
Deputy Regional Administrator 
Environmental Protection Agency, Region IX 
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Appendix A
 

Initial List of Installation Restoration Program Sites Requiring RIlFS
 

As of December 2010
 

IRP SITE CODE IRP SITE No SWMU No* DESCRIPTION 

OT12** Site 17 1-28*** 
(same as Site 12) 

Regional Aquifer and Groundwater 
Treatment Plant Tanks, Towers, and 
Filtration Systems 

OT13** Site 14 
(same as Site 13) 

Shallow Groundwater Zone (SGZ) 

FOOTNOTES: 

* All numbered SWMUs were identified in the 1988 RCRA Facility Assessment 
completed by EPA Region 9 and lettered SWMUs were identified by the plant operator. 

** OT13 / Site 14 (same as Site 13) SGZ will be incorporated into OT-12 / Site 17 (same 
as Site 12) since the SGZ and Regional Aquifer are hydrologically connected. 

*** SWMU numbers 1-28 refer to the Groundwater Treatment Plant and its components 
and do not apply to the regional aquifer, which is not a SWMU. 



Appendix B 

Installation Restoration Program Sites with Proposed Plan, Record of Decision, or 
Completed Remedial Action
 

As of December 2010
 

IRP SITE IRP SITE SWMU 
CODE No No* 

DPOI Site 1 100 

DP02 Site 2 101 

DP03 Site 3 102, 109 

WP04 Site 4 103 

WP05 Site 5 104 

SD06 Site 6 157, 164 

FOOTNOTE: 

DESCRIPTION COMMENT 

Ranch Site - Inactive 
Landfill 

ROD issued in 
1998 

Final Assembly and 
Checkout (FACO) 
Inactive Landfill 

ROD issued in 
1998 

Inactive Landfill, 
Inactive Bum Pit, 
West Fire Training 
Area 

ROD issued in 
1998 

Former Unlined Surface 
Impoundments, Former 
Wastewater Treatment 
Facility 

ROD issued in 
1999 

Former Sludge Drying 
Beds, Former 
Wastewater Treatment 

. Facility 

ROD issued in 
1999 

Historic Drainage 
Ditches and 
Channel 

ROD issued in 
1999 

* All numbered SWMUs were identified in the 1988 RCRA Facility Assessment 
completed by EPA Region 9 and lettered SWMUs were identified by the plant operator. 
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Appendix C 

Sites being Addressed under Other Regulatory Programs 

As of December 2010 

SWMUNo* DESCRIPTION 
29 Lift Station Wet Well (Closed per Industrial Wastewater Treatment Plant (IWTP) 

Equipment Decontamination, Phase II (Project No. ACHA03 7CO I) AFP44, 03 Feb 2005, 
Haley & Aldrich, Inc.) 

45-54 IWTP Clarification System Process Tanks (Closed per Industrial Wastewater Treatment 
Plant (IWTP) Equipment Decontamination, Phase I, AFP44, April 2003, Engineering and 
Environmental Consultants, Inc. and Industrial Wastewater Treatment Plant (IWTP) 
Equipment Decontamination, Phase II (Project No. ACHA03 7CO I) AFP44, 03 Feb 2005, 
Haley & Aldrich, Inc.) 

55-72 IWTP Filtration and Sludge Dewatering System Process Tanks (Closed per Industrial 
Wastewater Treatment Plant (IWTP) Equipment Decontamination, Phase I, AFP44, April 
2003, Engineering and Environmental Consultants, Inc. and Industrial Wastewater 
Treatment Plant (IWTP) Equipment Decontamination, Phase II (Project No. ACHA037CO I) 
AFP44, 03 Feb 2005, Haley & Aldrich, Inc.) 

114 Wastewater Pipeline Tunnel (Closed per Raytheon Industrial Waste Treatment Plant 
(IWTP) Equipment Decontamination, Phase III (Project No. ACHA04C002) and Tunnel 
and Piping Systems Decontamination Project (Project No. ACHA04C004) AFP44, 
December 2005, Engineering and Environmental Consultants, Inc.) 

119 Chip Collection Tunnel (Closed per Soil Sampling and Evaluation Report, Old Chip Yard 
(SWMU 119), Haley & Aldrich, Inc., 2003, AFP44) 

120 Freon Collection Area Building 801 (Closed per Final Report, Evaluate Inactive 
Containment Areas, Phases I and II (Project nos. ACHA037C04 and ACHA05C002), 
AFP44, March 2008, Engineering and Environmental Consultants, Inc.) 

125-129 Wastewater and Waste Accumulation Systems (Closed per Decommissioning, Cleaning, 
and Confirmation Sampling Results, Building 810, Raytheon, Tucson, AZ, March 1999, 
Environmental Engineering Consultants, Inc. and Final Report, Evaluate Inactive 
Containment Areas, Phases I and II (Project nos. ACHA037C04 and ACHA05C002), 
AFP44, March 2008, Engineering and Environmental Consultants, Inc.) 

132-134 Wastewater and Waste Accumulation Systems (Closed per Final Investigation of March 
2000 Phase II Environmental Baseline Survey Category 6 and 7 Areas of Concern (Project 
No. ACHAO 17C02) AFP44, 2003, Secor International, Inc.) 
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135 Tank No.1 I I - Waste I,I,I-TCA (Closed per Final Report, Evaluate Inactive Containment 
Areas, Phases I and II (Project nos. ACHA037C04 and ACHA05C002), AFP44, March 
2008, Engineering and Environmental Consultants, Inc.) 

162-163 Underground Tanks (Closed per Final Report, Evaluate Inactive Containment Areas, Phases 
I and II (Project nos. ACHA037C04 and ACHA05C002), AFP44, March 2008, Engineering 
and Environmental Consultants, Inc.; Documentation of Closure of the CAW and CAS 
Tanks, AF Plant 44, April 1996, Holmes & Narver, Inc.) 

B Washdown Sump at BId 830 (Closed per Sampling and Evaluation Report of the Dry Wells, 
Leachfields, and Chip Yards, September 1999, Groundwater Consultants, Inc.) 

D Plating Shop Basement Sumps at Building 80 I (Closed per Summary Report for In-Situ 
Remediation Pilot Testing at Solid Waste Management Unit D, December 2008, TN & 
Associates; Characterization of Well and Groundwater Conditions Following In-Situ 
Remedial Pilot Tests, Solid Waste Management Unit D, February 2009, Errol L. 
Montgomery & Associates, Inc.) 

E Etched Circuitry Basins and Sumps at Bid 801 (Closed per Investigation of March 2000 
Phase II Environmental Baseline Survey Revised Category 6 and 7 Areas of Concern, 
September 2003, SECOR International Inc.) 

F Tank No.9 at Building 8 I5 (Closed per Industrial Wastewater Treatment Plant (IWTP) 
Equipment Decontamination, Phase I, AFP44, April 2003, Engineering and Environmental 
Consultants, Inc) 

G Interim Chip Yard (Closed per Soil Sampling and Evaluation Report, Old Chip Yard 
(SWMU 119), Haley & Aldrich, Inc., 2003, AFP44: Sampling and Evaluation Report of the 
Dry Wells, Leachfields, and Chip Yards, AFP44, Groundwater Consultants, Inc Sept 1999) 

J-O 3,000,000 gal IWTP Tanks (Closed per Industrial Wastewater Treatment Plant (IWTP) 
Equipment Decontamination, Phase II (Project No. ACHA037COI) AFP44, 03 Feb 2005, 
Haley & Aldrich, Inc.) 

FOOTNOTE: 

* All numbered SWMUs were identified in the 1988 RCRA Facility Assessment 
completed by EPA Region 9 and lettered SWMUs were identified by the plant operator. 

EPA and ADEQ will review documents that the Air Force has submitted to support the 
closure ofSWMUs listed in Appendix C, and formal approval by EPA and ADEQ 
management will be deemed to have achieved corrective action compliance as provided 
in this paragraph. 
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Appendix D
 

No Further Action Sites
 

IRP SITE CODE IRP SITE No SWMUNo* DESCRIPTION 

30-44 Holding Ponds - Surface 
Impoundments 

73-92 Brine Beds - Surface Impoundments 

94 Concentrated Alkaline Solution 
Holding Tank 

95 Concentrated Alkaline Solution 
Treatment Tank 

96 Concentrated Acid Waste Holding 
Tank 

97 Concentrated Acid Waste Treatment 
Tank 

99 Triple Rinse Drum Crusher 

105 Inactive Burn Pit 

106 Storage Tank West ofBuilding 816 

FT07 Site 7 107 North FACO Fire Training Area 

FT08 Site 8 108, 110 South FACO Fire Training Area, 
Magnesium Disposal - Ignition Area 

FT09 Site 9 111 Explosive Detonation Pit 

112 Trash Pile of General Debris 

113 Fill Material Area 

116 Past Waste Flammable Storage 
Building 829 

118 Mobile Waste Oil Containers 
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IRP SITE CODE IRP SITE No	 SWMUNo* DESCRIPTION 

138-155 Former Sludge Drying Beds 

156 Holding Tanks in Wastewater 
Treatment Facility 

A Underground Container at Building 
801 

C Waste Brine Sump at Building 815A 

DP04 Site 15 Potential Trench Site 

FOOTNOTE: 

* All numbered SWMUs were identified in the 1988 RCRA Facility Assessment 
completed by EPA Region 9 and lettered SWMUs were identified by the plant operator. 
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Appendix E
 

Initial Information on Sites Suspected to Contain UXO, DMM, or MCs
 

SITE Name 

I950s Pistol Range 

1980s Pistol Range 

COMMENTS 

CSE I Complete. Potential impacts from MC have 
occurred. Lead is the primary COCo CSE Phase II 
underway and a RI is programmed for FYI1. 

CSE I Complete. Potential impacts from MC have 
occurred. Lead is the primary COCo CSE Phase II 
underway and a RI is programmed for FYIl 
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Appendix F 

Air Force Plant 44 Initial Site Management Plan 

Section 1: Actions Necessary to Mitigate any Immediate Threat to Human Health and the 
Environment 

There are no actions necessary at this time to mitigate any immediate threats to 
human health and the environment. EPA and ADEQ have determined that there 
are no immediate threats to human health and the environment at Air Force Plant 
44 due to the following previous actions completed by the Air Force: 1) 
implementation of the Remedial Action Plan and Record ofDecision that required 
an extraction and treatment system to address groundwater contamination south of 
Los Reales Road, 2) replacement of the groundwater treatment technology to 
address emerging contaminants of concern, and 3) numerous soils remedies 
within Air Force Plant 44 that have been completed to address shallow 
contamination. Due to these efforts all immediate threats to human health and the 
environmental have been addressed at Air Force Plant 44. 

Section 2: Listing of Currently Identified Sites Covered Pursuant to this Agreement 

Soils IRP Sites 
•	 Conceptual Site Model (CSM) development and refinement (Annual 

Report) 

Site 14 / Shallow Groundwater Zone 
•	 Addressed under Regional Groundwater 

Site 17 / Regional Groundwater 
•	 Conceptual Site Model (CSM) development and refinement (Annual 

Report) 
•	 Site 2 FACO TCE source area evaluation of potassium permanganate 

(Annual Report) 
•	 Site 3 Building 826 VOCs and 1A-dioxane source area evaluation of 

potassium permanganate (Annual Report) 
•	 Site 5 Building 801 Chromium investigation underneath east side of 

Building 801 (Annual Report) 
•	 SGZ evaluation of source contribution (SGZ RPO) 
•	 EPA-03 upgradient subsurface investigation (TARP FRI) 
•	 Well field sampling optimization for upper and lower aquifer units 

(Annual Report) 
•	 Extraction well field pumping/injection optimization (Annual Report) 
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RCRA Corrective Action SWMUs 
•	 Investigations at SWMUs, as deemed necessary (TBD) 

Military Munitions Response Program 
•	 Investigation and removal actions at Pistol Ranges (Phase II 

Comprehensive Site Evaluation) 

Section 3: Activities to be Completed for Response Actions 

3.1	 Identification of Primary Actions 

3.1.1 Conceptual Site Model (CSM). A CSM will be developed based on existing data 
and information, to support site characterization and remediation decisions, including: 
data gap identification, characterization, on-going monitoring and remediation 
optimization, clean-up strategies, and long-term remediation. Components of the CSM 
include, but are not limited to, the following: 

•	 A sufficient number of detailed hydrogeologic cross-sections to characterize the 
hydrogeologic framework controlling contaminant transport. 

•	 Optimization of the monitoring well network in order to provide unit-specific data 
•	 Unit-specific water level contour and contaminant contour maps. 
•	 Unit-specific aquifer parameter characterization and aquifer hydraulic response 

information. 
•	 Vertical and lateral source area delineation. 
•	 Assessment of fate and transport of VOCs and l,4-dioxane from Source Areas 

within the Site 14 Shallow Groundwater Zone. 
•	 Definition of the transition from the Site 14 SGZ to the regional groundwater and 

the potential for vertical movement of contaminants. 
•	 Identification of conduit well connections between the Upper and Lower Zones of 

the Regional Aquifer and the Upper and Lower Units of the Upper Zone of the 
Regional Aquifer. 

•	 Capture zone analysis for the existing extraction well field. 
•	 Updating and refining the CSM, at a minimum, on an annual basis, based on new 

characterization data, performance monitoring data, or any other relevant data or 
information. 

•	 Obtaining, addressing, and incorporating comments on the CSM from the
 
signatories to the FFA.
 

3.1.2 Hydraulic capture and containment of dissolved-phase groundwater contamination, 
originating from Air Force Plant 44, at Los Reales Road, including, but not limited to, the 
following: 

•	 Development of a performance monitoring well network/transect along Los 
Reales Road, based on the CSM, using both existing and new monitor wells. 

•	 Development of appropriate lines of evidence, based on the CSM, necessary for 
demonstrating consistent capture and containment of contaminated groundwater. 
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•	 Preparation of figures and graphs, based on the lines of evidence, to demonstrate 
consistent capture and containment of contaminated groundwater. 

•	 Conducting additional characterization and remediation work to achieve this 
objective if the lines of evidence indicate capture and containment has not been 
consistently demonstrated, based on the CSM. 

•	 Optimization of extraction well field pumping/injection utilizing capture zone 
evaluation. 

•	 Obtaining and addressing comments on capture and containment from the
 
signatories to the FFA.
 

3.1.3 Identification, characterization, and remediation, if feasible and practical, of Source 
Areas impacting regional aquifer water quality, including, but not limited to, the 
following: 

•	 Development of criteria for identifying remaining possible Source Areas located 
above and below the water table, or potentiometric surface, of the regional 
aquifer, based on the CSM. 

•	 Geographic identification ofpossible Source Areas and contaminants. 
•	 Characterization of possible Source Areas, if feasible and practical, including, 

but not limited to: vertical and lateral extent of contamination, total contaminant 
mass, contaminant mass distribution, phase distribution of contaminants, 
contaminant mass flux out of Source Areas, hydrogeologic units impacted by 
contaminant mass flux, conduit wells impacted by contaminant mass flux. 

•	 Incorpor.ation of the Source Areas into the CSM. 
•	 Development and evaluation of remedial strategies for known Source Areas in a 

Feasibility Study, including, but not limited to: modifying and/or abandoning 
conduit wells to prevent vertical spreading of contamination, progressively 
reducing mass and mass flux from Source Areas through in-situ technologies 
(i.e., Site 2 FACO TCE source area evaluation of potassium permanganate, Site 
3 Building 826 VOCs and l,4-dioxane source area evaluation of potassium 
permanganate, enhanced biodegradation, etc) and capturing contamination not 
addressed by in-situ technologies before off-property migration or impact to 
receptors using the existing extraction, treatment, and reinjection system, or 
alternative technologies and strategies, based on the CSM. 

•	 Obtaining and addressing comments on Source Areas from the signatories to the 
FFA. 

3.1.4 Regional aquifer cleanup within the Air Force Plant 44 project area, including, but 
not limited to, the following: 

•	 Characterization of areas possibly contaminated above cleanup levels without 
sufficient unit-specific regional aquifer data to understand the extent and 
distribution of contamination (i.e., EPA-03 upgradient subsurface investigation), 
and to optimize the existing extraction, treatment, and reinjection remedy. 

•	 Identification and modification and/or abandonment of wells providing a conduit 
for contamination to migrate between the Upper and Lower Zones of the Regional 
Aquifer and the Upper and Lower Units ofthe Upper Zone. 
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•	 Development of a unit-specific performance monitor well network, based on the 
CSM, using a combination of existing, modified, and new wells, to collect data 
that can be used to measure remediation progress. 

•	 Optimize remediation using existing extraction, treatment, and reinjection system, 
based on the CSM. 

•	 Identification of areas to remediate using technologies other than the existing 
extraction, treatment, and reinjection within the Air Force Plant 44, if practical, 
based on the CSM. 

•	 Identification of possible alternative technologies and strategies to remediate the 
regional aquifer within the Air Force Plant 44. 

•	 Design and implementation of alternative remedies, subject to concurrence from 
the signatories to the FFA, that meet ARARs. 

•	 Monitoring the performance of alternative remedies to ensure protection of public 
health and the environment and compliance with ARARs. 

•	 Obtaining and addressing comments on regional aquifer cleanup within the Air 
Force Plant 44 from the signatories to the FFA. 

3.1.5 Investigations or corrective actions, if any, in accordance with the FFA for 
SWMUs listed in Section 6.14.13(a) and (b) of the FFA as determined on review of the 
documentation provided to support formal closure of these SWMUs, as follows: 

•	 Development of a plan for initial site investigations that includes an
 
environmental sampling program based on historical information.
 

•	 Completion of field efforts, if required, to determine nature and extent of
 
contamination.
 

•	 Evaluation of data versus Regional Screening Levels and assessment of risks to 
human and ecological receptors. 

•	 Development and implementation of alternatives, subject to supporting agency 
concurrence, to remediate site in compliance with ARARs. 

•	 Design and implementation of remedies, subject to supporting agency 
concurrence, that to ensure protection of public health and the environment and 
meetARARs. 

•	 Obtaining and addressing comments on SWMUs from the signatories to the FFA. 

3.1.6 Military Munitions Response Program investigations at 1950s Pistol Range and 
1980s Pistol Range, including, but not limited to, the following: 

•	 Development of a plan for initial site investigations that includes an
 
environmental sampling program based on historical information.
 

•	 Completion of field efforts to determine nature and extent of contamination and to 
accomplish removal actions, if required. 

•	 Obtaining and addressing comments on MMRP from the appropriate signatories 
to the FFA. 
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Site Management Plan's Enforceable / Potentially Enforceable Milestones and 
Other Submittals Table 

This Site Management Plan applies to the Sites identified in Appendix A, C, and E. 
Background information on Sites is found in Section VI Findings of Fact. 

Near-Term Milestones: 

Task Primary (P), 
Secondary (S), or 
Other (0) Document 

Due 
Date 

Draft Pistol Ranges Phase II Remedial Investigation 
Work Plan 

P Q3FY12 

Out Year Milestones: 

Task Primary (P), 
Secondary (S), 
or Other (0) 
Document 

Due 
Date 

Draft AFP 44 Site wide ROD P QIFY13 

Other Submittals 

Task Primary (P), 
Secondary (S), 
or Other (0) 
Document 

Due 
Date 

Annual Electronic Data Submittal 0 QIFY12 
Summary ofReclamation Well Field and Soil Remediation 
Operations, Annual Update 

0 Q3FY12 
Annually 

Annual Electronic Data Submittal 0 Q3FY12 
Annually 

AFP44 Chapter, TIAA Five-Year Review 0 Q4FY12 
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