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1.0 Introduction

The Hunters Point Shipyard (HPS) Parcel E is a 135-acre facility located at Hunters Point Naval
Shipyard in San Francisco, California.  Figure 1, “Site Location Map,” shows the location of the
site.  The facility has been inactive as a U.S. Naval Shipyard since 1974, but an interim closure
cover system was mandated after a brush fire occurred in Parcel E in August of 2000.  As a
result, a 13.8-acre interim closure cover system was designed for the landfill.

This report summarizes the construction and performance documentation collected during the
2000 to 2001 construction season, including the installation of the interim cover system at the
HPS Parcel E Landfill.  The 2000 to 2001 closure construction activities represent a 7-month
construction schedule, including weather delays.  This work was performed under the provisions
of Environmental Remediation Contract Number N62474-98-D-2076 and Contract Task
Order 0025.  All work has been implemented per project specifications and other approved
modifications, as appropriate.  The major construction activities of the 2000 to 2001 construction
season included within this report are as follows:

• Site preparation, clearing and removal of grub material

• Installation of one well point (probe) and monitoring for subsurface activities

• Extension of existing wells for monitoring of subsurface activities

• Testing and approval of a minimum 2-foot-thick foundation layer

• Installation of a multilayer geosynthetic cover system

• Placement of a minimum 1½-foot-thick vegetative soil cover (VSC)

• Winterization of the site, including construction of a surface water collection and
drainage system and erosion control for disturbed areas

• Hydroseeding of the final cap areas

1.1 Project Summary
Closure construction activities for the HPS Parcel E Landfill began in September of 2000.  This
report documents the construction activities completed for the interim closure cover installation
at the HPS Parcel E Landfill.
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Throughout this report, reference will be made to the IT Corporation (IT) Resident Engineering
group.  This group refers to the Engineer of Record, Resident Engineer, field engineers, and all
field quality control (QC) technicians and inspectors.  The IT Resident Engineer was represented
by Vector Engineering, Inc., of Grass Valley, California.  The purpose of the IT Resident
Engineering group was to ensure that the landfill was closed in accordance with the project
technical specifications and other approved modifications, as appropriate.  The construction
quality assurance/quality control (CQA/QC) activities of the IT Resident Engineering group
were also monitored, reviewed, and certified by Purdue Engineering and Construction,
Rich Purdue, P.E., of Concord, California, an Independent Certifying Engineer.  The controlling
document for this project, except where noted, was the IT Project Technical Specifications
(see Appendix A, “Technical Specifications, Hunters Point Shipyard Parcel E Landfill Cap
Construction,” of this report).

In addition to the previously mentioned activities, several other independent activities occurred
throughout the 2000 to 2001 construction season, one of which being clearing and grubbing of
the site.  Resulting trash and debris was stockpiled on-site to be disposed of at an appropriate
off-site disposal facility.

Other non-construction-related activities included the extension of existing groundwater
monitoring wells above final grade of the VSC prior to completing the foundation layer.  A
total of 12 monitoring wells were extended within the landfill cap boundary.  Additionally,
one well point was installed to monitor subsurface activity in an area that was still smoldering at
the time of liner installation.  Subsurface monitoring of the above-mentioned wells was initiated
on December 18, 2000 to determine if combustion existed within the landfill.

In addition, air monitoring stations were installed to detect health-related particulate matter as a
result of the fire.  Perimeter air monitoring was initiated on September 9, 2000, and terminated
on March 14, 2001.  Subsurface air monitoring commenced on December 18, 2000, and is
on-going.  Perimeter monitoring was conducted on-site by Mendelian Construction and
subsurface air monitoring was conducted by Innovative Technical Solutions, Inc. (ITSI).

Finally, two settlement markers were installed prior to the completion of construction of the
foundation layer.  The settlement markers were placed at the approximate center of the two high
points, where the thickness of the foundation layer was the greatest.  The settlement marker
comprised of a 10-foot steel pole welded to a 3-foot-by-3-foot steel base plate and was placed at
the top of the original grade during placement of the foundation layer.
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This report documents the 2000 to 2001 HPS Parcel E Landfill cap construction and the
associated CQA/QC activities as follows:

• Section 2.0 − Site Preparation
• Section 3.0 − Final Cover System Design
• Section 4.0 − Foundation Layer
• Section 5.0 − Geosynthetic Layers
• Section 6.0 − Vegetative Soil Cover
• Section 7.0 − Summary and Certifications
• Section 8.0 − References
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2.0 Site Preparation

This section summarizes the activities conducted for the protection of monitoring wells,
removal of debris, and subgrade preparation.  Existing site topography of the HPS Parcel E
Landfill area prior to construction is shown on Figure 2, “Preconstruction Topography.”

2.1 General
The site preparation activities for the HPS Parcel E landfill areas included protection of existing
monitoring wells throughout construction.  Further site preparation involved removal of
objectionable materials and vegetation prior to placement of soil for the foundation layer.
Objectionable materials included burned debris such as vegetation, soil, railroad ties, and
concrete rubble.  Materials were segregated and stored on-site in separate stockpiles.  The
subgrade was scarified, moisture conditioned, and compacted to incorporate remaining
vegetative roots into the existing subgrade soil prior to placement of the foundation layer.

2.2 Protection of Monitoring Wells
Monitoring wells were protected by painting the wells with fluorescent orange paint and placing
delineators, such as traffic cones, around the wells.  Within the construction area of the 13.8-acre
closure cover, 50-gallon drums were placed around the 12 existing wells and painted fluorescent
orange so they were easily visible to the equipment operators.  These existing wells are shown in
Figure 7, "Final Topography."  The drums were left in place until the closure cover system was
completed.  Once the VSC was placed, a concrete pad and bollards were installed around each
well.  Table 1, “Monitoring Well Location Data,” lists the 12 wells and their locations.

2.3 Preparation of Subgrade

Prior to placement of the foundation layer, the subgrade was prepared by stripping objectionable
materials and vegetation.  This was accomplished using a CAT D6H dozer to push debris into
a pile from which it was loaded into a dump truck with a Volvo L90 C loader and a
Komatsu WA 450 loader.  The debris was transferred and stockpiled on-site at Parcel E in
segregated piles for disposal.

Following the stripping of objectionable materials and vegetation, the subgrade was scarified and
moisture conditioned using a Hutch Master disk pulled by a CAT D6C tractor (No. 2633) to
blend and incorporate remaining vegetative roots into the existing subgrade soil.  Some areas
were compacted prior to the fill placement.
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2.4 Debris Disposal
During the preparation of the subgrade, segregated piles of debris were transferred and
stockpiled on-site for disposal.  The debris consisted of vegetation, soil, railroad ties, and
concrete rubble.  Burned debris was also removed from the site.  Quantities of debris are shown
in Table 2, “Debris RemovalSummary of Removed Debris Quantities.”  All debris has been
removed from the site.

2.5 Construction Quality Control
A QC program was conducted to verify and document that the site preparation specifications
were met (see Appendix A).  The QC program required supervision of the above-mentioned
stripping and disposal of objectionable materials.  Documentation consisted of debris removal
quantities, which are presented in Table 2.
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3.0 Final Cover System Design

3.1 Introduction

The remainder of this report summarizes the construction and performance documentation
collected during the 2000 to 2001 construction of the interim cover system at the HPS Parcel E
Landfill.  Construction was completed in accordance with the project technical specifications
requirements and other approved modifications as appropriate (see Appendix A).  The major
activities included the following:

• Subgrade preparation and approval for foundation layer placement

• Installation of a minimum 2-foot-thick compacted foundation layer

• Extension of existing monitoring wells over the approved foundation

• Installation of a geosynthetic clay liner (GCL), where required

• Installation of the 80-millimeter (mil) high-density polyethylene (HDPE)
geomembrane layer

• Installation of a geocomposite drainage layer

• Placement of a 1½-foot-thick VSC

• Hydroseeding the finished cap

3.1.1 General
The design of the final cover system is described in the Technical Specifications, Hunters Point
Shipyard Parcel E, IR 1/21 Interim Landfill Cap Construction technical specifications
(IT, 2000).

Requirements for quality-related activities, such as inspections and testing specific to the final
cover construction, are contained in Appendix A.  Steps were taken to ensure that all field
engineering and/or QC personnel who were part of the daily working staff at the facility were
familiarized with the CQA/QC Program, as well as the specifications, drawings, and ongoing site
activities.  Daily logs of the Resident Engineer and the Field Quality Control Inspectors,
documenting the CQA/QC activities, may be found in Appendices B, “Field Activity Daily
Logs: Resident Engineer,” and C, “Field Activity Daily Logs: Field Quality Control Inspector,”
respectively.
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3.2 Cover System Design
A multi-layer closure cover system was used to cover the site.  The closure covers were
constructed to meet the applicable requirements of the technical specifications (IT, 2000).
Soil used for the foundation layer and the VSC in the closure covers was obtained from clean,
off-site borrow sources.  Documents and analytical data supporting the cleanliness of the off-site
borrow material are provided in Appendix D.  Two types of closure covers, referred to as
Covers A and B, were used to cover the site.  The two types of closure covers were
implemented for varying slopes on the designed cover.  The final closure cover systems are
described below in Section 3.2.1.

3.2.1 Final Design for Closure Covers

Cover A
Cover A was placed in areas where the final ground surface slope was flat, (i.e., typical 3 to
8 percent), as shown on Figure 3, “Plan and Locations of Final Closure Covers.”  Cover A
includes the following layers from bottom to top:

Cover A for slopes of 3 to 8 percent

• Compacted foundation layer, 2 feet thick

• GCL, non-reinforced

• Smooth 80-mil HDPE geomembrane layer

• Single-sided geocomposite drainage layer (HDPE drainage net with a geotextile
fused to one side)

• VSC, 1½ feet thick

Cover B
Cover B was placed where the final slopes were greater than 8 percent, as shown on Figure 3.
Cover B includes the following layers from bottom to top:

Cover B for slopes greater than 8 percent

• Compacted foundation layer, 2 feet thick

• Textured 80-mil HDPE geomembrane layer

• Double-sided geocomposite drainage layer (HDPE drainage net with a geotextile
fused to both sides)
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• VSC, 1½ feet thick

Both cover systems A and B required a double-sided gecomposite drainage layer on the
perimeter of the cover system extending beyond the anchor trench to enhance drainage and limit
erosion.  This was accomplished by placing a layer of geotextile beneath the single-sided
geocomposite layer in the area beyond the anchor trench.  This additional layer of geotextile also
serves as a separation layer and prevents the geonet component of the single-sided geocomposite
from getting clogged by soil at the ground surface.
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4.0 Foundation Layer

The following section describes the work conducted during the construction of the foundation
layer and the QC procedures related to this task.  The observations and verification testing
required for the foundation layer were conducted in accordance with the technical specifications,
(IT, 2000).

4.1 General

The foundation layer for the cover system is designed to:

• Prevent failure of the cover system due to settlement
• Provide adequate strength to:

1. Support the loads associated with the cover system
2. Maintain the integrity of the closure cover during and after an earthquake
3. Provide appropriate grades for drainage control

The foundation layer, common to all cover systems, was constructed to be a minimum thickness
of 2 feet to meet the design topography of the foundation layer.  This layer was constructed from
clean off-site borrow materials.  Compaction of the newly constructed foundation layer was
performed as part of the layer installation.  The compaction provided adequate bearing capacity
to support heavy construction equipment and to support the closure cover system.  Letters of
certification for the clean borrow material used for the foundation layer are found in
Appendix D, “Material Certifications.”  If letters of certification were not provided, analytical
testing was performed on the borrow material.  The results of the analytical tests are also
presented in Appendix D.

Prior to placement of the compacted foundation layer, the existing subgrade was prepared as
follows:

• Stripped objectionable materials and vegetation that interfered with work,
including, but not limited to, boulders, concrete blocks, trees, stumps, and debris

• Stripped and removed existing vegetation.  Stripped vegetative material was
re-utilized where feasible and incorporated into the foundation layer

• Scarified to blend and incorporate the remaining vegetative roots into the existing
foundation soil
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• Placed lifts of clean borrow soil and compacted with heavy equipment for
preparation of the foundation layer; the layer was constructed in controlled lifts not
exceeding 8 inches in loose thickness to obtain a nominal 6-inch compacted
thickness.

• Smooth drum rolled the top lift (minimum 4-passes) prior to GCL placement.

Preparation of the foundation layer began on September 19, 2000.  Once the placing of the
foundation material began, two CAT 825 B compactors were used to condition and compact the
foundation layer in lifts not exceeding 8 inches.  Compaction of the foundation was done under
the continuous observation of the IT Resident Engineering group to ensure that complete and
uniform coverage was achieved.  In all, approximately 14 acres of foundation were approved for
final cover placement.

4.2 Construction Quality Control

A QC program was conducted to verify and document that the foundation design specifications
were met (Appendix A).  The QC program required the 2-foot-thick foundation layer to be tested
at a minimum frequency of one test every 3 acres for each 6-inch lift in order to demonstrate a
minimum strength.  IT personnel conducted testing for the foundation approval.  The results of
these tests as well as field daily logs are presented in Appendices E, “Conformance Test Data,”
and B, respectively.

4.2.1 Foundation Approval
Samples of the compacted foundation were collected from random locations for strength testing
at the specified frequencies during the placement of the foundation material.  Samples were
collected using Shelby tubes that were hydraulically pushed by a CAT D6H dozer blade to a
depth of 6 inches.  The Shelby tubes were removed from the soil by carefully excavating around
the perimeter of the tube with hand tools until it could be lifted by hand.  Each sample was given
a unique sample number and the location was surveyed by Foresite Engineering.  In addition to
collecting samples for strength testing, samples were collected to determine the permeability of
the compacted foundation layer.  The method used for collecting the samples was identical to the
method used for strength testing.  The collected samples were then tested for the following:

• Unconfined Compressive Strength (American Society for Testing and Materials
[ASTM] D 2166)

• Moisture Content (ASTM D 2216)

• Hydraulic Conductivity (ASTM D 5084)
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The unconfined compressive strength testing was performed at Smith-Emery Geoservices
directed under Pat Morrison.  The laboratory is located at HPS, Building 114, San Francisco,
California.  The hydraulic conductivity tests were performed under Raf B. Hutalla of Smith-
Emery Geoservices in Los Angeles, California.  The sample collection logs and the laboratory
chain-of-custody records may be found in Appendices F, “Sample Collection Logs,” and G,
“Chain-of-Custody Forms,” respectively.

4.2.1.1 Unconfined Compression Strength Tests

Unconfined compression strength (UCS) tests were conducted in accordance with ASTM D 2166
at a frequency of test every 3 acres for each 6-inch lift.  The acceptance criterion for the
unconfined compression test was a minimum value of 1.0 tons per square foot (tsf).  The results
of these tests are presented in Table 3, “Foundation ApprovalSummary of Unconfined
Compressive Strength Tests.”  As shown, the final unconfined compressive strength of the
approved foundation layer ranges from 1.0 to 6.2 tsf.  A total of 39 samples were taken, with
35 tests conducted.

The location of each passing test was surveyed by Foresite Engineering.  The surveyed
foundation tests are shown in Figure 4, “Foundation Layer Topography with Passing Test
Locations.”

4.2.1.2 Moisture Content Tests

Moisture content tests (ASTM D 2216) were conducted routinely as part of the UCS tests, the
results of which are listed in Table 3.  No criterion for moisture content tests was detailed in the
design specifications.

4.2.1.3 Hydraulic Conductivity

Hydraulic conductivity tests were conducted in accordance with ASTM D 5084, at a frequency
of one test every 3 acres from the final grade of the foundation layer.  The hydraulic conductivity
tests were not required for foundation approval; therefore, the results are for informational
purposes only.  The results of these tests are presented in Table 4, “Foundation
ApprovalSummary of Hydraulic Conductivity Tests.”  As shown, the final permeability of the
approved foundation layer ranges from 2.70 E-05 to 9.84 E-08 centimeters per second (cm/sec).
The average permeability is 5.54 E-06 cm/sec.  A total of five tests were conducted.  The results
indicate that the foundation layer has low permeability and thus provides an added barrier to
infiltration, in conjunction with the other cover components.
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The locations of these tests were surveyed by Foresite Engineering.  The surveyed locations of
the hydraulic conductivity tests are shown in Figure 4.

4.2.1.4 Verification Survey

After final approval of the foundation layer and prior to placement of the geosynthetic layers, a
survey was conducted on a minimum 100-x-100-foot grid.  This survey was conducted to verify
that the foundation layer was constructed according to the design and was later used to verify the
thickness of the VSC.  Figure 4 shows the resulting foundation topography and the surveyed
location of each of the passing UCS and hydraulic conductivity tests.
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5.0 Geosynthetic Layers

The following sections describe the work conducted during the installation of the geosynthetic
layers including the GCL, HDPE geomembrane layer, and the geosynthetic drainage layer.  The
sections also describe the materials used and the QC activities related to this task.

5.1 General
Approximately 1,954,985 square feet of geosynthetic material was installed during the 2000
construction of the final cover system.  The various layers of geosynthetics as constructed in the
cover system consist of the following components from bottom to top:

• GCL (non-reinforced), on slopes 3 to 8%
• 80-mil HDPE geomembrane layer (smooth), on slopes 3 to 8%
• 80-mil HDPE geomembrane layer (textured), on slopes greater than 8%
• Single-sided Geocomposite drainage layer, on slopes 3 to 8%
• Double-sided Geocomposite drainage layer, on slopes greater than 8%
• 8-ounce (oz.) Geotextile extending beyond the anchor trench

Installation of the geosynthetic layers began on October 24, 2000, at the northwestern corner of
the Parcel E Landfill, and was completed on November 21, 2000.  During that time,
approximately 14 acres were covered under the continuous observation of the IT Resident
Engineering group.  The as-built surveyed quantities of these materials, not including overlap or
anchor trench work, are listed in Table 5, “Material Quantity Summary.”

5.2 Materials
From September 27, 2000 to November 18, 2000, geosynthetic materials were delivered to the
site from various manufacturers via flat bed trucks.  Upon delivery, each truckload of material
was inspected by a member of the IT Resident Engineering group for damage during shipment.
To document any damage, receiving inspection forms were completed for each truckload of
material received.  Slight damage, if any, was identified during the receiving inspections and was
repaired at the time of deployment.  Roll numbers and quantities received were also checked
against the truck tags.  The material receiving inspection logs for each truckload of material have
been included in Appendix H, “Material Receiving Inspection Logs.”

After the receiving inspections were completed, each roll number was cross-checked against the
manufacturer’s certification provided by the supplier.  This documentation provided certified test
results for the physical and chemical properties of each material received on site.
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Manufacturer’s certifications were reviewed, maintained, and completed on site by members of
the IT Resident Engineering group.  The manufacturer’s certifications are located in Appendix D.
The test results for each of the properties of the received materials met or exceeded the specified
requirements.

The geosynthetic materials were stored on site at the Parcel E Landfill on railroad ties and
railroad tracks and covered with plastic tarps to minimize any damages that may occur due to
weather. This is standard acceptable practice and prevents damage of the materials from
protrusions in the ground surface and standing water during the rainy season.  Storage of
geosynthetic material was done in accordance with the technical specifications (see
Appendix A).

5.3 Installation
The geosynthetic installation Contractor for this project was GSE Lining Technology, Inc.
(GSE), of Houston, Texas.  The required seamer and supervisor resumes, and panel layout
drawings were provided to IT prior to commencement of installation activities.  In addition, a
preconstruction meeting was held with GSE’s superintendent and IT Corporation’s Resident
Engineering group. The purpose of this meeting was to discuss sequencing of the liner
deployment.

Installation of the geosynthetic layers followed the procedures outlined in the technical
specifications (Appendix A).  This was accomplished by the continuous inspection of the
geosynthetic system materials and workmanship throughout the period of the installation.  The
IT Resident Engineering group provided the field QC with periodic oversight by the Independent
Certifying Engineer.  The inspections and tests conducted during installation of the geosynthetic
layers are described in the following sections.

5.4 Geosynthetic Clay Liner

Non-reinforced GCL was used in the original design of the geosynthetic layer system.  Due to
a shortage of non-reinforced GCL near the end of deployment, a rush shipment of reinforced
GCL was shipped from the IT Panoche Facility located in Benicia, California.  This material was
GSE-owned, but at the time it was being stored at the Panoche Facility.  The non-reinforced rolls
of GCL were manufactured by the GSE Clay Lining Technology Company in Spearfish, North
Dakota.  The reinforced rolls of GCL were manufactured by the Colloid Technologies Company
(CETCO), a subsidiary of the American Colloid Company.  The reinforced product, Bentomat

ST, was supplied in rolls measuring 15 feet wide and approximately 150 feet in length  The
reinforced product is superior when compared to the non-reinforced product and meet or exceeds
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the required technical specifications of the project.  This sustitution provides an overall superior
product and enhances the performance of the cover system as designed.  The non-reinforced
product, GundSeal, was supplied in rolls 17½ feet wide and approximately 200 feet in length.
The installed panels were sized and seamed in the field by GSE.  Certified physical properties of
the GCL and the powdered bentonite were collected, along with the manufacturer’s QA test
results.

The foundation layer beneath the GCL was kept moist until the areas were ready for deployment.
The soil surfaces were also proof rolled with a Hamm smooth drum vibratory compactor prior to
installation of the GCL.  This was done to ensure that the GCL was being deployed over a
smooth, firm, and unyielding surface free of abrupt elevation changes.  The final foundation
surface was approved in writing by the IT Resident Engineering group and the geosynthetics
installation Contractor.  Documentation supporting the subgrade acceptance is found in
Appendix I, “Foundation Subgrade Approval Forms.”  An anchor trench measuring a minimum
of 1 foot wide by 2 feet deep was excavated using a modified trenching machine.  A total of
2,866 linear feet were excavated for the anchor trench at the perimeter of the designed landfill
cap and the trench is shown in Figure 5, “80-Mil HDPE Panel Layout with Destructive Sample
Locations.”  After the installation of geosynthetics, the anchor trenches were backfilled with the
excavated soil and wheel compacted using the front wheel of a CAT 140G motor grader.

All GCL panels were installed in accordance with the plans and specifications as described
herein.  A technical paper prepared by GSE detailing the installation of GSE GundSeal® was
referenced for deployment (GSE, 1997).  The GundSeal® was deployed with the 15-mil HDPE
backing facing the prepared foundation layer.  Both GundSeal® and Bentomat® ST were
deployed by means of a Volvo L120C wheel loader, which could maneuver the roll into position
and then, with the assistance of several laborers and a WA 450 Komatsu wheel loader, unroll the
required length of material.  All GCL seams were constructed by overlapping their adjacent
edges.  The minimum dimension of all overlap was 6 inches with the exception of the end-of-roll
overlap, which was a minimum of 24 inches.  Supplemental bentonite was used only for the
seaming of the Bentomat® ST.  The minimum application rate at which the bentonite was applied
was one quarter pound per lineal foot.

All cover penetrations were lined by cutting an “X” in the GCL blanket and wrapping the
penetration in a GCL skirt.  Granular sodium bentonite was added at the base of each penetration
as additional protection.  Only as much GCL as could be covered by the following layer of
HDPE was placed in a single day.  During the course of construction, no GCL panels were left
uncovered overnight.  Members of the IT Resident Engineering group maintained panel
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deployment logs throughout the deployment process to ensure that the project specifications
were met.  All panel deployment logs are included in Appendix J, “Geosynthetic Deployment
Logs.”

5.4.1 Construction Quality Control Program
A QC program was conducted to document the installation of the GCL and to verify that the
design specifications were met.  This was accomplished by the continuous inspection of the GCL
and workmanship throughout the period of the installation.  The IT Resident Engineering group
provided the field QC.  Throughout the installation of GCL, QC inspectors maintained all panel
deployment logs.  These logs were compiled each day and were used to complete the
construction inspection forms, in accordance with the CQA/QC Plan (IT, 2000).  The material
certifications, inspections, and tests that were performed for the GCL are described in the
following sections.

5.4.1.1 Manufacturer’s Material Certification

Certified test results for the physical and chemical properties of the GCL were obtained from
the manufacturer.  The test results for each of the properties were checked by the IT Resident
Engineering group and all roll values met or exceeded the technical specification.  The
manufacturer’s material certifications are included in Appendix D.

5.4.1.2 Inspection of Material Received

The GCL rolls were inspected upon delivery for damage during shipment.  The manufacturer’s
identification numbers were obtained to ascertain that the proper materials were received and
that the lot numbers matched those listed on the quality assurance (QA) certificates.  Every roll
of GCL met the specifications.  The IT Resident Engineering group conducted inspections of
every deployed panel during installation activities.  No significant damage was noted during
these inspections.  The material receiving inspection records are included in Appendix H.

5.4.1.3 Conformance Testing

In addition to the manufacturer’s QC documentation, samples were cut from random rolls of
each material received and delivered to Geotechnics Geosynthetic Laboratories of Pittsburgh,
Pennsylvania for third party conformance testing.  In accordance with the specifications, a
minimum of one sample for every 100,000 square feet of material was collected for testing.  At a
minimum, each sample was tested for Bentonite Swell Index (ASTM D 5890),  Bentonite
Mass/Area (ASTM D 5993), Bentonite Hydraulic Conductivity (ASTM D 5887), HDPE
Thickness (ASTM D 5199), HDPE Puncture Resistance (ASTM D 4833), and HDPE Tensile
Strength and Elongation (ASTM D 638, Method IV) as outlined in technical specifications
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(Appendix A).  Subsequent modifications were made to the conformance testing specifications
(see Appendix K, “Memorandums” for details).

Members of the IT Resident Engineering group reviewed the results of the conformance tests.
All of the conformance test results met the design specifications.

Tables 6, “Material Receiving SummaryGundSeal® GCL,” and 7, “Material Receiving
SummaryBentomat ST® GCL,” include summaries of the CQA/QC activities involved with
the materials inspection for the GundSeal® GCL and the Bentomat® GCL, including a summary
of the conformance samples collected.  A copy of the laboratory testing results has also been
included in Appendix E.

5.4.1.4 Inspection of the Subgrade

The finished foundation layers received smooth steel drum rolling to produce soil surfaces that
were relatively smooth and free of any sharp discontinuities and desiccation cracks.  Prior to
installation of the GCL, an inspection of the completed foundation layer was made by a member
of the IT Resident Engineering group and the geosynthetic subcontractor’s superintendent.
Subgrade acceptance forms were completed during these inspections, and any corrective actions
were noted and implemented prior to deployment of the GCL.

5.4.1.5 Inspection of the Anchor Trench

As the anchor trenches were excavated, the dimensions of the excavation and the conditions of
the trench bottom and side walls were inspected for conformance with the technical
specifications.  The constructed anchor trench dimensions conformed with the specifications.
The trenches were excavated, backfilled, and compacted in accordance with the specifications.

5.4.1.6 Inspection of Panels

Each GCL panel was inspected for damage during deployment.  All areas of damage were
marked and repaired.

5.4.1.7 Inspection of Panel Overlap

The overlap of the panels was inspected to verify a minimum overlap of 6 inches at the sides and
24 inches on the ends of the rolls, in accordance with the manufacturer’s recommendation.  All
panels had sufficient overlap and conformed to the specifications.  Patches were also overlapped
a minimum of 12 inches over the defective area to be patched.  Supplemental bentonite was used
only for the seaming of the Bentomat ST product.  The minimum application rate at which the
bentonite was applied was one quarter pound per lineal foot.
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5.4.1.8 Walk-Through Inspection of Completed Installation

After the completion of each GCL panel, and prior to the HDPE deployment, the surface was
given a final walk-through inspection by members of the IT Resident Engineering group and
GSE’s superintendent.  Any damaged or defective areas were marked and repaired.  Any
protrusions observed in the subgrade were also repaired.  No HDPE was allowed to be deployed
over the GCL until this walk-through was completed and all required repairs made.

5.5 High-Density Polyethylene Geomembrane

The textured and smooth 80-mil HDPE geomembrane was supplied in 22½-foot-wide and
34½-foot-wide rolls, respectively.  The length of the rolls was approximately 320 feet.  The
installed panels were sized and seamed in the field.  Certified physical properties of the HDPE
geomembrane and the resins used to manufacture the geomembrane were collected, along with
the manufacturer’s QA test results.  The HDPE geomembrane was installed in accordance with
the plans and specifications and as described herein.

The HDPE panels were deployed by several laborers who, with the assistance of a Volvo L120C
loader, held the rolls in an elevated position just outside of the anchor trench, and unrolled the
geomembrane onto the soil surface.  A Komatsu WA 450 loader assisted the laborers in
deploying the HDPE geomembrane.

Two types of field seams were used to join the geomembrane panels:  extrusion welding and
hot-wedge fusion welding.  Both methods were performed per the manufacturer’s
recommendations.  Field Seaming Logs may be found in Appendix L, “HDPE Geomembrane
Seaming Logs.”  Panels were overlapped a minimum of 4 inches and sandbags were placed
along the edges of unseamed panels to minimize the risk of uplift during strong winds.
Destructive samples were cut from the installed HDPE geomembrane at a minimum rate of one
per 500 linear feet of field seam (Appendix A).  The destructive samples were tested in the field
by GSE laborers under the supervision of a member of the IT Resident Engineering group.  The
destructive samples were also delivered to Geotechnics Laboratories of Pittsburgh, Pennsylvania
for third party conformance testing.  Field test results are provided in Appendix M, “Field
Destructive Sample Test Results,” and the laboratory test results are provided in Appendix E.

The as-built HDPE panel layout for the cover system is shown on Figure 5.  These figures show
the surveyed locations of all field seams, destructive samples taken for laboratory testing, and
pipe penetrations.  HDPE boots were attached to all pipes that penetrated the liner.  The boots
over each pipe were constructed according to the manufacturer’s recommendations.  As-built
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details of the boot configurations are shown on Figure 6.  Details and sections of the interim
cover system are also shown on Figure 6.

5.5.1 Construction Quality Control Program
A QC program was conducted to document the installation of the geomembrane layers and to
verify that the design specifications were met.  This was accomplished by the continuous
inspection of the geomembrane materials and workmanship throughout the period of the
installation.  The IT Resident Engineering group provided the field QC.  Throughout the
installation of HDPE geomembrane, QC inspectors maintained logs of deployment, seaming, and
testing of welded seams.  These logs were compiled each day and were used to complete the
construction inspection forms, in accordance with the CQA/QC Plan (IT, 2000).  The material
certifications, inspections, and tests that were performed for the HDPE are described in the
following sections.

5.5.1.1 Manufacturer’s Material Certification

Certified test results for the physical and chemical properties of the HDPE geomembrane were
obtained from the manufacturer.  The test results for each of the properties were checked by the
IT Resident Engineering group and all roll values met or exceeded the specification.  The
manufacturer’s material certifications are included in Appendix D.

5.5.1.2 Inspection of Material Received

The HDPE geomembrane was inspected upon delivery for damage during shipment.  The
manufacturer’s identification numbers were obtained to ascertain that the proper materials were
received and that the lot numbers matched those listed on the QA certificates.  Every roll of
HDPE geomembrane met the specifications.  The IT Resident Engineering group conducted
inspections of every deployed panel during installation activities.  No significant damage was
noted during these inspections.  Material receiving inspection records are included in
Appendix H.

5.5.1.3 Conformance Testing

In addition to the manufacturer’s QC documentation, samples were cut from random rolls of
each material received and delivered to Geotechnics Laboratories of Pittsburgh, Pennsylvania for
third party conformance testing.  In accordance with the specifications, a minimum of one
sample for every 100,000 square feet of material was collected for testing.  At a minimum each
sample was tested for Thickness (ASTM D 5199), Tensile Strength and Elongation (ASTM D
638), Puncture Resistance (ASTM D 4833), and Tear Resistance (ASTM D 1004) as outlined in
the specifications.
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Members of the IT Resident Engineering group reviewed results of the conformance tests.  All of
the conformance test results met the technical specifications.

Table 8, “Material Receiving Summary80-Mil HDPE Liner,” includes a summary of the
CQA/QC activities involved with the materials inspection including a summary of the
conformance samples collected.  A copy of the laboratory testing results has also been included
in Appendix E.

5.5.1.4 Inspection of the Subgrade

Prior to installation of the HDPE geomembrane, a member of the IT Resident Engineering group
inspected the completed GCL panel.  Any shifting of the GCL panel or other damage was
marked and repaired prior to HDPE deployment.

5.5.1.5 Inspection of the Anchor Trench

As the anchor trenches were excavated, the dimensions of the excavation and the conditions of
the trench bottom and sidewalls were inspected for any nonconformance with the specifications.
The constructed anchor trench dimensions conformed to the specifications.  The trenches were
excavated, backfilled, and compacted in accordance with the specifications.

5.5.1.6 Inspection of Panels

Each HDPE panel was inspected for damage during deployment.  All areas of damage were
marked, repaired, and tested.

5.5.1.7 Inspection of Panel Overlap

The overlap of the panels was inspected to verify a minimum overlap of 4 inches, in accordance
with the manufacturer’s recommendation.  All-field welded seams had sufficient overlap.  Seam
patches were also overlapped a minimum of 4 inches over the defective area to be patched.

5.5.1.8 Visual Inspection of Seams

All field seams were visually inspected for noticeable defects such as burn-through, fishmouths,
drifting of the welding unit, and any other abnormalities.  All defects were marked, repaired, and
tested in accordance with the specifications.

5.5.1.9 Field Testing of Seams

Field testing of seams was performed by the subcontractor under the continuous observation of
members of the IT Resident Engineering group.  A “start-up” weld was performed and tested at
the beginning of each work shift on days when seaming was performed to ensure the quality of
the seaming process.  GSE tested each start-up weld in both shear and peel in accordance with
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ASTM D 4437.  All start-up testing was observed, documented, and maintained in the project
files by members of the IT Resident Engineering group.  No field seam testing was allowed
unless a member of the IT Resident Engineering group was present to monitor the test and to
observe that defects were detected and marked for repair.  Two primary field test methods were
employed for seam testing: air pressure testing and vacuum testing.  An electrical spark test was
employed when the extrusion weld to be tested was located on the side of a boot, or at a location
that prohibited the use of a vacuum box.  One hundred percent of field seams were tested.
Throughout the installation of HDPE geomembrane, QC inspectors maintained logs of
deployment, seaming, and testing of welds and seams.  These logs were compiled each day and
used to complete the construction inspection forms.  All QC documentation on the start-up welds
was compiled at the end of each day and is provided in Appendix N, “Daily Start-Up Welds.”

The air pressure test was performed on all wedge welds, in accordance with the methods
described in the technical specifications (Appendix A).  The wedge weld channel was fusion
sealed on both ends and pressurized to 25 to 30 pounds per square inch (psi) for a minimum of
5 minutes.  Any seam channels exhibiting pressure drops greater than 5 psi were repaired and
retested.

The vacuum test was performed on extrusion welds, which primarily consisted of patches, minor
repairs of defects, and repairs of air test punctures.  The vacuum test was conducted in
accordance with the methods described in the specifications.  The vacuum box induced a
negative pressure of 3 to 6 psi (or greater).  This pressure was held as long as necessary for the
QC inspector to note the presence of any opening or puncture in the seam, as evidenced by the
creation of bubbles in the applied soapy solution.  Any failures were noted, rewelded, and
retested to the satisfaction of the QC inspector.

The electrical spark test was performed on extrusion welds located on the sides of boots and on
any seams where a vacuum test could not be utilized.  The seams were constructed with copper
wires embedded under the extrusion weld.  After grounding the wires, a high-voltage (15 to
30 kilovolts) electrical current was applied to the seam area using a high voltage detector and any
leakage to the ground was detected by the creation of an arc that sounded an alarm.  No leaks
were found during these spark tests.

Documentation supporting inspections on air pressure tests, vacuum tests, and spark tests are
included in Appendix O, “Field Testing Logs.”
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5.5.1.10 Destructive (Laboratory) Testing of Seams

Seam samples for laboratory testing were collected at a minimum rate of one per 500 linear feet
of field seam.  The destructive samples were randomly cut from the installed geomembrane, but
in such a manner that a sample was obtained from as many different areas as possible.  Each
sample measured no less than 12 inches wide by 36 inches long.  All cut-out areas of
geomembrane were patched using HDPE material of the same thickness as the parent material.
The patches were extrusion welded and vacuum tested.

Analyses were performed on destructive samples collected from the HDPE geomembrane to
determine their as-built engineering properties.  The tests performed, with reference to the
applicable standards, are as follows:

• Bonded Seam Strength in Shear (ASTM D 4437)
• Bonded Seam Strength in Peel (ASTM D 4437)
• Thickness (ASTM D 5199)

Each destructive sample was identified with a sample number (date-seam number) at the time of
sampling and the location was noted on a working drawing in the field.  The locations of the
samples were surveyed and are shown on Figure 5.  A total of 47 destructive samples were taken
from approximately 21,228 linear feet of seam produced in the 80-mil HDPE layer of the final
cover system.  All destructive samples were tested in the field by GSE laborers under the
supervision of the IT Resident Engineering group.  The destructive samples were also delivered
to Geotechnics Laboratories in Pittsburgh, Pennsylvania for third party conformance testing.
Field test results are provided in Appendix M, and the laboratory test results are provided in
Appendix E.

Destructive samples were collected from fusion and extrusion welds.  A total of 47 destructive
samples were taken from approximately 21,228 linear feet of seam produced by fusion welds.
Of these 47 destructs, a total of 3 destructive samples were taken from seams produced by
extrusion welds.

If a destructive test failed to meet the specification, then retests were performed on both sides of
the original destructive test location.  This process was continued, if necessary, until two passing
destructive tests were achieved.  The seam was then patched and extrusion welded between the
two passing tests.  This remediation process was necessary in one seam area where there was a
failed test.  A failure occurred in the extrusion weld destructive sample number 15 as determined
by Geotechnics conformance test results.  Destructive sample numbers 15A and 15B were
collected to meet the specifications.
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Shear and Peel Testing
The minimum acceptable shear strength value is 90 percent of the parent material tensile strength
at yield.  This value is 156 pounds per inch for both the 80-mil smooth and textured HDPE.  All
test result values of bonded seam strength in shear for 80-mil textured and 80-mil smooth HDPE
exceeded the minimum criteria.  Test results for bonded seam strength in shear are included in
Appendix O of this report.  The minimum acceptance criteria for bonded seam strength in peel is
a tear in the parent material, rather than a parting at the seam interface.  This condition is often
referred to as a film tearing bond.  This is a pass/fail test.  All destructive samples taken passed
the bonded seam peel strength test.  Test results for bonded seam strength in peel are provided in
Appendix G of this report.

Thickness Testing
The specified thickness for HDPE geomembrane is the base thickness of 80-mil minus 10
percent.  In addition to the manufacturer’s QC documentation, samples were cut from random
rolls of each material received and delivered to Geotechnics Laboratories of Pittsburgh,
Pennsylvania for third party conformance testing.  All values of thickness for the installed
geomembrane met the minimum criterion.  Results of laboratory thickness testing are provided in
Appendix E of this report.

5.5.1.11 Walk-Through Inspection of Completed Installation

After the completion of each HDPE geomembrane layer, the IT Resident Engineering group
and GSE’s superintendent performed a walk-through inspection of the installation.  Any
damaged or defective areas were marked, repaired, and tested during the inspection.  No
geosynthetics (geocomposite) were allowed to be deployed over the HDPE geomembrane until
this walk-through was completed and all required repairs were made.

5.6 Geocomposite Layer
The geocomposite used for the final cover system was the GSE FabriNet and FabriCap product,
which is a single or double-sided geocomposite comprising of an HDPE geonet.  The
double-sided geocomposite is comprised of a geonet sandwiched in between two 6-oz. geotextile
layers.  The single-sided product was installed with the HDPE geonet in contact with the HDPE
geomembrane.  The geocomposite layer was installed above the 80-mil HDPE layer as outlined
in the specifications.  The geocomposite was supplied in rolls measuring approximately 14 feet
wide by 250 feet long.
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Wherever possible, the geocomposite was installed with its long dimension oriented down slope.
Sides and ends were butted (or overlapped slightly) and secured with plastic ties.  The ties were
installed approximately 4 feet apart on the long seam, 6 inches apart on the cross seam, and as
necessary to produce flat and uniform layers.  The geotextile fused to the bottom of the
geocomposite was overlapped.  The geotextile fused to the top of the geocomposite panels was
either heat bonded or sewn together.  In both cases, all seams were continuously seamed.  The
seam was located approximately 12 inches from the sides of the panels.

5.6.1 Construction Quality Control Program
A QC program was conducted to document the installation of the geocomposite layer and to
verify that the design specifications were met.  Construction inspection documentation was
completed for the geocomposite layer.  These forms may be found in Appendix P, “Construction
Inspection for the Geocomposite Layer.”  This was accomplished by the continuous inspection of
the geocomposite and workmanship throughout the period of the installation.  The IT Resident
Engineering group provided the field QC.  Throughout the installation of geocomposite layer,
QC inspectors maintained logs of deployment.  These logs were compiled each day and were
used to complete the construction inspection forms, in accordance with the CQA/QC Plan (IT,
2000).  The material certifications, inspections, and tests that were performed for the
geocomposite layer are described in the following sections.

5.6.1.1 Manufacturer’s Material Certification

Certifications, specifications, and laboratory test results regarding the physical properties of the
geocomposite were obtained from the manufacturer prior to installation.  The properties and test
values were checked by members of the IT Resident Engineering group and all roll values met or
exceeded the specifications.  The manufacturer’s material certifications are included in
Appendix D.

5.6.1.2 Inspection of Material Received

The geocomposite material was inspected upon receipt for damage during shipment.  In addition,
the manufacturer’s identification numbers were obtained to ascertain that the proper materials
were received.  All geocomposite material received was the proper material with no noticeable
damage found during the material receiving inspections.  Detailed inspections of the entire rolls
occurred during installation.  Material receiving inspection records can be found in Appendix H.

5.6.1.3 Conformance Testing

In addition to the manufacturer’s QC documentation, samples were cut from random rolls of
each material received and delivered to Geotechnics Laboratories of Pittsburgh, Pennsylvania for
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third party conformance testing.  In accordance with the specifications, a minimum of one
sample for every 100,000 square feet of material was collected for testing.  At a minimum the
HDPE drainage net portion of each sample was tested for Thickness (ASTM D 5199), Density
(ASTM D 1505), and Transmissivity (ASTM D 4716) as outlined in the specifications.  Due to
the difficulty in separating an intact sample of geotextile, testing was conducted only for the
HDPE drainage net portion.

Members of the IT Resident Engineering group reviewed the results of the conformance tests.
All of the conformance test results met the design specifications.

Table 9, “Material Receiving SummaryGeocomposite,” includes a summary of the CQA/QC
activities involved with the materials inspection and a list of the conformance samples collected.
A copy of the laboratory testing results has also been included in Appendix E.

5.6.1.4 Inspection of the Underlying HDPE Geomembrane for Cleanliness

The underlying HDPE geomembrane was inspected for dirt and debris prior to installation of the
geocomposite.  The surface of the HDPE geomembrane was swept before the geocomposite was
installed.  Any debris was removed.

5.6.1.5 Inspection of Panels

The geocomposite panels were inspected for cleanliness, defects, and appearances of
nonuniformity, both before and after deployment.  Any defective geocomposite was removed
and replaced.  Sandbags were placed along the edges of unseamed panels to minimize the risk of
uplift during strong winds.

5.6.1.6 Inspection of Joints

The joints of adjacent sheets were inspected to ensure that the panels were properly butted and
tied together.  The ties were installed approximately 4 feet apart on the long seam, 6 inches apart
on the cross seam, and as necessary to produce flat and uniform layers.  The geotextile fused to
the bottom of the geocomposite was inspected to ensure sufficient overlap, and to ensure a
relatively unwrinkled layer.  The geotextile fused to the top of the geocomposite panels was
inspected to ensure a completely bonded seam without areas of burn-through.  Sewn seams were
inspected to ensure the stitching was complete and that there were no inconsistencies.  Open
stitches in sewn geotextiles were secured by additional sewing.

5.7 Geotextile
The geotextile used for the final cover system was the nonwoven 8-oz TC Mirafi 180N product.
The geotextile product was installed in conjunction with the single-sided geocomposite as
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outlined in the technical specifications (Appendix A), as an alternative to double-sided
geocomposite.  The geotextile layer was installed under the single-sided geocomposite layer
where the geocomposite extended beyond the anchor trench.  The combination of the two
geosynthetics acted as erosion control for runoff exiting the geosynthetic cover system where the
80-mil HDPE did not exist.  A schematic representing the use of this system is shown in
Figure 6.  The geotextile was supplied in rolls measuring approximately 15 feet wide by
300 feet long.

The geotextile was installed with 10 feet extending beyond the anchor trench outside the landfill
cap and the remaining 5 feet on top of the HDPE.  The single-sided geocomposite was installed
with and extra 10 feet extending beyond the anchor trench to simulate a double-sided
geocomposite with the long dimension oriented down the slopes.  The ends of the geotextile
were overlapped approximately 3 feet.

5.7.1 Construction Quality Control Program
A QC program was conducted to document the installation of the geotextile layer and to verify
that the design specifications were met.  This was accomplished by the continuous inspection of
the geotextile and workmanship throughout the period of the installation.  The IT Resident
Engineering group provided the field QC.  Throughout the installation of geotextile layer, QC
inspectors maintained logs of deployment.  These logs were compiled each day and were used to
complete the construction inspection forms, in accordance with the CQA/QC Plan (IT, 2000).
The material certifications, inspections, and tests that were performed for the geotextile layer are
described in the following sections.

5.7.1.1 Manufacturer’s Material Certification

Certifications, specifications, and laboratory test results regarding the physical properties of the
geotextile were obtained from the manufacturer prior to installation.  The properties and test
values were checked by members of the IT Resident Engineering group and all roll values met or
exceeded the specifications.  The manufacturer’s material certifications are included in
Appendix D.

5.7.1.2 Inspection of Material Received

The geotextile material was inspected upon receipt for damage during shipment.  In addition, the
manufacturer’s identification numbers were obtained to ascertain that the proper materials were
received.  All geotextile material received was the proper material with no noticeable damage
found during the material receiving inspections.  Detailed inspections of the entire rolls occurred
during installation.  Material receiving inspection records are included in Appendix H.
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5.7.1.3 Conformance Testing

In addition to the manufacturer’s QC documentation, samples were cut from random rolls of
each material received and delivered to Geotechnics Laboratories of Pittsburgh, Pennsylvania for
third party conformance testing.  In accordance with the specifications, a minimum of one
sample for every 100,000 square feet of material was collected for testing.  At a minimum, the
geotextile of each sample was tested for Thickness (ASTM D 5199), Mass/Unit Area (ASTM D
5261), Grab Tensile Strength (ASTM D 4632), Elongation at Break (ASTM D 4632),
Trapezoidal Tear (ASTM D 4533), Mullen Burst Strength (ASTM D 3786), and Equivalent
Opening Size (ASTM D 4751) as outlined in the specifications.  Subsequent modifications were
made to the conformance testing specifications.  Please refer to Appendix K for details.

Members of the IT Resident Engineering group reviewed the results of the conformance tests.
All of the conformance test results met the technical specifications.

Table 10, “Material Receiving SummaryGeotextile Liner,” includes a summary of the
CQA/QC activities involved with the materials inspection and a list of the conformance samples
collected.  A copy of the laboratory testing results has also been included in Appendix E.

5.7.1.4 Inspection of the Underlying HDPE Geomembrane for Cleanliness

The underlying HDPE geomembrane was inspected for dirt and debris prior to installation of the
geocomposite.  The surface of the HDPE geomembrane was swept before the geocomposite was
installed.  Any debris was removed.

5.7.1.5 Inspection of Panels

The geotextile panels were inspected for cleanliness, defects, and appearances of nonuniformity
both before and after deployment.  Any defective geotextile was removed and replaced.
Sandbags were placed along the edges of unseamed panels to minimize the risk of uplift during
strong winds.

5.7.1.6 Inspection of Joints

The joints of adjacent sheets of geotextile were inspected to ensure that the panels were properly
butted and tied together.  The ties were installed approximately 4 feet apart on the long seam,
6 inches apart on the cross seam, and as necessary to produce flat and uniform layers.  The
geotextile fused to the bottom of the geocomposite was inspected to ensure sufficient overlap, as
well as a relatively unwrinkled layer.  The geotextile fused to the top of the geocomposite panels
was inspected to ensure a completely bonded seam without areas of burn-through.  Sewn seams
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were inspected to ensure the stitching was complete and that there were no inconsistencies.
Open stitches in sewn geotextiles were secured by additional sewing.
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6.0 Vegetative Soil Cover

6.1 General

The following sections describe the earthwork and related activities completed during the
construction of the VSC and the QC procedures related to the tasks.  The specifications call for a
minimum 1½ feet of clean soil as the vegetative soil layer.

6.2 Placement

Prior to placement of the VSC, documents certifying the cleanliness of the off-site borrow source
and tests verifying the soil properties in accordance with the technical specifications were
obtained.

Placement of the vegetative soil layer began on November 30, 2000, along the southeast corner
of the Parcel E Landfill cap and was completed on March 24, 2001, along the west and northwest
slope.  The final topography for the top of the vegetative soil layer is shown on Figure 7.  The
material used for the VSC was obtained from several clean off-site borrow sources that are listed
below:

• Alameda Creek, Fremont
• 3rd and Oak Street, Oakland
• BART Excavation, San Bruno
• Moscone Center Stockpile, Specialty Crushing
• Leona Quarry − Gallagher & Burk, Oakland
• 16th Street, San Francisco
• Airway and North Canyon, Livermore
• Oak Grove and El Camino, Menlo Park

The VSC materials were continuously inspected to ensure that they were clean and conformed to
the specifications.

A 1½-foot-thick layer of clean soil has been placed over the approved geosynthetic cover system
at Parcel E.  The VSC was constructed in a minimum of two lifts: the first lift at a thickness of 12
inches and compacted by an Ingersoll Rand Pro Pac 100 compactor at a minimum of four passes;
the second lift at a thickness of 6 inches was track-walked using a John Deere 750C and 850C
bulldozer.
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During placement of the first lift, the soil was transported to the fill area by end-dump trucks.
The piles of soil were pushed out over the existing drainage layer by means of a CAT D6H
bulldozer, a Komatsu D58E bulldozer, and a John Deere 750 C and 850 C bulldozer while a
member of the IT Resident Engineering group and IT laborers closely inspected the drainage
layer and other geosynthetics for damage during placement.  Any roots or rocks larger than 2
inches in any dimension that did arrive in the soil were removed by “rock pickers” prior to the
soil being pushed over the geocomposite layer.  A John Deere 200 LC excavator was used to
place bucket loads of soil at the perimeter of the VSC to minimize wrinkles in the geocomposite
produced from the dozers pushing soil.  Prior to forecasts of rain, the first lift was graded using a
CAT 140G grader and compacted with HAMM smooth drum roller.  This allowed runoff to
drain properly without erosion of the VSC.  Erosion control was also performed by placing hay
bales where necessary.

6.2.1 Construction Quality Control Program
A QC program for the VSC was conducted in accordance with the construction QA/QC Plan
(IT, 2000).  The program was incorporated to verify and document that the placement and
compaction of materials met the project technical specifications.  The IT Resident Engineering
group provided the field QC.  In addition, the results of the QC program verified that the VSC
was from clean, existing borrow sources, inorganic, resisted erosion, and promoted vegetative
growth.  Verification was determined by obtaining documents that supported the cleanliness of
the off-site borrow material, and soil testing was conducted at a minimum frequency of one test
per every 5,000 cubic yards (cy) of borrow material.  The field inspections and tests that were
performed are described in the following sections.

6.2.1.1 Soil Certification and Testing

Prior to placement of the VSC, documents and analytical data certifying the cleanliness of the
off-site borrow source were obtained from the subcontractor.  Samples were collected and tests
conducted to verify that the soil properties met the specifications.  The soil chosen was
inorganic, free of debris and other deleterious materials, resisted erosion, and promoted
vegetative growth.  The collected samples were then tested for the following:

• Plasticity Index (PI) (ASTM D 4318)
• Sieve Analysis (ASTM D 422)

The PI tests were conducted in accordance with ASTM D 4318 at a frequency of one test per
every 5,000 cy for each off-site borrow source.  Due to the logistics of soil delivery and borrow
source locations, PI tests were conducted as necessary by the Resident Engineer.  A total of
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22 tests were conducted.  The acceptance criterion for the PI test was a value of 15 percent or
less.  Test results for the PI and respective sieve analysis of the off-site borrow materials are
included in Appendix E.  Table 11, “Vegetative Soil CoverSummary of Plasticity Index
Tests,” provides a summary of the PI results.  Soil samples HP010401-SS01 and HP-011801-
MP2 had plasticity indices of 16 percent and 17 percent, respectively, higher than the
specification.  This small variance in the specification is not expected to adversely affect the
performance of the cover system. The soil was allowed to be used in the field in the interest of
maintaining production because a suitable source of competent vegetative soil cover material
was difficult to find on a consistent basis. Documents and analytical data supporting the
cleanliness of the off-site borrow material are provided in Appendix D.

The PI and sieve analysis testing was performed by Smith-Emery Geoservices under the
direction of Pat Morrison.  The laboratory is located at HPS, Building 114,
San Francisco, California.

6.2.1.2 Field Inspection

The VSC field inspection included the following general tasks:

• Inspection of lift thickness for conformance
• Inspection of soil for rocks, roots, and other deleterious materials
• Surveying the lines and grade of the finished cover

The IT Resident Engineering group inspected the VSC placement and logged the daily activities.
The construction logs for the VSC placement are provided in Appendix Q, “Construction
Inspection for Vegetative Soil Cover.”

6.2.1.3 Surveying

After final grading had been completed, the top of the VSC was surveyed for thickness
verification.  Survey points from the previous foundation layer as-built survey were resurveyed
over the VSC on a minimum grid of 100 feet x 100 feet and the elevations were compared to
determine the thickness of the soil cover.  In any areas where the thickness was deficient,
additional soil was placed and the top of the VSC was resurveyed.  This procedure was
conducted until the VSC was at the specified thickness of 1½ feet.  A tabulation of survey and
thickness verification data is presented in Table 12, “Vegetative Soil CoverThickness
Verification.”  The final VSC topography is shown in Figure 7.  Figure 7 also shows the
locations of the existing wells and the installed settlement markers.  A portion of the final cap on
the western edge at the central drainage termination was not surveyed at publication time due to
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wet conditions in that area.  This area will be surveyed once the area dries and access is
available.

6.3 Seeding
For mitigating erosion-related impacts, the VSC was seeded with a special erosion control mix of
seed.  Hydroseeding was conducted on March 29 through 31, 2001.  The temperature- and
drought-resistant vegetation is indigenous; has a root system that does not extend into the
geosynthetic drainage layer; needs little maintenance; is able to survive in low-nutrient soil; and
has sufficient density to control the rate of erosion to less than 2.0 tons per acre per year
(standard of practice of minimal long term maintanence).  Seeding of the completed closure
cover was conducted by means of the spray method.  The erosion control seed mix was
purchased from Carefree Greens of Newcastle, California.  The hydroseeding mix was as follows
and certifications for the seed mix are included in Appendix D:

• Zorrow Annual Fescue 15 pounds per acre (lbs/acre)
• Blando Brome 20 lbs/acre
• Rose Clover 20 lbs/acre
• Wimmera Rye 20 lbs/acre
• Mixed California wildflowers 3 lbs/acre

A minimum seeding rate of 78 lbs/acre was used.  The following ingredients were mixed with
clean potable water for application with the seed:

• 16-20-0 fertilizer 500 lbs/acre
• Wood fiber mulch 2000 lbs/acre
• Stabilizer (either type) R Type − 100 lbs/acre

M Type − 80 lbs/acre

6.4 Winterization

Starting in early October, work began to prepare the site for the upcoming rainy season.  To
prevent runoff of silt into the San Francisco Bay waters, a silt fence was constructed between the
bay and the Parcel E Landfill.  The foundation layer was graded and compacted with a smooth
drum roller to promote drainage.  VSC was also smooth drum rolled to prevent ponding.

6.5 Erosion Control

Riprap, hay bales, and silt fencing have been placed along the ditches and at the inlets/outlets of
all pipes.  These items were placed as erosion and sedimentation controls to reduce the velocity
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of the runoff and protect the integrity of the cover system.  Riprap placed at the outlet of the
central drainage ditch is shown in Figure 6.

Water within the VSC is collected in the central drainage collection ditch.  The drainage ditch
was constructed on top of the foundation layer with a trenching machine and has a depth and
width of 12 inches.  Both GCL and HDPE lined the ditch.  A “burrito” wrap was constructed
within the ditch using 8-oz. geotextile containing pea gravel and a 4-inch flexible perforated
drainage pipe.  The pea gravel surrounded the drainage pipe and was flush to the final grade of
the foundation layer.  Geocomposite was placed over the top of the ditch.  This drainage feature
of a perforated pipe encased in gravel and geotextile works efficiently in collecting and diverting
concentrated flow and percolation away from the landfill. This system also reduces head on the
HDPE geomembrane liner further precluding infiltration into the landfill.  A cross-section of the
drainage ditch is shown in Figure 6.  Material certifications for the pipe and gravel are provided
in Appendix D.

Surface water runoff throughout the landfill cap is diverted and managed through a central
drainage system.  On March 26, 2001, a central drainage ditch was installed on the VSC.  Riprap
protection is required in the central area over the VSC to mitigate erosion impacts during the
winter season.  This component of the cover system was not included in the original design when
construction work began.  It is critical to protect the underlying geosynthetics and control erosion
during winter rains.

The VSC was excavated to a minimum of 6 inches and TC Mirafi 160N nonwoven geotextile
was placed on the soil cover.  Approximately 300 tons of mattress gabion rock (3 x 6 inches) was
placed on the geotextile.  The plan width of rock is approximately 10 feet and the nominal
thickness is approximately 9 inches.  A cross section of this ditch is shown in Figure 6.  Material
certifications for the drainage gravel and the geotextile can be found in Appendix D.

A photo log showing the construction activities, from foundation placement to hydroseeding,
may be found in Appendix R, “Photo Log.”
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7.0 Summary

The 2000 to 2001 closure construction activities at the HPS Parcel E Landfill included:

• Site preparation
• Installation, testing, and approval of a 2-foot-thick foundation layer
• Installation/Extension of monitoring wells and well points
• Installation of a GCL over the approved foundation
• Installation of the 80-mil HDPE geomembrane layer
• Installation of a geocomposite drainage layer
• Placement of a 1½-foot-thick VSC with winter seeding
• Construction of a temporary surface water collection/drainage system
• Hydroseeding

Interim closure of the HPS Parcel E Landfill was performed in accordance with the approved
specifications, as described in this report.

The extensive QA and QC procedures performed, as specified in the CQA/QC program, are
documented by the test results and inspections summarized in this report.  These procedures
substantiate that the interim closure of the HPS Parcel E Landfill was performed satisfactorily as
designed and constructed.
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Table 1
Hunters Point Parcel E Landfill Cap Monitoring Well Location Data

Well ID Northing (feet) Easting (feet) Elevation (feet)

MW60-1 450982.5 1457653 14.69

MW17B 451697 1457522 29.95

MW16A 451755 1457458 23.85

MW18A 451490 1457688 22.94

PZ18A 451474 1457707 22.34

MW38A 451297 1457594 17.30

MW26B 451274 1457813 23.39

MW131-1 451215 1457828 23.78

PZ150F 450976 1457792 21.27

PZ138F 450889 1457887 18.76

MW42A 450888 1458138 14.03

MW366A 451038 1458221 16.74

[NOTE:  Shaded numbers will change with the final survey—that’s why they are shaded]
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Table 2
Hunters Point Parcel E Landfill Cap Debris Removal
Summary of Removed Debris Quantities

Truck Loads of Debris Removed

Date
Burn Debris
Vegetation

Burn Debris
Soil

Burn Debris
RxR Ties

Concrete
Rubble

11/30/00 6   14

12/01/00  16 5 9

12/04/00  28  

12/05/00  9  

12/06/00  1  

Total Loads Removed 6 54 5 23



Test Location Unconfined Compressive Strength Moisture Wet
Northing Easting Elevation (tsf) Content Density Retest Information

(ft) (ft) (ft) Actual Criteria P/F (%) (pcf)
HP 092100-UC01 451065.7 1457972.9 14.3 S'ly End 0.7 1.0 F 8.8 110.6
HP 092100-UC02 451190.6 1457859.2 16.8 S'ly End 1.2 1.0 P 14.8 123.4
HP 092100-UC03 451449.8 1457601.5 16.6 S'ly End NA 1.0 NA NA NA
HP 092100-UC04 451605.9 1457336.3 18.1 S'ly End NA 1.0 NA NA NA
HP 092100-UC05 451781.6 1457540.7 22.0 S'ly End NA 1.0 NA NA NA
HP 092300-UC01 451065.7 1457972.9 14.3 S'ly End 1.7 1.0 P 24.3 129.3
HP 092300-UC02 451395.3 1457820.5 16.8 S'ly End NA 1.0 NA NA NA
HP 092800-UC01 451713.5 1457573.5 23.3 N'ly End 1.5 1.0 P 17.2 129.6
HP 092800-UC02 451540.7 1457421.5 19.2 N'ly End 3.1 1.0 P 12.0 143.0
HP 092800-UC03 451426.2 1457721.4 15.7 S'ly End 1.4 1.0 P 16.7 135.3
HP 092900-UC01 451106.5 1457728.3 14.2 S'ly End 0.4 1.0 F 13.7 133.0
HP 092900-UC02 451537.3 1457917.9 14.7 S'ly End 2.7 1.0 P 10.3 136.2
HP 092900-UC03 450944.5 1457928.6 19.4 S'ly End 4.6 1.0 P 10.4 121.1
HP 100200-UC01 451089.8 1457792.0 15.6 S'ly End 1.3 1.0 P 14.5 134.1
HP 100200-UC02 450984.0 1458037.7 14.9 S'ly End 3.7 1.0 P 9.2 138.9
HP 100200-UC03 451360.3 1458121.0 19.8 S'ly End 1.5 1.0 P 13.8 137.7
HP 100200-UC04 451344.8 1457628.7 14.6 N'ly End 1.5 1.0 P 12.4 135.9
HP 100200-UC05 451501.2 1457466.7 19.9 N'ly End 2.2 1.0 P 12.1 135.5
HP 100200-UC06 451723.3 1457568.4 24.9 N'ly End 2.5 1.0 P 13.7 137.3
HP 100300-UC01 451168.1 1457780.3 16.6 N'ly End 1.9 1.0 P 12.3 138.1
HP 100300-UC02 451358.8 1457592.0 15.4 S'ly End 2.6 1.0 P 13.5 126.2
HP 100400-UC01 451401.5 1457769.2 18.5 S'ly End 1.4 1.0 P 13.1 136.9
HP 100400-UC02 451534.9 1457720.5 20.3 N'ly End 0.7 1.0 F 14.8 127.7
HP 100600-UC01 451476.9 1457555.0 19.3 N'ly End 4.8 1.0 P 13.3 135.7
HP 100600-UC02 451615.2 1457545.0 23.3 N'ly End 2.7 1.0 P 13.5 134.5
HP 100600-UC03 451639.6 1457660.8 21.0 N'ly End NA 1.0 NA NA NA
HP 100600-UC04 451438.6 1457795.1 19.4 S'ly End 1.6 1.0 P 12.0 134.7
HP 100600-UC05 451266.4 1457844.5 18.8 S'ly End 2.7 1.0 P 8.7 134.2
HP 101000-UC01 451639.6 1457660.8 21.0 N'ly End 5.0 1.0 P 7.4 133.9
HP 101200-UC01 450992.0 1457927.2 16.1 S'ly End 1.6 1.0 P 13.6 129.6
HP 101200-UC02 451013.1 1458047.4 15.9 S'ly End 1.5 1.0 P 14.7 137.3
HP 101200-UC03 451358.5 1457760.2 17.8 S'ly End 0.9 1.0 F 14.6 137.4
HP 101700-UC01 451170.4 1458159.0 18.2 S'ly End 1.8 1.0 P 14.2 140.6
HP 101700-UC02 451362.4 1458182.1 18.5 S'ly End 3.5 1.0 P 9.2 126.3
HP 101700-UC03 451682.1 1457751.5 23.5 N'ly End 1.6 1.0 P 9.6 119.5
HP 101700-UC04 451534.9 1457720.5 20.3 N'ly End 1.8 1.0 P 14.2 140.6
HP 101700-UC05 451358.5 1457760.2 17.8 S'ly End 1.0 1.0 P 12.9 135.0
HP 101900-UC01 451106.5 1457728.3 14.2 N'ly End 1.5 1.0 P 8.7 124.9
HP 111300-UC01 451139.0 1458173.0 17.9 S'ly End 1.7 1.0 P 9.6 124.9
HP 111300-UC02 450980.6 1458023.0 16.3 S'ly End 6.2 1.0 P 13.4 132.9

Sample 
Number

Test 
Location

NA
NA

NA
NA

Untestable

NA

Untestable

Untestable

TABLE 3
Hunters Point Parcel E Landfill Cap
Foundation Approval
Summary of Unconfined Compressive Strength Tests

Re-test of Sample No. HP 101200-UC03
Re-test of Sample No. HP 092900-UC01

Re-test of Sample No. HP 100600-UC03

NA
NA

NA
NA
NA

Re-test of Sample No. HP 100400-UC02

NA

NA
NA

NA

NA

NA
NA
NA
NA

NA

NA

NA
NA

NA
NA

Untestable due to bent Shelby tube

Re-test of Sample No. HP 092100-UC01
Untestable

NA
NA

NA

NA

NA

ConcDP-812575 Hunters PT\As-Built Rpt\As-Built Tables 1-12.xls
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Table 4
Hunters Point Parcel E Landfill Cap Foundation Approval
Summary of Hydraulic Conductivity Tests

Sample Date Sample Number Test Location
Test

Location

Hydraulic Conductivity*
k (cm/sec)
ASTM 5084

Northing (feet) Easting (feet) Elevation (feet)

10/23/00 HP-102300-UC01 451681.7 1457717.2 24.7 N'ly End 2.19E-07

11/06/00 HP-110600-UC02 451410.3 1457464.0 17.7 N'ly End 2.70E-05

11/09/00 HP-110900-UC03 450994.7 1457779.0 17.2 S'ly End 2.53E-07

11/09/00 HP-110900-UC04 451046.7 1458118.0 17.4 S'ly End 1.49E-07

11/09/00 HP-110900-UC05 451423.3 1458063.0 22.8 S'ly End 9.84E-08

*Samples were taken at final grade of foundation layer
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Table 5
Material Quantity Summary**

Geosynthetic
Clay Liner

80-Mil HDPE Geocomposite Geotextile

Landfill
Areas

Required
Cover

Non-
reinforced

Reinforced Smooth Textured Single-sided Double-
sided

8 oz.

3-8% A 611,388 29,250 608,895 0 592,340 0 0

>8% B 0 0 0 19,802 0 31,050 0

All* A/B 0 0 0 0 28,660 0 33,600

Totals 611,388 29,250 608,895 19,802 621,000 31,050 33,600

  *Areas of application included perimeter at anchor trench and central drainage

**All quantities are in square feet.
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Table 6
Hunters Point Parcel E Landfill Cap Material Receiving Summary
GundSeal® GCL

GundSeal® (HDPE used as backing)
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Comments

09/28/00 3248 Y 34,895 21035323 21035323 104102704 7131265 P P P P P P

09/28/00 3255 Y 34,615          

09/29/00 3254 Y 34,930          

09/29/00 3247 Y 35,000          

09/29/00 3256 Y 35,000 21035411 21035411 104106859 7101043 P P P P P P

10/02/00 3259 Y 34,930 21035400 21035400 104106869 7101043 P P P P P P

10/02/00 3258 Y 36,750          

10/02/00 3257 Y 35,875          

10/02/00 3260 Y 34,685          

10/03/00 3262 Y 35,000          

10/04/00 3264 Y 34,475          

10/05/00 3267 Y 34,335 21035426 21035426 104106868 7101043 P P P P P P

10/05/00 3263 Y 34,580          

10/05/00 3265 Y 34,930 21035274* 21035274 104105984 7100711 P P P F/P P P Retested, Passed
10/25/00

10/05/00 3266 Y 34,580 21035443 21035443 104106856 7101043 P P P P P P

10/06/00 3507 Y 35,735          

10/09/00 3506 Y 35,000 21035431 21035431 104106867 7101043 P P P P P P

10/09/00 3508 Y 33,915 21035423* 21035423 104106868 7101043 P P P F/P P P Retested, Passed
10/31/00

Totals 629,230 8

* Sample failed while testing the HDPE for the elongation at break in the machine direction (MD).



ConcDP-H:\812575 Hunters Pt\As-Built Rpt\ABR_f.doc Document Control Number 1697
7/5/01 Revision 0 - July 6, 2001

Table 7
Hunters Point Parcel E Landfill Cap Material Receiving Summary
Bentomat ST® GCL

Bentomat ST® GC
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P / F Comments

11/16/00 3542 Y 18,000 7279-081500-11 7279 200031LO P P

11/17/00 3558 Y 33,750 6692-072800-2 6292 200030LO P P

Lot numbers of the conformance samples
represent those that were used at the Hunters
Point Parcel E Landfill cap.  Samples were
previously taken at IT Panoche Landfill site.

Totals 51,750 2
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Table 8
Hunters Point Parcel E Landfill Cap Material Receiving Summary
80-Mil HDPE Liner

30-Mil HDPE (Smooth / Textured)
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09/27/00 4079 Y 99,539  *106104659 7101070    

09/27/00 4414 Y 110,400 106104658 *106104658 7101070 P P P P

09/27/00 3755 Y 110,400 106104635 *106104635 7101070 P P P P

09/28/00 5155 Y 93,669 HP-092800-HDPET02 t105104416 7100283 P P P P

09/28/00 5155 Y  HP-092800-HDPES01 *106104676 7101061 P P P P

09/28/00 7669 Y 110,400 106104680 *106104680 7101061 P P P P

09/28/00 7669 Y  106104687 *106104687 7101061 P P P P

09/29/00 4223 Y 110,400 106104699 *106104699 7101061 P P P P

10/06/00 4860 A Y 11,040  *106104701 7101061    

11/18/00 3427 Y 48,357 105105637 **105105637 7100714 P P P P

Totals 694,205 8

 * Smooth Black HDPE

** Smooth Black / White HDPE

 t Textured Black / White HDPE
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Table 9
Hunters Point Parcel E Landfill Cap Material Receiving Summary
Geocomposite

Geocomposite
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Quantity (ft2) Conformance Sample Roll No. Lot No. P / F

09/29/00 1121 Y 84,000 111123990 111123990 B50935 P P P

09/29/00 1136 Y 84,000 111124051 111124051 B50935   

09/29/00 1136 Y 111124050 111124050 B50935 P P P

09/29/00 7001B Y 84,000 111124040 111124040 B50935   

09/29/00 7001B Y 111124108 111124108 B50935 P P P

10/02/00 TP-7006B Y 81,424 111124119 111124119 B50935   

10/02/00 TP-7006B Y 111124329 111124329 B50933 P P P

10/05/00 2382 Y 80,220 111124317 111124317 B50933   

10/05/00 2382 Y 111124339 111124339 B50933   

10/05/00 2382 Y 111124335 111124335 B50933 P P P

10/05/00 2382 Y 111124328 111124328 B50933 P P P

10/06/00 1150 Y 84,000 111124286 111124286 B50933   

10/06/00 1150 Y 111124349 111124349 B50933   

10/06/00 1143 Y 64,120 111124332 111124332 B50933   

10/06/00 1143 Y 111124086 111124086 B50935   

10/06/00 7013 Y 84,000 111124079 111124079 B50935 P P P

10/06/00 7013 Y 111125386** 111125386 B50939   

11/18/00 3427 Y 51,800 111124444 111124444 B50933 P P P

Totals 697,564 8
*Number refers to quantity of all rolls listed on that delivery slip
**Fabrinet, all others listed are Fabricap w/SI 651 - 6 oz.
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Table 10
Hunters Point Parcel E Landfill Cap Material Receiving Summary
Geotextile

Geotextile (Mirafi 180N - 8 oz.)
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Quantity
(ft2)

Conformance
Sample

Roll
No.

Lot
No. P / F

10/21/00 39163 Y 9000 10092076 10092076 11096E P P P P P P P

10/25/00 39320 Y 40500          

Totals 49,500 1
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Table 11
Hunters Point Parcel E Landfill Cap Vegetative Soil Cover Approval
Summary of Plasticity Index Tests Results

Sample InformationSample
Date

Sample Number
Soil Source Sample Location

Plasticity
Index

Soil Description

10/02/00 HP-DD Fremont-SA01 Alameda Creek, Fremont At Source 9.2 Brown Clayey Sandy Silt

10/02/00 HP-100200-Fremont Alameda Creek, Fremont NW Stockpile, Parcel E 6.9 Gray Brown Clayey Sand (Silt)

11/30/00 HP-113000-OAK01 3rd & Oak St., Oakland SE Stockpile, Parcel E NP Gray Brown Clayey Silty Sand

12/01/00 HP-120100-FR01 Alameda Creek, Fremont SE Stockpile, Parcel E 4 Gray Brown Clayey Silty Sand

12/04/00 HP-120400-SB01 Bart, San Bruno San Bruno Excavation NP Olive Brown Silty Sand

12/04/00 HP-120400-SB02 Bart, San Bruno San Bruno Excavation 3 Light Brown Silty Sand

12/13/00 HP-121300-Moscone01 Moscone Ctr. Excavation Stockpile at Specialty Crushing NP Light Brown Silty Sand

12/14/00 HP-121400-MC01 Moscone Ctr. Excavation End Dump Pile, Parcel E NP Yellow Brown Sandy Silty

12/18/00 HP-121800-LQ01 Leona Quarry, Oakland Stockpile at Leona Quarry NP Orange Brown Silty Sand

12/21/00 HP-122100-SB01 Bart, San Bruno End Dump Pile, Parcel E 10 Olive Brown Clayey Sand

01/03/01 HP-010301-LQ01 Leona Quarry, Oakland End Dump Pile, Parcel E NP Yellow Brown Silty Sand w/ trace Gravel

01/04/01 HP-010401-SS01 16th Street End Dump Pile, Parcel E 16 Brown Clayey Sand

01/18/01 HP-011801-MP1 Menlo Park At Source 14 Dark Brown Sandy Clay w/ trace Gravel

01/18/01 HP-011801-MP2 Menlo Park End Dump Pile, Parcel E 17 Light Brown Sandy Clay/Clayey Sand w/ Silt

01/19/01 HP-0119-SF1 16th Street End Dump Pile, Parcel E NP Brown Sand w/ Silt

02/01/01 HP-020101-SF1 16th Street End Dump Pile, Parcel E NP Brown Sand w/ Clay

02/05/01 HP-020501-MP1 Menlo Park End Dump Pile, Parcel E NP Silty Sand

03/10/01 HP-031001-FR01 Alameda Creek, Fremont SE Stockpile, Parcel E 8.5 Gray Brown Silty Sand with Organics

03/10/01 HP-031001-FR02 Alameda Creek, Fremont End Dump Pile, Parcel E 8 Gray Clayey Sand with Silt

03/14/01 HP-031401-FR01 Alameda Creek, Fremont End Dump Pile, Parcel E 7.4 Brown Silty Sand

03/29/01 HP-032901-FR01 Alameda Creek, Fremont SE Veg. Cover Excavation 7 Light Brown Silty Sand
NP = Non-plastic
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Table 12
Hunters Point Parcel E Landfill Cap Vegetative Soil Cover
Thickness Verification

Initial Survey Final Survey

Point ID Northing
(feet)

Easting
(feet)

Elevation
(feet MSL)

Point
ID

Northing
(feet)

Easting
(feet)

Elevation
(feet MSL)

Cover
Thickness

(feet)
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APPENDIX A
TECHNICAL SPECIFICATIONS

HUNTERS POINT SHIPYARD PARCEL E LANDFILL CAP CONSTRUCTION

Corporate  User
Complete Appendix A is provided on CD-ROM #2 of this submittal
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APPENDIX B
FIELD ACTIVITY DAILY LOGS:  RESIDENT ENGINEER

Corporate  User
Complete Appendix B is provided on CD-ROM #2 of this submittal
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APPENDIX C
FIELD ACTIVITY DAILY LOGS:  FIELD QUALITY CONTROL INSPECTOR

Corporate  User
Complete Appendix C is provided on CD-ROM #2 of this submittal



ConcDP-H:\812575 Hunters Pt\As-Built Rpt\ABR_f.doc Document Control Number 1697
7/5/01 Revision 0 - July 6, 2001

APPENDIX D
MATERIAL CERTIFICATIONS

Corporate  User
Complete Appendix D is provided on CD-ROM #2 of this submittal
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APPENDIX E
CONFORMANCE TEST DATA

Corporate  User
Complete Appendix E is provided on CD-ROM #2 of this submittal
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APPENDIX F
SAMPLE COLLECTION LOGS

Corporate  User
Complete Appendix F is provided on CD-ROM #2 of this submittal
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APPENDIX G
CHAIN-OF-CUSTODY FORMS

Corporate  User
Complete Appendix G is provided on CD-ROM #2 of this submittal

Corporate  User
 



ConcDP-H:\812575 Hunters Pt\As-Built Rpt\ABR_f.doc Document Control Number 1697
7/5/01 Revision 0 - July 6, 2001

APPENDIX H
MATERIAL RECEIVING INSPECTION LOGS

Corporate  User
Complete Appendix H is provided on CD-ROM #2 of this submittal
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APPENDIX I
FOUNDATION SUBGRADE APPROVAL FORMS

Corporate  User
Complete Appendix I is provided on CD-ROM #2 of this submittal
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APPENDIX J
GEOSYNTHETIC DEPLOYMENT LOGS

Corporate  User
Complete Appendix J is provided on CD-ROM #2 of this submittal
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APPENDIX K
MEMORANDUMS

Corporate  User
Complete Appendix K is provided on CD-ROM #2 of this submittal
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APPENDIX L
HDPE GEOMEMBRANE SEAMING LOGS

Corporate  User
Complete Appendix L is provided on CD-ROM #2 of this submittal
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APPENDIX M
FIELD DESTRUCTIVE SAMPLE TEST RESULTS

Corporate  User
Complete Appendix M is provided on CD-ROM #2 of this submittal
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APPENDIX N
DAILY START-UP WELDS

Corporate  User
Complete Appendix N is provided on CD-ROM #2 of this submittal
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APPENDIX O
FIELD TESTING LOGS

Corporate  User
Complete Appendix O is provided on CD-ROM #2 of this submittal
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APPENDIX P
CONSTRUCTION INSPECTION FOR THE GEOCOMPOSITE LAYER

Corporate  User
Complete Appendix P is provided on CD-ROM #2 of this submittal
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APPENDIX Q
CONSTRUCTION INSPECTION FOR THE VEGETATIVE SOIL COVER

Corporate  User
Complete Appendix Q is provided on CD-ROM #2 of this submittal
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APPENDIX R
PHOTO LOG
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